

# PMR Public Report

<b>Operation Number</b>	ME-G1005	<b>Chief of Operations Validation Date</b>	10/21/21
<b>Year- PMR Cycle</b>	First period Jan-Jun 2021	<b>Division Chief Validation Date</b>	
<b>Last Update</b>	10/05/21	<b>Country Representative Validation Date</b>	
<b>PMR Validation Stage</b>	Validated by Chief of Operations		

## Basic Data

### Operation Profile

<b>Operation Name</b>	Investment Grant for the Geothermal Financing and Risk Transfer Program	<b>Loan Number</b>	GRT/TC-14423-ME, GRT/TC-14424-ME, GRT/TC-17351-ME
<b>Executing Agency</b>	NACIONAL FINANCIERA S.N.C. GERENCIA OPERACION ORGANISMOS MULTILAT.	<b>Sector/Subsector</b>	ENVIRONMENT AND NATURAL DISASTERS-CLIMATE CHANGE FINANCING
<b>Team Leader</b>	GISCHLER BLANCO, CHRISTIAAN	<b>Overall Stage</b>	Disbursing (From eligibility until all the Operations are closed)
<b>Operation Type</b>	Investment Grants	<b>Country</b>	Mexico
<b>Lending Instrument</b>		<b>Convergence related Operation(s)</b>	
<b>Borrower</b>			


## Environmental and Social Safeguards

<b>Impacts Category</b>	B13	<b>Was/Were the objective(s) of this operation reformulated?</b>	YES
<b>Safeguard Performance Rating</b>	Satisfactory	<b>Date of approval</b>	08/03/18
<b>Safeguard Performance Rating - Rationale</b>	No ha habido desembolsos para la operación, sólo un pequeño porcentaje para asistencias técnicas. Posterior a su modificación (2018), se había realizado un pre-screening socioambiental de los campos geotérmicos seleccionados, una primera convocatoria de desarrolladores, y se había trabajado en el ROP junto al Ejecutor. Se ha decidido modificar el alcance de la operación, por lo que los subproyectos previamente elegidos y las licitaciones se han caído. Se espera contar con nuevas convocatorias para mediados de 2022.		

## Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
ME-G1005	0	54,300,000	0	0	54,300,000	54,300,000	1,671,007.44	3.08%	52,628,992.56
<b>Aggregated</b>	<b>0</b>	<b>54,300,000</b>	<b>0</b>	<b>0</b>	<b>54,300,000</b>	<b>54,300,000</b>	<b>1,671,007.44</b>	<b>3.08%</b>	<b>52,628,992.56</b>

## Expense Categories by Loan Contract (cumulative values)



## PMR Public Report

### RESULTS MATRIX

#### General Development Objectives

**General Development Objectives Nbr. 1:** Financiamiento adicional de terceras partes movilizado para desarrollar proyectos geotérmicos financiados en alguna etapa por el programa

**Observation:**

	Indicator	Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement		Target
1.0	Financiamiento adicional de terceras partes movilizado para desarrollar proyectos geotérmicos financiados en alguna etapa por el programa	Millones de US\$	0.00	0	2025	P	190.00
						A	

#### Details

**Means of verification:** Informes de evaluacion de impacto ex-post

**Pro-Gender** No **Pro-Ethnicity** No

The General Development  
bjective indicator target is  
expected to be observed by  
the operation's "Fully  
Justified" date  
in Convergence (CO)

## PMR Public Report

### RESULTS MATRIX

#### Specific Development Objectives

**Specific Development Objectives Nbr. 1:** Proyectos geotérmicos totales financiados por el programa en alguna etapa que alcanzaron su cierre financiero para la construcción de una planta

**Observation:**

Indicator		Unit of Measure	Baseline	Baseline Year		2016	2017	2018	2019	2020	2021	2022	2023	2024	EOP 2023
1.0	Proyectos geotérmicos totales financiados por el programa en alguna etapa que alcanzaron su cierre financiero para la construcción de una planta	Número	0.00	2014	P	0.00	0.00	0.00	0.00	0.00	1.00	1.00	0.00	0.00	2.00
					A	0.00	0.00	0.00	0.00	0.00	0.00				
Details															
Means of verification: Porcentaje calculado sobre la cantidad total de proyectos financiados (en cualquier etapa).															
Pro-Gender		No			Pro-Ethnicity			No							

## RESULTS MATRIX

## OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 1 Mecanismos de mitigación de riesgo de la exploración geotérmica

	Output	Unit of Measure		PHYSICAL PROGRESS		FINANCIAL PROGRESS	
				2021	EOP 2023	2021	EOP 2023
1.1	Recursos de Recuperación Contingente (CRG) otorgados a proyectos geotérmicos con recursos del programa	# Proyectos	P	2	4	25,750,000	51,500,000
			P(a)	1	4	5,750,000	51,500,000
			A	0	0	0	0

## Other Cost

	Costos de implementación y actividades de asistencia técnica	P			550,000	2,800,000
		P(a)			550,000	2,800,000
		A			187,340	1,831,694.23

## Total Cost

	Total Cost	P			26,300,000	54,300,000
		P(a)			6,300,000	54,300,000
		A			187,340	1,831,694.23

## CHANGES TO THE MATRIX

No information available for this section

## RISKS AND PLANNED RESPONSES

Risk ID	Risk Status		Risk Taxonomy
1	Active		Institutional Environment
	Response actions		
	1.0	Management Strategy	Status
		-	
Risk ID	Risk Status		Risk Taxonomy
2	Active		Economic and Financial Environment
	Response actions		
	2.0	Management Strategy	Status
		-	
Risk ID	Risk Status		Risk Taxonomy
3	Active		Environmental and Social Safeguards
	Response actions		
	3.0	Management Strategy	Status
		-	

# PMR Public Report

## IMPLEMENTATION STATUS AND LEARNING

### Lesson Learned - Categories

Stakeholder Priorities