

PMR Public Report

Operation Number	PN-L1150	Chief of Operations Validation Date	10/28/21
Year- PMR Cycle	First period Jan-Jun 2021	Division Chief Validation Date	
Last Update	10/01/21	Country Representative Validation Date	
PMR Validation Stage	Validated by Chief of Operations		

Basic Data

Operation Profile

Operation Name	Resilient Urban Watershed Program	Loan Number	4704/OC-PN
Executing Agency	MUNICIPIO DE PANAMÁ	Sector/Subsector	WATER AND SANITATION-URBAN DRAINAGE
Team Leader	GARZONIO, OMAR DARIO	Overall Stage	Approved/Pending Signature
Operation Type	Loan Operation	Country	Panama
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	REPUBLICA DE PANAMA		

Environmental and Social Safeguards

Impacts Category	B	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating	Satisfactory	Date of approval	
Safeguard Performance Rating - Rationale	La operación ha sido aprobada por la Dirección del Banco en cumplimiento con las políticas y no ha iniciado ejecución ni realizado acciones que incidan en su desempeño. Es préstamo está en espera de aprobación por parte de la del gobierno de Panamá.		

Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
PN-L1150	100,000,000	100,000,000	4,700,000	0	104,700,000	100,000,000	0	0.00%	100,000,000
Aggregated	100,000,000	100,000,000	4,700,000	0	104,700,000	100,000,000	0	0.00%	100,000,000

Expense Categories by Loan Contract (cumulative values)

PMR Public Report

RESULTS MATRIX

General Development Objectives

No information available for this section

PMR Public Report

RESULTS MATRIX

Specific Development Objectives

No information available for this section

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

CHANGES TO THE MATRIX

No information available for this section

RISKS AND PLANNED RESPONSES

Risk ID	Risk Status		Risk Taxonomy
1	Active		N/A
	Response actions		
	1.1	Management Strategy	Status
		-	

Risk ID	Risk Status		Risk Taxonomy
2	Active		N/A
	Response actions		
	2.1	Management Strategy	Status
		-	

PMR Public Report

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Project Design
Stakeholder Priorities