

PMR Public Report

Operation Number	BR-L1547	Chief of Operations Validation Date	04/07/22						
Year- PMR Cycle	Second period Jan-Dec 2021	Division Chief Validation Date	04/27/22						
Last Update	03/25/22	Country Representative Validation Date	05/02/22						
PMR Validation Stage	Validated by Representative								
Basic Data									
Operation Profile									
Operation Name	Federative Program for Smart Public Security (PROSEG-Federativo)	Loan Number	5386/OC-BR						
Executing Agency	SECRETARIA DE ASSUNTOS INTERNACIONAIS , BANCO NACIONAL DO DESENVOLVIMENTO ECONOMICO E SOCIAL	Sector/Subsector	SOCIAL INVESTMENT-CITIZEN SAFETY						
Team Leader	SERRANO BERTHET, RODRIGO	Overall Stage	Approved/Pending prior Legislative Approval						
Operation Type	Loan Operation	Country	Brazil						
Lending Instrument	Investment Loan	Convergence related Operation(s)							
Borrower	BANCO NACIONAL DO DESENVOLVIMENTO ECONOMICO E SOCIAL								
Environmental and Social Safeguards									
Impacts Category	B13	Was/Were the objective(s) of this operation reformulated?	NO						
Safeguard Performance Rating		Date of approval							
Safeguard Performance Rating - Rationale									
Financial Data									
	Total Cost and Source					Available Funds (US\$)			
Operations	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Amount
BR-L1547	150,000,000	150,000,000	30,000,000	0	180,000,000	150,000,000	-	0.00%	150,000,000
Aggregated	150,000,000	150,000,000	30,000,000	0	180,000,000	150,000,000	-	0.00%	150,000,000
Expense Categories by Loan Contract (cumulative values)									

No Data Available

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

RESULTS MATRIX

General Development Objectives

General Development Objectives Nbr. 1: Contribuir para a redução dos índices de criminalidade nas localidades tratadas (governos estaduais e municipais)

Observation:

	Indicator	Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 0	
1.0	Média anual de Crimes Violentos Letais Intencionais (CVLI) por cada 100.000 habitantes nas localidades atendidas	Índice	100	2020	2025	P	90
						A	-

Details

Means of Verification:

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator			
	Indicator	Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 0	
1.1	Média anual de crimes contra a propriedade (roubos) por cada 100.000 habitantes nas localidades atendidas	Índice	100	2020	2025	P	84
						A	-

Details

Means of Verification:

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator			
	Indicator	Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 0	
1.2	Média anual de violência doméstica contra crianças de 0-4 anos por cada 100.000 habitantes nas localidades atendidas	Índice	100	2020	2025	P	91
						A	-

Details

Means of Verification:

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator			
	Indicator	Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 0	
1.3	Média anual de reincidência de adolescentes	Índice	100	2020	2025	P	85
						A	-

Details

Means of Verification:

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

--	--	--	--	--	--	--	--

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

RESULTS MATRIX												
Specific Development Objectives												
Specific Development Objectives Nbr. 1: Objetivo Específico de Desenvolvimento 1: Expandir o alcance dos programas de prevenção e redução da criminalidade												
Observation:												
	Indicator		Unit of Measure	Baseline	Baseline Year		2021	2022	2023	2024	2025	EOP 0
1.0	Indicador 1: Taxa de mora relativa – taxa de mora na carteira relevante frente à taxa de mora na carteira total do BNDES, considerando o período total da operação		Razão	1	2020	P	-	-	-	-	-	1
						A	-	-	-	-	-	-
Details												
Means of Verification:												
Observations:												
Evaluation Methodology: -												
Pro-Gender	No	Pro-Ethnicity	No	CRF indicator								

Indicator		Unit of Measure	Baseline	Baseline Year		2021	2022	2023	2024	2025	EOP 0
2.4	Indicador Condicional 1.3: Alcance das intervenções contratadas	Índice	100	2020	P	-	-	-	-	-	110
					A	-	-	-	-	-	-

Details

Means of Verification:

Observations:

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

Specific Development Objectives Nbr. 3: Indicador Condicional - Eixo 2: Prevenção da violência

Observation: Para cada componente, cada indicador condicional somente será incluído na Matriz final da operação (matriz de PCR) se algum dos projetos individuais do menu de projetos que se relacionam com tal indicador seja efetivamente contratado. Isto é, os indicadores condicionados a projetos que não sejam contratados não farão parte da Matriz de Resultados final da operação. A lista de vínculos entre projetos e indicadores pode ser consultada no Regulamento de Crédito do Programa e no Plano de Monitoramento e Avaliação.

Indicator		Unit of Measure	Baseline	Baseline Year		2021	2022	2023	2024	2025	EOP 0
3.0	Indicador Condicional 2.1: Grau de uso da técnica proposta nas intervenções contratadas	Índice	100	2020	P	-	-	-	-	-	110
					A	-	-	-	-	-	-

Details

Means of Verification:

Observations:

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

Indicator		Unit of Measure	Baseline	Baseline Year		2021	2022	2023	2024	2025	EOP 0
3.3	Indicador Condicional 2.2: Alcance das intervenções contratadas	Índice	100	2020	P	-	-	-	-	-	110
					A	-	-	-	-	-	-

Details

Means of Verification:

Observations:

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

Indicator		Unit of Measure	Baseline	Baseline Year		2021	2022	2023	2024	2025	EOP 0
3.4	Indicador Condicional 2.3: Cobertura de beneficiários das intervenções contratadas	Índice	100	2020	P	-	-	-	-	-	110
					A	-	-	-	-	-	-

Details

Means of Verification:

Observations:

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

Specific Development Objectives Nbr. 4: Indicador Condicional - Eixo 3: Modernização policial

Observation: Para cada componente, cada indicador condicional somente será incluído na Matriz final da operação (matriz de PCR) se algum dos projetos individuais do menu de projetos que se relacionam com tal indicador seja efetivamente contratado. Isto é, os indicadores condicionados a projetos que não sejam contratados não farão parte da Matriz de Resultados final da operação. A lista de vínculos entre projetos e indicadores pode ser consultada no Regulamento de Crédito do Programa e no Plano de Monitoramento e Avaliação.

	Indicator	Unit of Measure	Baseline	Baseline Year		2021	2022	2023	2024	2025	EOP 0
4.0	Indicador Condicional 3.1: Grau de uso da técnica proposta em intervenções contratadas.	Índice	100	2020	P	-	-	-	-	-	110
					A	-	-	-	-	-	-

Details

Means of Verification:

Observations:

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

	Indicator	Unit of Measure	Baseline	Baseline Year		2021	2022	2023	2024	2025	EOP 0
4.3	Indicador Condicional 3.2: Funcionários certificados nas técnicas centrais das intervenções contratadas.	Índice	100	2020	P	-	-	-	-	-	110
					A	-	-	-	-	-	-

Details

Means of Verification:

Observations:

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

Specific Development Objectives Nbr. 5: Indicador Condicional - Eixo 4: Acesso à justiça e reinserção social

Observation: Para cada componente, cada indicador condicional somente será incluído na Matriz final da operação (matriz de PCR) se algum dos projetos individuais do menu de projetos que se relacionam com tal indicador seja efetivamente contratado. Isto é, os indicadores condicionados a projetos que não sejam contratados não farão parte da Matriz de Resultados final da operação. A lista de vínculos entre projetos e indicadores pode ser consultada no Regulamento de Crédito do Programa e no Plano de Monitoramento e Avaliação.

	Indicator	Unit of Measure	Baseline	Baseline Year		2021	2022	2023	2024	2025	EOP 0
5.0	Indicador Condicional 4.1: Cobertura de beneficiários das intervenções contratadas.	Índice	100	2020	P	-	-	-	-	-	110
					A	-	-	-	-	-	-

Details

Means of Verification:

Observations:

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

	Indicator	Unit of Measure	Baseline	Baseline Year		2021	2022	2023	2024	2025	EOP 0
5.3	Indicador Condicional 4.2: Grau de uso da técnica proposta em intervenções contratadas.	Índice	100	2020	P	-	-	-	-	-	110
					A	-	-	-	-	-	-

Details

Means of Verification:

Observations:

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 1 Componente: Apoio ao investimento em programas de segurança pública orientados por resultados

				PHYSICAL PROGRESS		FINANCIAL PROGRESS	
	Output	Unit of Measure		2021	EOP 0	2021	EOP 0
1.01	Produto 1: Crédito do programa BID outorgado por meio da carteira relevante	US\$ milhões	P	14	136	14,000,000	136,000,000
			P (a)	-	-	-	-
			A	-	-	-	-
1.02	Produto 2: Crédito do programa BID outorgado por meio da carteira relevante e com soluções de prevenção da violência que usem ferramentas de focalização de jovens afro-brasileiros	US\$ milhões	P	2	22	2,000,000	22,000,000
			P (a)	-	-	-	-
			A	-	-	-	-
1.03	Produto 3: Crédito do programa BID outorgado por meio da carteira relevante e com soluções de prevenção da violência contra a mulher	US\$ milhões	P	2	22	2,000,000	22,000,000
			P (a)	-	-	-	-
			A	-	-	-	-

Total Cost					
	Total Cost		P	18,000,000	180,000,000
			P (a)		0
			A		0

No information available for this section

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Project Management Capacity
Project Design
Project Monitoring & Evaluation