


PMR Public Report

Operation Number	SU-L1050	Chief of Operations Validation Date	04/01/22
Year- PMR Cycle	Second period Jan-Dec 2021	Division Chief Validation Date	04/13/22
Last Update	03/29/22	Country Representative Validation Date	04/13/22
PMR Validation Stage	Validated by Representative		
Basic Data			
Operation Profile			
Operation Name	Fiscal Strengthening to Support Economic Growth Program	Loan Number	4112/OC-SU
Executing Agency	MINISTRY OF FINANCE, MINISTRY OF FINANCE AND PLANNING	Sector/Subsector	REFORM / MODERNIZATION OF THE STATE-FISCAL POLICY FOR SUSTAINABILITY AND GROWTH
Team Leader	REYES-TAGLE, GERARDO	Overall Stage	Disbursing (From eligibility until all the Operations are closed)
Operation Type	Loan Operation	Country	Suriname
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	REPUBLIC OF SURINAME		
Environmental and Social Safeguards			
Impacts Category	C	Was/Were the objective(s) of this operation reformulated?	YES
Safeguard Performance Rating		Date of approval	08/06/20
Safeguard Performance Rating - Rationale			

Financial Data									
	Total Cost and Source					Available Funds (US\$)			
Operations	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Amount
SU-L1050	40,000,000	40,000,000		0	40,000,000	40,000,000	33,970,079.23	84.93%	6,029,920.77
Aggregated	40,000,000	40,000,000		0	40,000,000	40,000,000	33,970,079.23	84.93%	6,029,920.77



Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

RESULTS MATRIX							
General Development Objectives							
General Development Objectives Nbr. 0: Decrease the ratio public deficit and GDP							
Observation: This information will be retrieved from the IMF Article IV and the Cental Bank of Suriname annual report. Target value for 2022 updated on March 23rd, 2021 as per reformulación PR-4484-1.							
Indicator		Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2024	
0.0	Public Deficit/GDP	%	-12.1	2020	2022	P	(7.2)
						A	-
Details							

Means of Verification: Central Bank of Suriname annual report / IMF Article IV

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

RESULTS MATRIX

Specific Development Objectives

Specific Development Objectives Nbr. 0: Increase the ratio tax revenue

Observation: Target value for 2022 updated on March 26th, 2021 as per reformulación PR-4484-1

	Indicator	Unit of Measure	Baseline	Baseline Year		2022	2024	EOP 2024
0.0	Tax revenue/GDP	%	23.8	2020	P	25.6	-	25.6
					A	-	-	-

Details

Means of Verification: MOF Annual Report /IMF Article IV

Observations:

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	Percent of GDP collected in taxes (%) ()

Specific Development Objectives Nbr. 1: To support minimum income levels for those affected by the Coronavirus in the immediate period

Observation: Target values for 2022 updated on April 6th, 2021 as per reformulación PR-4484-1

	Indicator	Unit of Measure	Baseline	Baseline Year		2022	2024	EOP 2024
1.0	Percentage of the vulnerable population receiving extraordinary cash transfers funded by the project	% of individuals	0	2020	P	-	-	55
					A	-	-	-

Details

Means of Verification: Project Ex post evaluation

Observations: Means of verification updated on April 4th, 2021 following reformulation PR-4484-1

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

	Indicator	Unit of Measure	Baseline	Baseline Year		2022	2024	EOP 2024
1.3	Percentage of beneficiaries of the Support for Disadvantaged Persons with Disabilities (FBMMEB) that receive extraordinary cash transfers (increased as part of the response to the COVID-19 crisis)	% of individuals	0	2020	P	-	-	97
					A	-	-	-

Details

Means of Verification: Project Ex post evaluation

Observations: Means of verification updated on April 4th, 2021 following reformulation PR-4484-1

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

	Indicator	Unit of Measure	Baseline	Baseline Year		2022	2024	EOP 2024
1.4	Percentage of beneficiary households of the Child allowance (AKB) that receive extraordinary cash transfers (increased as part of the response to the COVID-19 crisis)	% of households	0	2020	P	-	-	49
					A	-	-	-

Details

Means of Verification: Project Ex post evaluation

Observations: Means of verification updated on April 4th, 2021 following reformulation PR-4484-1

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

Indicator		Unit of Measure	Baseline	Baseline Year	2022		2024	EOP 2024
1.5	Percentage of beneficiaries of the Elderly allowance (AOV) that receive extraordinary cash transfers (increased as part of the response to the COVID-19 crisis)	% of individuals	0	2020	P	-	-	46
					A	-	-	-
Details								

Means of Verification: Project Ex post evaluation

Observations: Means of verification updated on April 4th, 2021 following reformulation PR-4484-1

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 1 1. Strengthen the revenue administration

				PHYSICAL PROGRESS		FINANCIAL PROGRESS	
	Output	Unit of Measure		2021	EOP 2024	2021	EOP 2024
1.01	Product 1 - Action plans for a new organizational structure (OS) of the Semi-Autonomous Revenue Administration (SARA) designed	Organizational structure	P	1	1	-	81,434
			P (a)	1	1	-	150,323
			A	-	-	68,889	150,323
1.02	Product 2 - Taxpayer Service (TS) function created	Taxpayer service	P	-	1	57,526.5	125,025
			P (a)	-	1	57,526.5	105,336.5
			A	-	-	37,838	47,810
1.03	Product 3 - Internal Revenue System Modules implemented partially	Systems	P	-	1	1,420,399.39	7,130,214
			P (a)	-	1	1,420,399.39	5,709,814.61
			A	-	-	-	4,289,415.21
1.04	Revenue Administration Physical Structure Implemented (including gender specific needs)	Building	P	-	1	1,701,616.21	7,738,520
			P (a)	-	1	1,701,616.21	6,062,592.79
			A	-	1	25,689	4,360,976.58
1.05	Product 12 - Technological infrastructures of the MOF (including Transparency Portal) Updated	Systems	P	-	1	-	1,768,151.13
			P (a)	-	1	-	1,889,812.13
			A	-	1	121,661	1,889,812.13

Component Nbr. 2 Protection using existing cash transfer programs

				PHYSICAL PROGRESS		FINANCIAL PROGRESS	
	Output	Unit of Measure		2021	EOP 2024	2021	EOP 2024
2.01	Pilot of electronic payments for beneficiaries of the Child Allowance (AKB)	Number of pilots	P	1	1	92,364	92,364
			P (a)	1	-	92,364	-
			A	-	-	-	-
2.02	Number of beneficiaries of the Support for Disadvantaged Persons with Disabilities (FBMMEB) receiving extraordinary cash transfers.	# of beneficiaries	P	-	8,948	-	3,513,723.9
			P (a)	-	8,948	-	1,986,865
			A	11,135	11,135	948,057	1,986,865
2.03	Number of beneficiaries of the Child Allowance (AKB) receiving extraordinary cash transfers.	# of beneficiaries	P	-	20,498	-	6,121,687
			P (a)	-	-	-	-
			A	-	-	-	-
2.04	Number of beneficiaries of the Elderly Allowance (AOV) receiving extraordinary cash transfers.	# of beneficiaries	P	-	29,472	-	10,242,225.1
			P (a)	-	29,472	-	18,013,116
			A	66,256	66,256	6,986,958	18,013,116

Other Cost				
	Chief of the PIU	P	67,650.9	244,800
		P (a)	67,650.9	171,243.22
		A	4,094.12	113,592.31
	Financial Expert	P	83,083.99	221,760
		P (a)	83,083.99	141,456.01
		A	2,780	58,372.01
	Procurement Expert	P	73,376.11	221,760
		P (a)	73,376.11	151,163.89
		A	2,780	77,787.78
	Monitoring Expert	P	67,120.43	221,760
		P (a)	67,120.43	154,639.57
		A	0	87,519.14
	Evaluation Expert	P	41,087	170,000.01
		P (a)	41,087	142,082
		A	13,169	100,995
	Audit & Evaluation	P	103,494	220,000
		P (a)	103,494	123,012
		A	6,506	19,518
	Consultancies to support the execution	P	128,585.45	692,000
		P (a)	128,585.45	609,428.55
		A	46,014	480,843.1
	Monitoring tools	P	50,000	100,000
		P (a)	50,000	50,000
		A	0	0
	Contingencies	P	41,666.37	929,088.87
		P (a)	41,666.37	887,422.5
		A	0	845,756.13
	PIU Office rental, furniture and equipment	P	9,383.94	135,487
		P (a)	9,383.94	148,385.06
		A	22,282	139,001.12
	Monitoring, evaluation, and auditing of the reformulated component for vulnerable population.	P	0	30,000
		P (a)	0	30,000
		A	0	0
Total Cost				
	Total Cost	P	3,937,354.29	40,000,000.01
		P (a)	3,937,354.29	36,526,692.83
		A	8,286,717.12	32,661,702.51

CHANGES TO THE MATRIX

Section	Name	Type of Change	Sub type	Modified By	Entered in System
Output	Number of beneficiaries of the Child Allowance (AKB) receiving extraordinary cash transfers.	Modify contribution to CRF Indicator	Flag contribution to CRF indicator	MSTAMPINI	3/15/2022
		Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	MSTAMPINI	3/21/2022
			Modify Financial Historical Actual	MSTAMPINI	3/21/2022
			Modify Financial P value	VANIAP	3/29/2022
			Modify Output EOP to Not-Autocalculated	VANIAP	3/29/2022
			Modify Output name	MSTAMPINI	3/15/2022
			Modify Physical EOP P	VANIAP	3/29/2022
			Modify Physical P value	VANIAP	3/29/2022
	Number of beneficiaries of the Elderly Allowance (AOV) receiving extraordinary cash transfers.	Modify contribution to CRF Indicator	Flag contribution to CRF indicator	MSTAMPINI	3/15/2022
		Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	MSTAMPINI	3/22/2022
			Modify Financial Historical Actual	MSTAMPINI	3/21/2022
			Modify Financial P value	VANIAP	3/29/2022
			Modify Output EOP to Not-Autocalculated	VANIAP	3/29/2022
			Modify Output name	MSTAMPINI	3/15/2022
			Modify Physical EOP P	VANIAP	3/29/2022
			Modify Physical EOP P(a)	VANIAP	3/29/2022
			Modify Physical EOP P(a) value - caused by a change in the Physical P(a).	MSTAMPINI	3/22/2022
			Modify Physical Historical Actual	MSTAMPINI	3/18/2022
			Modify Physical P value	VANIAP	3/29/2022
	Number of beneficiaries of the Support for Disadvantaged Persons with Disabilities (FBMMEB) receiving extraordinary cash transfers.	Modify contribution to CRF Indicator	Flag contribution to CRF indicator	MSTAMPINI	3/15/2022
		Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	MSTAMPINI	3/22/2022
			Modify Financial Historical Actual	MSTAMPINI	3/21/2022
			Modify Financial P value	VANIAP	3/29/2022
			Modify Output EOP to Not-Autocalculated	VANIAP	3/29/2022
			Modify Output name	MSTAMPINI	3/15/2022
			Modify Physical EOP P	VANIAP	3/29/2022
			Modify Physical EOP P(a)	VANIAP	3/29/2022
			Modify Physical EOP P(a) value - caused by a change in the Physical P(a).	MSTAMPINI	3/18/2022
			Modify Physical Historical Actual	MSTAMPINI	3/18/2022
			Modify Physical P value	VANIAP	3/29/2022
	Product 1 - Action plans for a new organizational structure (OS) of the Semi-Autonomous Revenue Administration (SARA) designed	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	YAERINP	3/3/2022
	Revenue Administration Physical Structure Implemented (including gender specific needs)	Modify Output	Modify Financial EOP P(a) value - caused by a change in the Financial P(a).	YAERINP	3/3/2022

RISKS AND PLANNED RESPONSES

Risk ID	Risk Status		Risk Taxonomy
1	Active		Economic and Financial Environment
	Response Actions		
	1.1	Management Strategy	Status
		ENHANCE	ACTIVE
	1.2	Management Strategy	Status
		ACCEPT	ACTIVE
	1.3	Management Strategy	Status
		EXPLOIT	ACTIVE

Risk ID	Risk Status		Risk Taxonomy		
4	Active		Institutional Environment		
	Response Actions				
	4.1	Management Strategy		Status	
		MITIGATE		ACTIVE	

Risk ID	Risk Status		Risk Taxonomy
6	Active		Human Resources
	Response Actions		
	6.1	Management Strategy	Status
		MITIGATE	ACTIVE

Risk ID	Risk Status		Risk Taxonomy
8	Active		Human Resources
	Response Actions		
	8.1	Management Strategy	Status
		SHARE	INACTIVE

Risk ID	Risk Status		Risk Taxonomy		
10	Active		Organizational Structure		
	Response Actions				
	10.1	Management Strategy		Status	
		TRANSFER		ACTIVE	

Risk ID	Risk Status		Risk Taxonomy
12	Active		Internal Processes
	Response Actions		
	12.1	Management Strategy	Status
		MITIGATE	ACTIVE

Risk ID	Risk Status		Risk Taxonomy		
13	Active		Planning		
	Response Actions				
	13.1	Management Strategy		Status	
		MITIGATE		ACTIVE	

Risk ID	Risk Status		Risk Taxonomy
15	Active		Environmental and Social Safeguards
	Response Actions		
	15.1	Management Strategy	Status
		AVOID	ACTIVE

Risk ID	Risk Status		Risk Taxonomy
17	Active		Social Environment
	Response Actions		
	17.1	Management Strategy	Status
		TRANSFER	ACTIVE

Risk ID	Risk Status		Risk Taxonomy
19	Active		Systems
	Response Actions		
	19.1	Management Strategy	Status
		EXPLOIT	ACTIVE

Risk ID	Risk Status		Risk Taxonomy
21	Active		Organizational Structure
	Response Actions		
	21.1	Management Strategy	Status
		MITIGATE	ACTIVE

Risk ID	Risk Status		Risk Taxonomy
24	Active		Human Resources
	Response Actions		
	24.1	Management Strategy	Status
		EXPLOIT	ACTIVE

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Others - Technical-Sectorial Dimensions