


PMR Public Report

Operation Number	BH-L1055	Chief of Operations Validation Date	10/14/22
Year- PMR Cycle	First period Jan-Jun 2022	Division Chief Validation Date	
Last Update	10/07/22	Country Representative Validation Date	
PMR Validation Stage	Validated by Chief of Operations		

Basic Data			
Operation Profile			
Operation Name	Program to support the Health Sector to Contain and Control Coronavirus and to Mitigate its effects in Service Provision	Loan Number	5179/OC-BH
Executing Agency	MINISTRY OF HEALTH	Sector/Subsector	HEALTH-DISEASE PREVENTION & CONTROL
Team Leader	PEREZ CUEVAS, RICARDO ENRIQUE	Overall Stage	Disbursing (From eligibility until all the Operations are closed)
Operation Type	Loan Operation	Country	Bahamas
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	THE COMMONWEALTH OF THE BAHAMAS		
Environmental and Social Safeguards			
Impacts Category	C	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

Financial Data									
	Total Cost and Source					Available Funds (US\$)			
Operations	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Amount
BH-L1055	20,000,000	20,000,000	0	0	20,000,000	20,000,000	10,399,956.69	52.00%	9,600,043.31
Aggregated	20,000,000	20,000,000	0	0	20,000,000	20,000,000	10,399,956.69	52.00%	9,600,043.31



Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

RESULTS MATRIX

General Development Objectives

General Development Objectives Nbr. 1: Help reduce the morbidity and mortality caused by COVID-19 and mitigate indirect impacts of the epidemic on health

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
1.0	Number of Deaths from Covid-19	Number of deaths	136	2020	2023	P	302
						A	-

Details

Means of Verification: Ministry of Health (MOH) COVID-19 reports and public health statistics

Observations: A scenario with the number of estimated deaths by the end of the project assuming improvements in the availability of medical resources

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator			

Indicator		Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
1.3	Confirmed cases of COVID-19	Number of patients with Covid-19	6502	2020	2023	P	111,717
						A	-

Details

Means of Verification: MOH COVID-19 reports and public health statistics

Observations: A scenario with the number of estimated cumulated cases assuming improvements in the number of resources

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator			

RESULTS MATRIX

Specific Development Objectives

Specific Development Objectives Nbr. 1: Strengthening response leadership at country level

Observation:

	Indicator	Unit of Measure	Baseline	Baseline Year		2021	2022	2023	EOP 2023
1.0	Emergency Operations Committee strengthened that also coordinates multisectoral mechanisms	Number of committees	0	2020	P	1	1	1	1
					A	1	-	-	-

Details

Means of Verification: Report of the MOH with the description of the improved structure and functions of the National Coordination Committee

Observations: The lessons learned from the National Coordination Committee might serve as the basis for the development of a National Public Health Agency

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

	Indicator	Unit of Measure	Baseline	Baseline Year		2021	2022	2023	EOP 2023
1.3	% of activities as per WHO guidelines started as part of country's Preparedness and Response Plan	%	70	2020	P	100	100	100	100
					A	-	-	-	-

Details

Means of Verification: Preparedness and response plan of the MOH and technical support documents

Observations: Numerator. Number of activities described in the WHO guidelines that the MOH has implemented (these are related to the eight pillars) Denominator: Activities described in the WHO Guidelines

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

Specific Development Objectives Nbr. 2: Improving case detection and monitoring

Observation:

	Indicator	Unit of Measure	Baseline	Baseline Year		2021	2022	2023	EOP 2023
2.0	% of laboratories with diagnostic capacity for COVID-19	%	80	2020	P	90	100	100	100
					A	80	-	-	-

Details

Means of Verification: Reports of the MOH with the productivity of the laboratories

Observations: Numerator: Laboratories with diagnostic capacity according to WHO standards (There are three MOH laboratories and seven outsourced) 3 Denominator: All laboratories designated for COVID-19 diagnosis. At the end of the project the MOH plans to have seven more public laboratories and 7 outsourced)

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

	Indicator	Unit of Measure	Baseline	Baseline Year		2021	2022	2023	EOP 2023
2.3	% epidemiological bulletins issued weekly	%	70	2020	P	90	100	100	100
					A	100	-	-	-

Details

Means of Verification: COVID-19 Dashboard of the MOH

Observations: Numerator: Number of bulletins issued that include update COVID-19 data (per approved protocol) Denominator: Number of weeks for which reporting is required (52 weeks) while emergency is ongoing)

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

--	--	--

Specific Development Objectives Nbr. 3: Supporting initiatives to break the chain of transmission of the illness

Observation:

	Indicator	Unit of Measure	Baseline	Baseline Year		2021	2022	2023	EOP 2023
3.0	Number of people in the prioritized groups who have been vaccinated against COVID-19	# of beneficiaries	0	2020	P	30,000	50,000	30,000	110,000
					A	30,000	-	-	30,000

Details

Means of Verification: MOH reports of the progress of the COVID-19 vaccination plan

Observations: Prioritized groups include medical personnel, population of 60 years and above, patients with chronic non communicable diseases, pregnant women, HIV, and other vulnerable populations as WHO guidelines will recommend. Gender tracking

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	2.2 Beneficiaries receiving health services (#) (C)
------------	----	---------------	----	---------------	---

--	--	--

	Indicator	Unit of Measure	Baseline	Baseline Year		2021	2022	2023	EOP 2023
3.3	COVID-19 vaccine deployment plan developed	Plan	0	2021	P	1	-	-	1
					A	1	-	-	-

Details

Means of Verification: MOH reports of the progress of the COVID-19 vaccination plan

Observations: The introduction of a digital health information system for COVID-19 vaccines will allow to track the progress of the plan

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	
------------	----	---------------	----	---------------	--

--	--	--

	Indicator	Unit of Measure	Baseline	Baseline Year		2021	2022	2023	EOP 2023
3.4	% of points of entry with epidemiological surveillance as per country standards	%	0	2021	P	80	100	100	100
					A	-	-	-	-

Details

Means of Verification: MOH Report on the progress of the response plan for COVID-19

Observations: Numerator: Total # of points of entry with epidemiological surveillance as per country standards Denominator: Total # of official points of entry (airports, seaports, and border crossings)

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	
------------	----	---------------	----	---------------	--

--	--	--

Specific Development Objectives Nbr. 4: Improving service delivery capacity

Observation:

	Indicator	Unit of Measure	Baseline	Baseline Year		2021	2022	2023	EOP 2023
4.0	% of acute healthcare facilities with triage capacity	%	30	2020	P	80	100	100	100
					A	30	-	-	-

Details

Means of Verification: MOH Report on the progress of the response plan for COVID-19

Observations: Numerator # of healthcare facilities with triage capacity Denominator Total # of healthcare facilities

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	
------------	----	---------------	----	---------------	--

--	--	--

	Indicator	Unit of Measure	Baseline	Baseline Year		2021	2022	2023	EOP 2023
4.3	% of acute healthcare facilities with isolation capacity	%	10	2020	P	40	100	100	100
					A	10	-	-	-

Details

Means of Verification: Reports of the MOH regarding the progress of the works to increase the isolation capacity

Observations: Numerator # of healthcare facilities with isolation capacity Denominator Total # of healthcare facilities with the isolation capacity

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

	Indicator	Unit of Measure	Baseline	Baseline Year		2021	2022	2023	EOP 2023
4.4	% of hospitalized confirmed cases receiving treatment with supportive care according to country protocol	# of beneficiaries	70	2020	P	90	100	100	100
					A	70	-	-	-

Details

Means of Verification: Reports of specific surveys of an external evaluation agency

Observations: Numerator # of hospitalized patients treated according to country protocol Denominator Total # hospitalized patients with COVID-19

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 1 Response leadership at the country level

				PHYSICAL PROGRESS		FINANCIAL PROGRESS	
	Output	Unit of Measure		2022	EOP 2023	2022	EOP 2023
1.01	Multisectoral preparation and response plan strengthened	Plan	P	1	1	61,000	61,000
			P (a)	1	1	10,000	10,000
			A	-	-	-	-
1.02	National logistic support system strengthened through digital technology	Support system	P	-	1	40,000	70,000
			P (a)	-	1	-	70,000
			A	-	-	-	-

Component Nbr. 2 Case detection and monitoring

				PHYSICAL PROGRESS		FINANCIAL PROGRESS	
	Output	Unit of Measure		2022	EOP 2023	2022	EOP 2023
2.01	Epidemiological surveillance systems strengthened with digital technology	Surveillance system	P	-	1	533,333.33	800,000
			P (a)	-	1	-	953,000
			A	-	-	-	-
2.02	Number of laboratories that received equipment and inputs for diagnostic	Laboratories	P	10	10	300,000	300,000
			P (a)	10	10	275,000	275,000
			A	-	-	-	-
2.03	Number of clinics equipped with information and communication technology	Clinics	P	54	54	620,000	620,000
			P (a)	-	54	-	537,900
			A	-	-	-	-

Component Nbr. 3 Interruption of the chain of transmission

				PHYSICAL PROGRESS		FINANCIAL PROGRESS	
	Output	Unit of Measure		2022	EOP 2023	2022	EOP 2023
3.01	Advanced market commitment to access COVID-19 vaccine fulfilled and implemented	Report	P	-	1	-	251,520
			P (a)	-	1	-	251,520
			A	-	1	-	251,520
3.02	Number of doses of COVID-19 vaccine purchased	# of doses	P	96,000	220,530	820,000	2,502,322.9
			P (a)	96,000	220,530	690,520	2,372,842.9
			A	-	124,530	-	1,682,322.9
3.03	Risk communication and community engagement plan strengthened	Plan	P	-	1	90,000	130,000
			P (a)	1	1	150,000	150,000
			A	-	-	-	-
3.04	Number of health workers trained and updated to care for COVID-19 patients	Number of health workers	P	250	500	500,000	500,000
			P (a)	-	-	500,000	500,000
			A	-	-	-	-
3.05	Number of points of entry with improved capacity for detection and isolation	Entry points	P	12	42	639,000	1,335,000
			P (a)	-	29	-	1,300,000
			A	-	-	-	-

Component Nbr. 4 Improvement of the capacity for service delivery

				PHYSICAL PROGRESS		FINANCIAL PROGRESS	
	Output	Unit of Measure		2022	EOP 2023	2022	EOP 2023
4.01	Number of clinics providing care to COVID-19 patients strengthened with medical supplies and equipment	Clinics	P	36	54	693,000	6,171,062.53
			P (a)	-	54	-	6,148,448.53
			A	-	18	-	5,428,062.53
4.02	Referral system to care for COVID-19 patients strengthened	Referral system	P	-	1	-	1,055,674.43
			P (a)	-	1	-	1,055,674.43
			A	-	1	-	1,055,674.43
4.03	Number of hospitals treating COVID-19 patients strengthened with medical equipment and furniture	Hospitals	P	-	3	-	982,420
			P (a)	1	4	147,440	1,129,860
			A	1	4	-	982,420
4.04	Coordination and monitoring protocols/guidelines updated and implemented	Guideline	P	10	10	70,000	70,000
			P (a)	10	10	70,000	70,000
			A	-	-	-	-
4.05	Number of health units with improved isolation capacity	Clinics	P	6	18	2,213,000	3,162,000
			P (a)	-	15	-	3,530,477
			A	-	-	-	-
4.06	Number of rapid response teams for active search and case detection operating in the field with proper equipment and training	Teams	P	30	60	600,000	600,000
			P (a)	-	60	-	270,000
			A	-	-	-	-

Other Cost				
	Administration	P	565,000	1,129,000.14
		P (a)	825,671	1,068,477.14
		A	207,693	400,799
	Impact evaluation	P	100,000	200,000
		P (a)	0	250,000
		A	0	0
	Auditing	P	20,000	60,000
		P (a)	20,000	56,800
		A	0	16,800
Total Cost				

	Total Cost	P	7,864,333.33	20,000,000
		P (a)	2,688,631	20,000,000
		A	207,693	9,817,598.86

CHANGES TO THE MATRIX					
Section	Name	Type of Change	Sub type	Modified By	Entered in System
Output	Advanced market commitment to access COVID-19 vaccine fulfilled and implemented	Modify Output	Modify Baseline and/or Baseline Year	RPEREZ	10/4/2022
			Modify Means of Verification	RPEREZ	10/4/2022
	Coordination and monitoring protocols/guidelines updated and implemented	Modify Output	Modify Baseline and/or Baseline Year	RPEREZ	10/4/2022
			Modify Means of Verification	RPEREZ	10/4/2022
	Digital platform to train and update health personnel	Modify Milestone	Modify Baseline and/or Baseline Year	RPEREZ	10/2/2022
			Modify Means of Verification	RPEREZ	10/2/2022
	Epidemiological surveillance systems strengthened with digital technology	Modify Output	Modify Baseline and/or Baseline Year	RPEREZ	10/4/2022
			Modify Means of Verification	RPEREZ	10/4/2022
	Multisectoral preparation and response plan strengthened	Modify Output	Modify Baseline and/or Baseline Year	RPEREZ	10/4/2022
	National logistic support system strengthened through digital technology	Modify Output	Modify Means of Verification	RPEREZ	10/4/2022
	Number of clinics equipped with information and communication technology	Modify Output	Modify Baseline and/or Baseline Year	RPEREZ	10/4/2022
			Modify Means of Verification	RPEREZ	10/4/2022
	Number of clinics providing care to COVID-19 patients strengthened with medical supplies and equipment	Modify Output	Modify Baseline and/or Baseline Year	RPEREZ	10/4/2022
			Modify Means of Verification	RPEREZ	10/4/2022
	Number of doses of COVID-19 vaccine purchased	Modify Output	Modify Baseline and/or Baseline Year	RPEREZ	10/4/2022
			Modify Means of Verification	RPEREZ	10/4/2022
	Number of health units with improved isolation capacity	Modify Output	Modify Baseline and/or Baseline Year	RPEREZ	10/4/2022
			Modify Means of Verification	RPEREZ	10/4/2022
	Number of health workers trained and updated to care for COVID-19 patients	Modify Output	Modify Baseline and/or Baseline Year	RPEREZ	10/4/2022
			Modify Means of Verification	RPEREZ	10/4/2022
	Number of hospitals treating COVID-19 patients strengthened with medical equipment and furniture	Modify Output	Modify Baseline and/or Baseline Year	RPEREZ	10/4/2022
			Modify Means of Verification	RPEREZ	10/4/2022
	Number of laboratories that received equipment and inputs for diagnostic	Modify Output	Modify Baseline and/or Baseline Year	RPEREZ	10/4/2022
			Modify Means of Verification	RPEREZ	10/4/2022
	Number of points of entry with improved capacity for detection and isolation	Modify Output	Modify Baseline and/or Baseline Year	RPEREZ	10/4/2022
			Modify Means of Verification	RPEREZ	10/4/2022
	Number of rapid response teams for active search and case detection operating in the field with proper equipment and training	Modify Output	Modify Baseline and/or Baseline Year	RPEREZ	10/4/2022
			Modify Means of Verification	RPEREZ	10/4/2022
	Plan for epidemiological surveillance at points of entry	Modify Milestone	Modify Baseline and/or Baseline Year	RPEREZ	10/2/2022
			Modify Means of Verification	RPEREZ	10/2/2022
	Platform in operation for epidemiological surveillance and public health	Modify Milestone	Modify Baseline and/or Baseline Year	RPEREZ	10/2/2022
			Modify Means of Verification	RPEREZ	10/2/2022
	Referral system to care for COVID-19 patients strengthened	Modify Output	Modify Baseline and/or Baseline Year	RPEREZ	10/4/2022
			Modify Means of Verification	RPEREZ	10/4/2022
	Risk communication and community engagement plan strengthened	Modify Output	Modify Baseline and/or Baseline Year	RPEREZ	10/4/2022
			Modify Means of Verification	RPEREZ	10/4/2022

RISKS AND PLANNED RESPONSES

Risk ID	Risk Status		Risk Taxonomy
2	Inactive		Governance Framework
	Response Actions		
	2.0	Management Strategy	Status
		-	

Risk ID	Risk Status		Risk Taxonomy
4	Inactive		Economic and Financial Environment
	Response Actions		
	4.0	Management Strategy	Status
		-	

Risk ID	Risk Status		Risk Taxonomy
6	Inactive		Human Resources
	Response Actions		
	6.0	Management Strategy	Status
		-	

Risk ID	Risk Status		Risk Taxonomy
8	Active		Technical Design
	Response Actions		
	8.1	Management Strategy	Status
		MITIGATE	ACTIVE

Risk ID	Risk Status		Risk Taxonomy
10	Inactive		Planning
	Response Actions		
	10.0	Management Strategy	Status
		-	

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Project Management Capacity
Project Design
Acquisitions and Procurement - Bidding Stage
Others - Fiduciary Dimensions