

PMR Public Report

Operation Number	BR-L1535	Chief of Operations Validation Date	10/18/22						
Year- PMR Cycle	First period Jan-Jun 2022	Division Chief Validation Date	10/18/22						
Last Update	09/30/22	Country Representative Validation Date	10/24/22						
PMR Validation Stage	Validated by Representative								
Basic Data									
Operation Profile									
Operation Name	Fiscal Management Modernization Project for the State of Paraiba - PROFISCO II PB	Loan Number	5188/OC-BR						
Executing Agency	SECRETARIA DE ESTADO DA RECEITA DA PARAIBA	Sector/Subsector	REFORM / MODERNIZATION OF THE STATE-FISCAL POLICY FOR SUSTAINABILITY AND GROWTH						
Team Leader	MARTINEZ FRITSCHER, ANDRE CARLOS	Overall Stage	Disbursing (From eligibility until all the Operations are closed)						
Operation Type	Loan Operation	Country	Brazil						
Lending Instrument	Investment Loan	Convergence related Operation(s)							
Borrower	GOVERNO DO ESTADO DA PARAIBA								
Environmental and Social Safeguards									
Impacts Category	C	Was/Were the objective(s) of this operation reformulated?	NO						
Safeguard Performance Rating		Date of approval							
Safeguard Performance Rating - Rationale									
Financial Data									
	Total Cost and Source					Available Funds (US\$)			
Operations	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Amount
BR-L1535	38,412,000	38,412,000	4,268,000	0	42,680,000	38,412,000	-	0.00%	38,412,000
Aggregated	38,412,000	38,412,000	4,268,000	0	42,680,000	38,412,000	-	0.00%	38,412,000
Expense Categories by Loan Contract (cumulative values)									

No Data Available

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

RESULTS MATRIX

General Development Objectives

General Development Objectives Nbr. 1: Diminuição da relação do déficit fiscal primário e o PIB estadual

Observation: Diminuição da relação do déficit fiscal primário e o PIB estadual. O ano de referência foi alterado para evitar a influência de choques exógenos transitórios (crise gerada pelo Covid).

Indicator		Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2026	
1.0	Resultado Primário / PIB-PB	%	0.37	2019	2026	P	1.39
						A	-

Details

Means of Verification: Informe de Datos del balance del estado

Observations: Ver PME

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator			

General Development Objectives Nbr. 2: Aumento da relação entre a arrecadação tributária e o PIB estadual

Observation: Aumento da relação entre a arrecadação tributária e o PIB estadual. O ano de referência foi alterado para evitar a influência de choques exógenos transitórios (crise gerada pelo Covid).

Indicator		Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2026	
2.0	Arrecadação tributária / PIB-PB	%	7.88	2021	2026	P	8.34
						A	-
Details							

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator			

General Development Objectives Nbr. 3: Diminuição da relação da dívida corrente líquida e o PIB estadual

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator			

General Development Objectives Nbr. 3: Diminuição da relação da dívida corrente líquida e o PIB estadual							
Observation: Diminuição da relação da dívida corrente líquida e o PIB estadual. O ano de referência foi alterado para evitar a influência de choques exógenos transitórios (crise gerada pelo Covid).							

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator			

RESULTS MATRIX											
Specific Development Objectives											
Specific Development Objectives Nbr. 1: Aumento da relação entre as metas estratégicas de planejamento que foram cumpridas e o total de metas planejadas											
Observation: Aumento da relação entre as metas estratégicas de planejamento que foram cumpridas e o total de metas planejadas											
	Indicator	Unit of Measure	Baseline	Baseline Year		2022	2023	2024	2025	2026	EOP 2026
1.0	Quantidade de metas cumpridas / total de metas planejadas	%	0	2021	P	-	-	40	60	80	80
					A	-	-	-	-	-	-
Details											

Means of Verification: Informe de Datos del balance del estado

Observations: Ver PME

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

Specific Development Objectives Nbr. 2: Diminuição da relação entre o custo para arrecadar e a arrecadação tributária

Observation: Diminuição da relação entre o custo para arrecadar e a arrecadação tributária

	Indicator	Unit of Measure	Baseline	Baseline Year		2022	2023	2024	2025	2026	EOP 2026
2.0	Orçamento de funcionamento da SEFAZ/ Arrecadação tributária	%	5.66	2021	P	5.66	5.66	4.43	4.3	4	4
					A	-	-	-	-	-	-
Details											

Means of Verification: Informe de la Gerencia Operacional de Recaudación – GOA/SEFAZPB

Observations: Ver PME

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

Specific Development Objectives Nbr. 3: Redução da discrepância entre o orçamento planejado e o orçamento executado

Observation: Redução da discrepância entre o orçamento planejado e o orçamento executado

	Indicator	Unit of Measure	Baseline	Baseline Year		2022	2023	2024	2025	2026	EOP 2026
3.0	Orçamento planejado / Orçamento executado	%	4.34	2021	P	4.4	4.3	4.2	4.1	4	4
					A	-	-	-	-	-	-
Details											

Means of Verification: Informe de Datos del balance del estado

Observations: Ver PME

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 1 Gestão Fazendária e Transparência Fiscal

				PHYSICAL PROGRESS		FINANCIAL PROGRESS	
	Output	Unit of Measure		2022	EOP 2026	2022	EOP 2026
1.01	1.1 Modelo de Gestão Estratégica do Estado por Resultado	Módulo	P	-	7	-	2,210,372.9
			P (a)	-	7	-	2,210,372.9
			A	-	-	-	-
1.02	1.2 Modelo de Gestão de Pessoas	Módulo	P	-	7	-	918,908
			P (a)	-	7	-	918,908
			A	-	-	-	-
1.03	1.3 Modelo de Tecnologia da Informação	Módulo	P	-	14	-	12,174,450
			P (a)	-	14	-	12,174,450
			A	-	-	-	-
1.04	1.4 Modelo de Gestão de Compras	Módulo	P	-	2	-	4,191,349.99
			P (a)	-	2	-	4,191,349.99
			A	-	-	-	-
1.05	1.5 Modelo de Transparência e Cidadania Fiscal	Módulo	P	-	2	-	1,746,919.11
			P (a)	-	2	-	1,746,919.11
			A	-	-	-	-

Component Nbr. 2 Administração Tributária e Contencioso Fiscal

				PHYSICAL PROGRESS		FINANCIAL PROGRESS	
	Output	Unit of Measure		2022	EOP 2026	2022	EOP 2026
2.01	2.1 Modelo de Gestão de Políticas Tributárias	Módulo	P	-	4	-	385,000
			P (a)	-	4	-	385,000
			A	-	-	-	-
2.02	2.2 Modelo de Gestão de Informações Econômico-fiscais	Módulo	P	-	4	-	924,000
			P (a)	-	4	-	924,000
			A	-	-	-	-
2.03	2.3 Modelo de Fiscalização e Inteligência Fiscal	Módulo	P	-	4	-	5,718,000
			P (a)	-	4	-	5,718,000
			A	-	-	-	-
2.04	2.4 Modelo de Gestão do Contencioso Fiscal	Módulo	P	-	3	-	1,630,000
			P (a)	-	3	-	1,630,000
			A	-	-	-	-
2.05	2.5 Modelo de Prestação de Serviços aos Contribuintes	Módulo	P	-	3	-	1,064,000
			P (a)	-	3	-	1,064,000
			A	-	-	-	-
2.06	2.6 Modelo de Gestão de Arrecadação e Cobrança	Modelo	P	-	1	-	386,000
			P (a)	-	1	-	386,000
			A	-	-	-	-

				PHYSICAL PROGRESS		FINANCIAL PROGRESS	
	Output	Unit of Measure		2022	EOP 2026	2022	EOP 2026
3.01	3.1 Modelo de Gestão de Políticas Públicas do Governo	Módulo	P	-	4	-	592,000.11
			P (a)	-	4	-	592,000.11
			A	-	-	-	-
3.02	3.2 Modelo de Gestão da Execução Financeira	Módulo	P	-	2	-	550,000
			P (a)	-	2	-	550,000
			A	-	-	-	-
3.03	3.3 Modelo de Supervisão das Empresas Estatais	Modelo	P	-	1	-	153,649
			P (a)	-	1	-	153,649
			A	-	-	-	-
3.04	3.4 Modelo de Gestão Contábil e de Custos	Módulo	P	-	2,021	-	9,128,864.89
			P (a)	-	2,021	-	9,128,864.89
			A	-	-	-	-
3.05	3.5 Modelo de Gestão da Dívida Pública	Módulo	P	-	2	-	185,000
			P (a)	-	2	-	185,000
			A	-	-	-	-
3.06	3.6 Modelo de Gestão dos Investimentos Públicos do Estado	Módulo	P	-	5	-	321,486
			P (a)	-	5	-	321,486
			A	-	-	-	-

Other Cost				
	A1. Monitoramento e avaliação	P	0	377,777.78
		P (a)	0	377,777.78
		A	0	0
	A2. Auditoria	P	0	22,222.22
		P (a)	0	22,222.22
		A	0	0
Total Cost				
	Total Cost	P	0	42,680,000
		P (a)	0	42,680,000
		A	0	0

No information available for this section

RISKS AND PLANNED RESPONSES

Risk ID	Risk Status		Risk Taxonomy
3	Active		Technical Design
	Response Actions		
	3.0	Management Strategy	Status
		-	

Risk ID	Risk Status		Risk Taxonomy		
6	Active		Political Environment		
	Response Actions				
	6.0	Management Strategy		Status	
		-			

Risk ID	Risk Status		Risk Taxonomy		
9	Active		Political Environment		
	Response Actions				
	9.0	Management Strategy		Status	
		-			

Risk ID	Risk Status		Risk Taxonomy
12	Active		Political Environment
	Response Actions		
	12.1	Management Strategy	Status
		MITIGATE	ACTIVE

Risk ID	Risk Status		Risk Taxonomy		
15	Active		Political Environment		
	Response Actions				
	15.0	Management Strategy		Status	
		-			

Risk ID	Risk Status		Risk Taxonomy
18	Active		Political Environment
	Response Actions		
	18.0	Management Strategy	Status
		-	

Risk ID	Risk Status		Risk Taxonomy
21	Active		Political Environment
	Response Actions		
	21.0	Management Strategy	Status
		-	

Risk ID	Risk Status		Risk Taxonomy
24	Active		Political Environment
	Response Actions		
	24.0	Management Strategy	Status
		-	

Risk ID	Risk Status		Risk Taxonomy
27	Active		Internal Processes
	Response Actions		
	27.1	Management Strategy	Status
		MITIGATE	ACTIVE

Risk ID	Risk Status		Risk Taxonomy		
28	Active		Political Environment		
	Response Actions				
	28.0	Management Strategy		Status	
		-			

Risk ID	Risk Status		Risk Taxonomy
29	Active		Political Environment
	Response Actions		
	29.0	Management Strategy	Status
		-	

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Project Management Capacity
Intra/Inter Coordination