


# PMR Public Report

Operation Number	NI-L1143	Chief of Operations Validation Date	10/13/22
Year- PMR Cycle	First period Jan-Jun 2022	Division Chief Validation Date	
Last Update	09/30/22	Country Representative Validation Date	
PMR Validation Stage	Validated by Chief of Operations		

Basic Data			
Operation Profile			
Operation Name	Programa Multisectorial de Atención a Determinantes de la Salud en el Corredor Seco	Loan Number	4422/BL-NI, 4422/BL-NI-1, 4422/BL-NI-2
Executing Agency	MINISTERIO DE SALUD	Sector/Subsector	HEALTH-HEALTH SYSTEM STRENGTHENING
Team Leader	GONZALEZ ACERO, CAROLINA	Overall Stage	Disbursing (From eligibility until all the Operations are closed)
Operation Type	Loan Operation	Country	Nicaragua
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	REPUBLICA DE NICARAGUA		
Environmental and Social Safeguards			
Impacts Category	B	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating	Partially Satisfactory	Date of approval	
Safeguard Performance Rating - Rationale	El MINSA ha avanzado de forma significativa con los temas socioambientales. Sin embargo, el asunto más importante que queda pendiente es la resolución final del tema de los comerciantes semipermanentes fuera del antiguo hospital que serán afectados económicamente por el traslado del hospital y que es un compromiso contractual del préstamo. EL MINSA ha finalizado el análisis de impactos y plan de mitigación relacionado con el desplazamiento económico menor a los comerciantes semipermanentes fuera del antiguo hospital y está coordinando su implementación con la Alcaldía Municipal de Ocotal. Se resalta que el impacto negativo previsto todavía no ha ocurrido dado que el hospital antiguo todavía no ha cerrado.		

Financial Data									
	Total Cost and Source					Available Funds (US\$)			
Operations	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Amount
NI-L1143	133,000,000	133,000,000	5,306,210	0	138,306,210	133,000,000	72,728,871.31	54.68%	60,271,128.69
Aggregated	133,000,000	133,000,000	5,306,210	0	138,306,210	133,000,000	72,728,871.31	54.68%	60,271,128.69



Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

RESULTS MATRIX

General Development Objectives

General Development Objectives Nbr. 0: Mortalidad Materna e infantil reducidas

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
0.0	Razón de mortalidad materna Estelí	Muertes por 100.000 nacidos vivos	19.8	2015	2028	P	16.63
						A	-

Details

Means of Verification: Evaluación Final del Programa

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator			
Indicator		Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
0.1	Razón de mortalidad materna Jinotega	Muertes por 100.000 nacidos vivos	116.8	2015	2028	P	109.79
						A	-

Details

Means of Verification: Evaluación Final del Programa

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator			
Indicator		Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
0.10	Mortalidad en la niñez por Enfermedad Diarreica Aguda (EDA) Estelí	Muertes por 100.000 menores de 5 años	7.8	2015	2028	P	5.85
						A	-

Details

Means of Verification: Evaluación Final del Programa

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator			
Indicator		Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
0.11	Mortalidad en la niñez por Enfermedad Diarreica Aguda (EDA) Jinotega	Muertes por 100.000 menores de 5 años	4	2015	2028	P	3
						A	-

Details

Means of Verification: Evaluación Final del Programa

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator				Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
0.12	Mortalidad en la niñez por Enfermedad Diarreica Aguda (EDA) Madriz			Muertes por 100.000 menores de 5 años	9.1	2015	2028	P	6.8
								A	-
Details									

Means of Verification: Evaluación Final del Programa

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator				Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
0.13	Mortalidad en la niñez por Enfermedad Diarreica Aguda (EDA) Matagalpa			Muertes por 100.000 menores de 5 años	5.5	2015	2028	P	4.1
								A	-
Details									

Means of Verification: Evaluación Final del Programa

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator				Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
0.14	Mortalidad en la niñez por Enfermedad Diarreica Aguda (EDA) Nueva Segovia			Muertes por 100.000 menores de 5 años	2.8	2015	2028	P	2.2
								A	-
Details									

Means of Verification: Evaluación Final del Programa

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator				Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
0.2	Razón de mortalidad materna Madriz			Muertes por 100.000 nacidos vivos	66.8	2015	2028	P	59.8
								A	-
Details									

Means of Verification: Evaluación Final del Programa

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator			
------------	----	---------------	----	---------------	--	--	--

Indicator		Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
0.3	Razón de mortalidad materna Matagalpa	Muertes por 100.000 nacidos vivos	25	2015	2028	P	16
						A	-
Details							

Means of Verification: Evaluación Final del Programa

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator				Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
0.4	Razón de mortalidad materna Nueva Segovia			Muertes por 100.000 nacidos vivos	18.6	2015	2028	P	17.11
								A	-
Details									

Means of Verification: Evaluación Final del Programa

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator				Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
0.5	Mortalidad en la niñez por neumonía Estelí			Muertes por 100.000 menores de 5 años	34.9	2015	2028	P	26.18
								A	-
Details									

Means of Verification: Evaluación Final del Programa

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator				Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
0.6	Mortalidad en la niñez por neumonía Jinotega			Muertes por 100.000 menores de 5 años	25.3	2015	2028	P	18.98
								A	-
Details									

Means of Verification: Evaluación Final del Programa

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator			

Indicator				Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
0.7	Mortalidad en la niñez por neumonía Madriz			Muertes por 100.000 menores de 5 años	31.9	2015	2028	P	23.93
								A	-
Details									
Means of Verification: Evaluación Final del Programa									
Observations:									
The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No									
Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator				Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
0.8	Mortalidad en la niñez por neumonía Matagalpa			Muertes por 100.000 menores de 5 años	51.3	2015	2028	P	38.48
								A	-
Details									
Means of Verification: Evaluación Final del Programa									
Observations:									
The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No									
Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator				Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
0.9	Mortalidad en la niñez por neumonía Nueva Segovia			Muertes por 100.000 menores de 5 años	25.2	2015	2028	P	18.9
								A	-
Details									
Means of Verification: Evaluación Final del Programa									
Observations:									
The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No									
Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
General Development Objectives Nbr. 1: Reducción de la desnutrición crónica en menores de 5 años									
Observation:									
Indicator				Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
1.0	Prevalencia de desnutrición crónica en menores de 5 años Jinotega			Porcentaje	27.8	2012	2028	P	24
								A	-
Details									
Means of Verification: Evaluación Final del Programa									
Observations:									
The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No									
Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					

Indicator		Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
1.1	Prevalencia de desnutrición crónica en menores de 5 años Madriz	Porcentaje	29.5	2012	2028	P	26
						A	-
Details							

Means of Verification: Evaluación Final del Programa

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator				Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
1.2	Prevalencia de desnutrición crónica en menores de 5 años Nueva Segovia			Porcentaje	27.7	2012	2028	P	24
								A	-
Details									

Means of Verification: Evaluación Final del Programa

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator			

General Development Objectives Nbr. 2: Mortalidad por enfermedades crónicas no transmisibles reducida

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
2.0	Tasa estandarizada por edad de mortalidad por cáncer cérvico uterino Estelí	Por 100.000 mujeres 15 y más años	14.3	2015	2028	P	13.8
						A	-
Details							

Means of Verification: Evaluación Final del Programa

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator				Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
2.2	Tasa estandarizada por edad de mortalidad por cáncer cérvico uterino Jinotega			Por 100.000 mujeres 15 y más años	6.8	2015	2028	P	6.3
								A	-
Details									

Means of Verification: Evaluación Final del Programa

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator			
------------	----	---------------	----	---------------	--	--	--

Indicator		Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
2.3	Tasa estandarizada por edad de mortalidad por cáncer cérvico uterino Madriz	Por 100.000 mujeres 15 y más años	11	2015	2028	P	10.5
						A	-
Details							

Means of Verification: Evaluación Final del Programa

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator				Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
2.4	Tasa estandarizada por edad de mortalidad por cáncer cérvico uterino Matagalpa			Por 100.000 mujeres 15 y más años	12.6	2015	2028	P	12.1
								A	-
Details									

Means of Verification: Evaluación Final del Programa

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator				Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
2.5	Tasa estandarizada por edad de mortalidad por cáncer cérvico uterino Nueva Segovia			Por 100.000 mujeres 15 y más años	21.8	2015	2028	P	21
								A	-
Details									

Means of Verification: Evaluación Final del Programa

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator			

General Development Objectives Nbr. 3: Reducción de la prevalencia de malaria.

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year	Expected Year of Achievement	EOP 2023	
3.0	Número de casos	Número de casos	10944	2017	2028	P	2,000
						A	-
Details							

Means of Verification: Evaluación Final del Programa

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator			
------------	----	---------------	----	---------------	--	--	--





RESULTS MATRIX									
Specific Development Objectives									
Specific Development Objectives Nbr. 0: Gestión territorial de determinantes de la salud mejorada									
Observation:									
	Indicator			Unit of Measure	Baseline	Baseline Year		2023	EOP 2023
0.0	Hospitalización de menores de 5 años por EDA en Madriz			Hospitalizaciones en <5a por 1,000 niños <5a	2.1	2015	P	1.74	1.74
							A	-	-
Details									
Means of Verification: Evaluación final del programa									
Observations:									
Evaluation Methodology: -									
Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
	Indicator			Unit of Measure	Baseline	Baseline Year		2023	EOP 2023
0.2	Hospitalización de menores de 5 años por EDA en Jinotega			Hospitalizaciones en <5a por 1,000 niños <5a	1.9	2015	P	1.58	1.58
							A	-	-
Details									
Means of Verification: Evaluación final del programa									
Observations:									
Evaluation Methodology: -									
Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
	Indicator			Unit of Measure	Baseline	Baseline Year		2023	EOP 2023
0.3	Hospitalización de menores de 5 años por EDA en Nueva Segovia			Hospitalizaciones en <5a por 1,000 niños <5a	1.9	2015	P	1.58	1.58
							A	-	-
Details									
Means of Verification: Evaluación final del programa									
Observations:									
Evaluation Methodology: -									
Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
	Indicator			Unit of Measure	Baseline	Baseline Year		2023	EOP 2023
0.4	Hogares en los que consumen agua con calidad adecuada			%	0	2018	P	8	8
							A	-	-
Details									
Means of Verification: Evaluación final del programa									
Observations: Elaborar Línea de base en 2018 y medición final en el 2022. Las encuestas se levantarán a través del MINSA como acciones de vigilancia. Meta: mejora en 8 puntos porcentuales									
Evaluation Methodology: -									
Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					

Indicator				Unit of Measure	Baseline	Baseline Year	2023		EOP 2023
0.5	Velocidad promedio (camioneta, autobús) en las vías recolectoras principales rurales intervenidas			Km/Hra	20	2017	P	40	40
							A	-	-
Details									
Means of Verification: Evaluación final del programa									
Observations: Municipios de Quilali-Wiwilí. Vías recolectoras: conectan las comunidades rurales a la unidad de salud cabecera del municipio.									
Evaluation Methodology: -									
Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Specific Development Objectives Nbr. 1: Calidad de atención de la salud mejorada									
Observation:									
Indicator				Unit of Measure	Baseline	Baseline Year	2023		EOP 2023
1.0	Ingreso oportuno de las puérperas (puerperio mediato)			%	65.3	2014	P	92.73	92.73
							A	-	-
Details									
Means of Verification: Evaluación final del programa									
Observations: Corresponde al puerperio mediato. Promedio nacional									
Evaluation Methodology: -									
Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator				Unit of Measure	Baseline	Baseline Year	2023		EOP 2023
1.2	Niños menores de 24 meses atendidos con el esquema de alimentación infantil y nutricional comunitaria			%	35	2016	P	60	60
							A	-	-
Details									
Means of Verification: Evaluación final del programa									
Observations:									
Evaluation Methodology: -									
Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator				Unit of Measure	Baseline	Baseline Year	2023		EOP 2023
1.3	Niños de 0-23 meses con cobertura para todas las vacunas según el esquema oficial del programa nacional de inmunización			%	83	2015	P	95	95
							A	-	-
Details									
Means of Verification: Evaluación final del programa									
Observations:									
Evaluation Methodology: -									
Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator				Unit of Measure	Baseline	Baseline Year	2023		EOP 2023
1.4	Adolescentes que acceden a servicios de planificación familiar			%	22.5	2012	P	28.13	28.13
							A	-	-
Details									
Means of Verification: Evaluación final del programa									

Observations:

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator		Unit of Measure		Baseline	Baseline Year		2023	EOP 2023	
1.5	Personas que requieren cuidados especiales y acceden a servicios de rehabilitación comunitaria de acuerdo a la condición de salud			%	7	2014	P	14	14
							A	-	-
Details									

Means of Verification: Evaluación final del programa

Observations: Cuidados especiales: rehabilitación por discapacidad primaria o secundaria a enfermedad crónica o accidente.

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator		Unit of Measure		Baseline	Baseline Year		2023	EOP 2023	
1.6	Personas mayores de 25 años en quienes se realizan acciones de captación oportuna de enfermedades crónicas: Diabetes, Hipertensión, Sobrepeso/obesidad, Cáncer cervical, Enfermedad renal crónica			%	20	2017	P	40	40
							A	-	-
Details									

Means of Verification: Evaluación final del programa

Observations: Las acciones de detección requieren tener participación comunitaria, estrategias de sensibilización, continuidad con protocolos de diagnóstico y manejo en atención primaria y en el segundo nivel a través de la estrategia de redes del MOSAFC

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator		Unit of Measure		Baseline	Baseline Year		2023	EOP 2023	
1.7	Pacientes con enfermedades crónicas que inician proceso de diagnóstico y tratamiento inmediato			%	50	2017	P	85	85
							A	-	-
Details									

Means of Verification: Evaluación final del programa

Observations: Las acciones de detección requieren tener participación comunitaria, estrategias de sensibilización, continuidad con protocolos de diagnóstico y manejo en atención primaria y en el segundo nivel a través de la estrategia de redes del MOSAFC

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator					
Indicator		Unit of Measure		Baseline	Baseline Year		2023	EOP 2023	
1.8	Cobertura hospitalaria cirugía electiva			% entre cirugías realizadas con el total de programadas	66.38	2015	P	81.38	81.38
							A	-	-
Details									

Means of Verification: Evaluación final del programa

Observations: Se espera aumento por la mayor oferta de servicios hospitalarios. Porcentaje de cirugía programada en relación con el total de cirugías realizadas

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	
------------	----	---------------	----	---------------	--

--	--	--

Specific Development Objectives Nbr. 2: Numero de casos de malaria reducidos

Observation:

	Indicator	Unit of Measure	Baseline	Baseline Year		2023	EOP 2023
2.0	Establecimientos de salud reportando al sistema de vigilancia según norma nacional	%	70	2014	P	90	90
					A	-	-

Details

Means of Verification: Evaluación final del programa

Observations: Indicadores del Plan Estratégico de la Respuesta Nacional a la Malaria 2014-2018-MINSA

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

	Indicator	Unit of Measure	Baseline	Baseline Year		2023	EOP 2023
2.2	Casos diagnosticados que reciben tratamiento dentro de las primeras 24 horas	%	70	2014	P	95	95
					A	-	-

Details

Means of Verification: Evaluación final del programa

Observations: Indicadores del Plan Estratégico de la Respuesta Nacional a la Malaria 2014-2018-MINSA

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 1 Componente 1. Gestión territorial de determinantes de la salud (Alcance: municipios de Quilalí, Wiwili, Las Sabanas)

				PHYSICAL PROGRESS		FINANCIAL PROGRESS	
	Output	Unit of Measure		2022	EOP 2023	2022	EOP 2023
1.01	Planes de Inversión (PI) anuales ejecutados y supervisados	Planes	P	3	3	48,000	510,000
			P (a)	3	3	121,075.68	580,156.17
			A	1	-	45,265.28	504,345.77
1.02	Unidades de salud (puestos de salud, centros de salud y casas maternas), del área priorizada habilitados con acceso mejorado a agua y saneamiento	# unidades de salud	P	-	15	-	1,300,000
			P (a)	-	16	-	1,019,280.31
			A	-	16	3,311.57	1,022,591.88
1.03	Familias del área rural con paquete de apoyo a prácticas saludables en el hogar y entorno	Familias con paquetes	P	700	3,000	600,000	2,500,000
			P (a)	2,000	3,000	2,369,159.1	2,434,745.05
			A	1,600	2,600	80,469.55	146,055.5
1.04	Km de caminos mejorados con mantenimiento mayor	Kilómetros	P	-	38.64	-	15,762,210
			P (a)	-	37.4	8,518,675.37	28,217,652.55
			A	-	37.4	5,392,421.63	25,034,146.84
1.05	Km de caminos con mantenimiento básico	Kilómetros	P	38.64	38.64	729,600	1,459,200
			P (a)	38.64	38.64	928,585	1,459,200
			A	-	-	-	-
1.06	Rutas de transporte colectivo en caminos intervenidos por el programa, con medidas regulatorias de optimización del servicio	Rutas	P	2	2	-	805,000
			P (a)	-	2	345,000	575,000
			A	-	-	-	-

Component Nbr. 2 Componente 2. Mejoramiento de la calidad de la atención en salud (Alcance: nacional y 5 SILAIS priorizados)

				PHYSICAL PROGRESS		FINANCIAL PROGRESS	
	Output	Unit of Measure		2022	EOP 2023	2022	EOP 2023
2.01	Normas de alimentación infantil (Programa Comunitario de Salud y Nutrición -PROCOSAN, Lactancia Materna, Alimentación y Nutrición) actualizadas e implementadas en municipios	Municipios	P	-	50	-	1,070,000
			P (a)	50	150	78,875.28	995,920.75
			A	50	150	679.79	917,725.26
2.02	Municipios con la estrategia de promoción de la salud de las y los adolescentes implementada	Municipios	P	-	50	140,000	760,000
			P (a)	50	114	245,348.43	543,659.79
			A	49	113	19,451.73	317,763.09
2.03	Protocolos de detección y manejo oportuno de Enfermedades Crónicas No Transmisibles (ECNT) y para atención a personas con necesidades especiales (cuidados especiales), actualizados y aprobados, incluye guía comunitaria	Protocolos o guías	P	-	10	-	170,000
			P (a)	1	5	830,167.03	1,065,857.31
			A	-	4	306,009.63	541,699.91
2.04	Pacientes crónicos nuevos captados en el censo	# of beneficiaries	P	12,300	32,300	184,500	484,500
			P (a)	-	32,300	-	341,500
			A	-	-	-	-
2.05	Pacientes crónicos censados y con tres registros de atención en el último año	# of beneficiaries	P	12,000	32,000	180,000	504,750
			P (a)	-	32,000	-	324,750
			A	-	-	-	-
2.06	Pacientes con necesidades especiales nuevos captados en censo	# of beneficiaries	P	2,000	4,000	15,000	125,000
			P (a)	-	500	193,509.71	260,000
			A	-	-	147,259.21	198,032.63
2.07	Pacientes con necesidad especial, con protocolo semestral de seguimiento cumplido en el último semestre	# of beneficiaries	P	2,000	4,000	10,000	40,000
			P (a)	-	4,000	-	40,000
			A	-	-	-	-
2.08	Municipios dotados de medios de transporte para la supervisión del Modelo de Salud Familiar y Comunitario (MOSAFC)	Municipios	P	-	30	-	750,000
			P (a)	-	30	-	661,896.9
			A	-	30	-	661,896.9
2.09	Personal capacitado en el Marco de Gestión Ambiental y Social	personal	P	-	250	-	32,500
			P (a)	50	300	8,931.2	15,000
			A	-	250	1,933.95	8,002.75
2.10	Talleres de mantenimiento de equipos y unidades móviles del SILAIS Madriz, Estelí, Matagalpa y Jinotega, remplazados y/o habilitados	Talleres	P	-	4	-	1,020,000
			P (a)	2	7	180,000	685,078.85
			A	-	5	-	505,078.85
2.11	Hospital Departamental de Nueva Segovia, remplazado y equipado	Hospital	P	-	1	-	64,615,900
			P (a)	-	1	18,934,964.46	66,148,647.83
			A	-	-	2,845,335.39	34,834,878.98
2.12	Hospital de Jalapa construido y equipado	Hospital	P	1	1	-	12,689,600
			P (a)	-	-	-	-
			A	-	-	-	-
2.13	Hospital de Estelí rehabilitado y equipado	Hospital	P	-	1	-	1,500,000
			P (a)	1	1	530,453.8	538,499.29
			A	1	1	297,566.49	305,611.98
2.14	Hospital Primario de Wiwilí (JI) y Waslala (MT) remplazados y equipados	Hospital	P	-	2	-	9,035,000
			P (a)	-	2	7,583,655.53	21,327,501.23
			A	-	-	-	65,480.04
2.15	Hospital Primario de San Juan de Limay rehabilitado y equipado	Hospital	P	-	1	-	900,000
			P (a)	1	1	57,675.08	590,627.63
			A	1	1	10,656.96	543,609.51
2.16	Unidades de Salud de la Trinidad (ES) mejorados	Unidades de Salud	P	-	1	-	1,500,000
			P (a)	2	2	550,708.09	1,535,323.12
			A	2	2	370,636.18	1,355,251.21
2.17	Salas de fisioterapia en Unidad de Salud cabecera construidas y equipadas	Salas	P	2	37	50,000	1,341,000
			P (a)	1	10	227,597.28	994,553.54
			A	-	9	-	766,956.26
2.18	Salas de fisioterapia en Unidades de Salud cabecera equipadas	Salas	P	-	-	-	-

2.18	Salas de fisioterapia en Unidades de Salud cabecera equipadas	Salas	P (a)	12	12	230,353	324,000
			A	12	12	-	93,647
2.19	Costeo de las atenciones de servicios de salud	estudio	P	-	-	-	-
			P (a)	1	1	2,000	2,000
			A	-	-	-	-

Component Nbr. 3    Componente 3. Lucha antipidémica y erradicación de la malaria (Alcance: Bilwí, Las Minas, RACCS, Chinandega y 5 SILAIS Priorizados)

				PHYSICAL PROGRESS		FINANCIAL PROGRESS	
	Output	Unit of Measure		2022	EOP 2023	2022	EOP 2023
3.01	Centro Nacional de Diagnóstico y red de Laboratorios de Referencia con equipamiento modernizado	Centros	P	-	1	-	1,030,000
			P (a)	17	17	806,428.26	1,030,000
			A	-	-	264,540.06	488,111.8
3.02	Laboratorio epidemiológico regional en Estelí construido y equipado	Laboratorio	P	-	1	-	650,000
			P (a)	-	1	1,925,126.2	4,039,905.52
			A	-	-	-	7,514.22
3.03	Bodega Regional de insumo construida y equipada	Bodega	P	-	1	-	2,596,500
			P (a)	1	1	796,463.86	803,978.09
			A	-	-	-	7,514.23
3.04	Municipios con plan de gestión de riesgo asociado al agua implementado	Municipios	P	36	36	450,000	1,800,000
			P (a)	36	36	261,994.47	379,075.95
			A	35	30	32,188.76	149,270.24
3.05	Municipios con gestión de focos implementada	Municipios	P	-	35	-	1,273,500
			P (a)	22	153	1,006,930.93	4,552,935
			A	-	131	123,349.71	3,669,353.78
3.06	Municipios equipados y con plan anual de control de vectores implementados	Municipios	P	28	28	600,000	2,400,000
			P (a)	8	28	39,730.96	494,415.06
			A	-	28	-	454,684.1

Other Cost				
	Gestión del Programa	P	500,000	2,146,550
		P (a)	380,993.15	1,750,740.56
		A	122,941.37	1,015,640.64
	Evaluación	P		450,000
		P (a)	0	130,000
		A	0	0
	Auditoría	P	50,500	220,000
		P (a)	40,650	220,000
		A	30,440	58,180
	Costos Financieros	P	2,450,000	6,450,000
		P (a)	1,000,000	6,450,000
		A	252,837.18	1,036,539.78

Total Cost				
	Total Cost	P	6,107,600	138,306,210
		P (a)	48,195,051.87	150,531,900.5
		A	10,347,294.44	74,709,583.15

No information available for this section

RISKS AND PLANNED RESPONSES

Risk ID	Risk Status		Risk Taxonomy
3	Inactive		Organizational Structure
	Response Actions		
	3.1	Management Strategy	Status
		MITIGATE	COMPLETE
	3.2	Management Strategy	Status
		MITIGATE	COMPLETE
	3.3	Management Strategy	Status
		MITIGATE	COMPLETE

Risk ID	Risk Status		Risk Taxonomy
6	Inactive		Political Environment
	Response Actions		
	6.1	Management Strategy	Status
		MITIGATE	COMPLETE
	6.2	Management Strategy	Status
		MITIGATE	COMPLETE
	6.3	Management Strategy	Status
		MITIGATE	COMPLETE

Risk ID	Risk Status		Risk Taxonomy		
9	Active		Planning		
	Response Actions				
	9.1	Management Strategy		Status	
		SHARE		ACTIVE	
	9.2	Management Strategy		Status	
		SHARE		ACTIVE	

Risk ID	Risk Status		Risk Taxonomy		
12	Active		Planning		
	Response Actions				
	12.1	Management Strategy		Status	
		SHARE		ACTIVE	



Risk ID	Risk Status		Risk Taxonomy
15	Inactive		Social Environment
	Response Actions		
	15.1	Management Strategy	Status
		MITIGATE	COMPLETE

Risk ID	Risk Status		Risk Taxonomy
18	Inactive		Planning
	Response Actions		
	18.0	Management Strategy	Status
		-	

Risk ID	Risk Status		Risk Taxonomy
21	Inactive		Planning
	Response Actions		
	21.1	Management Strategy	Status
		MITIGATE	COMPLETE
	21.2	Management Strategy	Status
		SHARE	ACTIVE
	21.3	Management Strategy	Status
		MITIGATE	COMPLETE

Risk ID	Risk Status		Risk Taxonomy
24	Inactive		Planning
	Response Actions		
	24.1	Management Strategy	Status
		MITIGATE	COMPLETE
	24.2	Management Strategy	Status
		MITIGATE	COMPLETE

Risk ID	Risk Status		Risk Taxonomy
27	Inactive		Planning
	Response Actions		
	27.1	Management Strategy	Status
		MITIGATE	COMPLETE

Risk ID	Risk Status		Risk Taxonomy
30	Inactive		Planning
	Response Actions		
	30.1	Management Strategy	Status
		MITIGATE	COMPLETE
	30.2	Management Strategy	Status
		MITIGATE	COMPLETE

Risk ID	Risk Status		Risk Taxonomy
33	Inactive		Planning
	Response Actions		
	33.1	Management Strategy	Status
		MITIGATE	COMPLETE
	33.2	Management Strategy	Status
		MITIGATE	COMPLETE
	33.3	Management Strategy	Status
		MITIGATE	COMPLETE

Risk ID	Risk Status		Risk Taxonomy
36	Inactive		Planning
	Response Actions		
	36.0	Management Strategy	Status
		-	

Risk ID	Risk Status		Risk Taxonomy
37	Active		Planning
	Response Actions		
	37.1	Management Strategy	Status
		SHARE	ACTIVE

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Others - Technical-Sectorial Dimensions
Intra/Inter Coordination
Others - Organizational and Managerial Dimensions
Project Monitoring & Evaluation