


PMR Public Report

Operation Number	PE-L1010	Chief of Operations Validation Date	11/11/22
Year- PMR Cycle	First period Jan-Jun 2022	Division Chief Validation Date	
Last Update	10/06/22	Country Representative Validation Date	
PMR Validation Stage	Validated by Chief of Operations		
Basic Data			
Operation Profile			
Operation Name	Guarantee for IIRSA Northern Amazon Hub	Loan Number	1717/OC-PE
Executing Agency	MINISTERIO DE ECONOMIA Y FINANZAS	Sector/Subsector	TRANSPORT
Team Leader	CAPRISTAN MIRANDA, RAFAEL	Overall Stage	Disbursing (From eligibility until all the Operations are closed)
Operation Type	Guarantee	Country	Peru
Lending Instrument	Investment	Convergence related Operation(s)	
Borrower	REPUBLICA DEL PERU		
Environmental and Social Safeguards			
Impacts Category	A(R)	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

Financial Data									
	Total Cost and Source					Available Funds (US\$)			
Operations	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Amount
PE-L1010	60,000,000	60,000,000	0	0	60,000,000	60,000,000	-	0.00%	60,000,000
Aggregated	60,000,000	60,000,000	0	0	60,000,000	60,000,000	-	0.00%	60,000,000
Expense Categories by Loan Contract (cumulative values)									



Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

RESULTS MATRIX
General Development Objectives

RESULTS MATRIX

Specific Development Objectives

Specific Development Objectives Nbr. 1: Nivel de servicio del Eje Multimodal Amazonas Norte mejorado

**Observation:** Esta operacion de prestamo es una Garantia Financiera que permitio la concesion de la carretera. En este sentido, no existen desembolsos, adquisiciones, costos, y en consecuencia no es aplicable una medicion de la performance del proyecto mediante indica

Indicator		Unit of Measure	Baseline	Baseline Year		2012	2026	EOP 2026
1.1	Indice de accidentabilidad.	Indice	0	2005	P	-	-	-
					A	-	-	-

Details

Means of Verification: Reposrtes de supervision del Organismo Regulador (OSITRAN)

Observations:

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

Indicator		Unit of Measure	Baseline	Baseline Year		2012	2026	EOP 2026
1.2	Indice de Rugosidad de la Carretera (IRI)	Indice		2005	P	3.5	-	3.5
					A	-	-	-

Details

Means of Verification: Reportes de Supervisión de OSITRAN

Observations:

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

Specific Development Objectives Nbr. 2: Accesibilidad del Eje Multimodal Amazonas Norte mejorado

**Observation:** Esta operacion de prestamo es una Garantia Financiera que permitio la concesion de la carretera. En este sentido, no existen desembolsos, adquisiciones, costos, y en consecuencia no es aplicable una medicion de la performance del proyecto mediante indica

Indicator		Unit of Measure	Baseline	Baseline Year		2012	2026	EOP 2026
2.1	Indice Medio Diario (IMD)	Veh/dia	1470	2005	P	-	-	-
					A	-	-	-

Details

Means of Verification: Reportes del concesionario / conteo en Peajes

Observations:

Evaluation Methodology: -

Pro-Gender	No	Pro-Ethnicity	No	CRF indicator	

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 1 Eje Multimodal Amazonas Norte Concesionado

				PHYSICAL PROGRESS		FINANCIAL PROGRESS	
	Output	Unit of Measure		2022	EOP 2026	2022	EOP 2026
1.01	Obras en carretera entre Yurimaguas y Paita culminadas	Km.	P	-	900	-	-
			P (a)	-	955	-	-
			A	-	900	-	-

Total Cost				
	Total Cost	P	0	0
		P (a)	0	0
		A	0	0

No information available for this section

RISKS AND PLANNED RESPONSES

Risk ID	Risk Status		Risk Taxonomy
2	Inactive		Economic and Financial Environment
	Response Actions		
	2.0	Management Strategy	Status
		-	

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories