

PMR Public Report

Operation Number	DR-L1134	Chief of Operations Validation Date	10/14/2022
Year- PMR Cycle	First period Jan-Jun 2022	Division Chief Validation Date	
Last Update	10/14/2022	Country Representative Validation Date	
PMR Validation Stage	Validated by Chief of Operations		

Basic Data			
Operation Profile			
Operation Name	Sustainable Agroforestry Development Program	Loan Number	4553/OC-DR-1
		Sector/Subsector	ENVIRONMENT AND NATURAL DISASTERS-FOREST RESOURCES MANAGEMENT
Executing Agency	Unidad Ejecutora de Proyectos de Desarrollo Agroforestal de la Presidencia	Overall Stage	Disbursing (From eligibility until all the Operations are closed)
Team Leader	JACQUET, BRUNO	Country	DOMINICAN REPUBLIC
Operation Type	Loan Operation	Convergence related Operation(s)	
Lending Instrument	Investment Loan		
Borrower	REPUBLICA DOMINICANA		

Environmental and Social Safeguards			
Impacts Category	B13	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating	Partially Satisfactory	Date of approval	
Safeguard Performance Rating - Rationale	Se han realizado avances en la contratación de las firmas consultoras/consultores para el cumplimiento de los requerimientos de salvaguardias, las cuales se encuentran avanzando en el desarrollo de sus productos y se les está dando un seguimiento cercano por parte del Banco. Sin embargo, hubo demoras en estas contrataciones y algunas consultorías apenas están empezando a trabajar (plan de gestión de agroquímicos y consultoría de capacitaciones). La ejecución de los caminos interparcelarios empezó en enero del 2019, durante el semestre se identificaron algunos incumplimientos por parte de los contratistas en particular en la gestión y almacenamiento de combustible (no generaron impactos significativos adversos). Por otra parte, se identificaron atrasos en la obtención de los permisos de minas, lo que ha atrasado la ejecución de algunos caminos.		

Financial Data									
Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
DR-L1134	105,630,000	105,630,000	0	0	105,630,000	105,630,000	38,134,787.86	36.10%	67,495,212.14
Aggregated	105,630,000	105,630,000	0	0	105,630,000	105,630,000	38,134,787.86	36.10%	67,495,212.14



PMR Public Report

RESULTS MATRIX

IMPACTS

Impact Number 1: Incrementar los ingresos de los pequeños productores a través de mayor productividad agrícola

Observation: This impact is expected to result from component 1 (DR-L1134) and component 2 (DR-L1135)

Indicator		Unit Of Measure	Baseline	Baseline Year		Target
1.1	Ingresos agrícolas anuales	USD/hogar	1,569.00	2017	P	1695
					A	0

Details

Means of verification: Evaluación de impacto del programa

Observation: Fuente línea de base: Línea de base de los beneficiarios (LBB) 2017 Fuente meta: El 8% de incremento proviene Bravo-Ureta et al., 2016. Este incremento es en los productores beneficiarios con respecto al grupo de control.

Pro-Gender: No

Pro-Ethnicity: No

Indicator		Unit Of Measure	Baseline	Baseline Year		Target
1.2	Valor bruto de la producción agrícola anual	USD/ha	1,375.00	2017	P	3,107.00
					A	0

Details

Means of verification: Evaluación de impacto del programa

Observation: This impact is expected to result from component 1 (DR-L1134) and component 2 (DR-L1135)

Pro-Gender: No

Pro-Ethnicity: No

Impact Number 2: Aumentar la sostenibilidad ambiental y adaptación al cambio climático a través del mejor manejo del capital natural

Observation: This impact is expected to result from component 1 (DR-L1134) and component 2 (DR-L1135)

Indicator		Unit Of Measure	Baseline	Baseline Year		Target
2.1	Secuestro de carbono	MgC	-	2017	P	566390
					A	
Details						
Means of verification: Evaluación de impacto del programa						
Observation: 18.000 ha en cinco años. Se asume una captura anual de 10 MgC/ha/año2.						
Pro-Gender: No				Pro-Ethnicity: No		

Indicator		Unit Of Measure	Baseline	Baseline Year		Target
2.2	Productores beneficiarios que realizan prácticas de "tala y quema"	%	43.00	2017	P	0
					A	
Details						
Means of verification: Evaluación de impacto del programa						
Observation: Fuente línea de base: LBB, 2017 Fuente meta: Contrato de compromiso con el Gobierno.						
Pro-Gender: No				Pro-Ethnicity: No		

Indicator		Unit Of Measure	Baseline	Baseline Year		Target
2.3	Productores que se benefician de mejor manejo y uso sostenible del capital natural	Productor	0	2017	P	9,295.00
					A	
Details						
Means of verification: Evaluación de impacto del programa						
Observation: Productores que adoptan tecnologías agroforestales.						
Pro-Gender: No				Pro-Ethnicity: No		

PMR Public Report

RESULTS MATRIX

OUTCOMES

Outcome Number 1:

Observation:

Outcome Indicator Name		Unit Of Measure	Baseline	Baseline Year		Target
1.1	Indicador 1.1. Sistemas agroforestales adoptados durante 1 semestre	Has			P	18587
					A	7,879
Details						
Means of verification:						
Observation:						
Pro-Gender: No					Pro-Ethnicity: No	
1.2	Indicador 1.2. Sistemas agroforestales adoptados durante 18 meses	Has	-	0	P	18587
					A	6,751
Details						
Means of verification:						
Observation:						
Pro-Gender: No					Pro-Ethnicity: No	
1.3	Indicador 1.3 Sistemas agroforestales adoptados durante tres años	Has	-	0	P	18,587
					A	3,963
Details						
Means of verification:						
Observation:						
Pro-Gender: No					Pro-Ethnicity: No	
1.4	Indicador 1.4 Tenencia de tierra clarificada en proyectos en cuencas prioritizadas	Proyectos	-	0	P	7
					A	0
Details						
Means of verification:						
Observation:						
Pro-Gender: No					Pro-Ethnicity: No	

Outcome Number 2:

Observation:

Outcome Indicator Name		Unit Of Measure	Baseline	Baseline Year	Target
2.1	Indicador 2.1. Caminos interparcelarios rehabilitados			P	438
				A	242
Details					
Means of verification:					
Observation:					
Pro-Gender: No				Pro-Ethnicity: No	

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned

Categories

Project Monitoring & Evaluation

RISKS AND PLANNED RESPONSES

Risk ID	Risk Status	Risk Taxonomy	
1	Active	Sustainability	
	Response actions		
		Management Strategy	Status
	1.1	MITIGATE	ACTIVE
Risk ID	Risk Status	Risk Taxonomy	
2	Active	Planning	
	Response actions		
		Management Strategy	Status
	2.1	ACCEPT	ACTIVE
Risk ID	Risk Status	Risk Taxonomy	
3	Active	Economic and Financial Environment	
	Response actions		
		Management Strategy	Status
	3.1	MITIGATE	ACTIVE
Risk ID	Risk Status	Risk Taxonomy	
4	Active	Planning	
	Response actions		
		Management Strategy	Status
	4.1	ACCEPT	ACTIVE