

PMR Operational Report

Operation Number	AR-L1251	Chief of Operations Validation Date	05/03/17
Year- PMR Cycle	Second period Jan-Dec 2016	Division Chief Validation Date	05/04/17
Last Update	04/25/17	Country Representative Validation Date	05/05/17
PMR Validation Stage	Draft		

Basic Data

Operation Profile

Operation Name	Program for Implementation of the National System for the Argentine Internationa	Loan Number	3869/OC-AR
Executing Agency	Ministerio de Producción de la Nación	Sector/Subsector	TD-TFL - TRADE-TRADE FACILITATION, TRADE LOGISTICS AND CUSTOMS
Team Leader	LARSSON,MIKAEL KRISTIAN	Overall Stage	Approved
Operation Type	Loan Operation	Country	ARGENTINA
Lending Instrument	Investment Loan	Convergence related Operation(s)	
Borrower	Republica Argentina		

Environmental and Social Safeguards

Impacts Category	C	Was/Were the objective(s) of this operation reformulated?	NO
Safeguard Performance Rating		Date of approval	
Safeguard Performance Rating - Rationale			

Financial Data

Item	Total Cost and Source					Available Funds (US\$)			
	Original IDB	Current IDB	Local Counterpart	Co-Financing / Country	Total Original Cost	Current IDB	Disb. Amount to Date	% Disb	Undisbursed Amount
AR-L1251	73,600,000	73,600,000	8,400,000	0	82,000,000	73,600,000	0	0.00%	73,600,000
Aggregated	73,600,000	73,600,000	8,400,000	0	82,000,000	73,600,000	0	0.00%	73,600,000

Expense Categories by Loan Contract (cumulative values)

Please note that the Overall Stage represents the stage of the operation at the time of this report's publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains. Please also note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

PMR Operational Report

RESULTS MATRIX

IMPACTS

Impact Nbr. 0: Mejorar el nivel absoluto de desempeño de la economía en materia regulatoria y comercial externo

Observation:

Indicator		Unit of Measure	Baseline	Baseline Year		EOP 2022
0.0	Calificación en el ranking "Distancia a la frontera en comercio transfronterizo" del Doing Business	puntaje	53.0	2016	P	63.00
					P(a)	
					A	

Details

Means of verification: Medición 2022 Doing Business Report, Banco Mundial

Pro-Gender No **Pro-Ethnicity** No

Indicator		Unit of Measure	Baseline	Baseline Year		EOP 2022
0.1	Horas promedio para importar de empresas beneficiarias	horas	636.0	2016	P	200.00
					P(a)	
					A	

Details

Means of verification: Medición 2022 Doing Business Report, Banco Mundial

Pro-Gender No **Pro-Ethnicity** No

Indicator		Unit of Measure	Baseline	Baseline Year		EOP 2022
0.2	Horas promedio para exportar de empresas beneficiarias	horas	51.0	2016	P	30.00
					P(a)	
					A	

Details

Means of verification: Medición 2022 Doing Business Report, Banco Mundial

Pro-Gender No **Pro-Ethnicity** No

PMR Operational Report

RESULTS MATRIX

OUTCOMES

No information available for this section

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 1 Componente 1 - Diseño de la VUCEA y reingeniería de procesos

				PHYSICAL PROGRESS	FINANCIAL PROGRESS
				EOP 2022	EOP 2022
Output	Unit of Measure				
1.1 Relevamiento institucional presentado	relevamiento	P	1	3,460,000	
		P(a)	0	0	
		A	0	0	
1.2 Análisis de brechas relevadas y propuestas de mejora presentado	análisis	P	1	764,000	
		P(a)	0	0	
		A	0	0	
1.3 Propuesta de integración entre sistemas, VUCEA y todas las entidades, basada en arquitectura BPM y servicios web presentado	propuesta	P	1	576,000	
		P(a)	0	0	
		A	0	0	
1.4 Propuesta de adecuaciones y homologaciones normativas, procesales y de recursos humanos de todas las instituciones involucradas presentado	propuesta	P	1	936,000	
		P(a)	0	0	
		A	0	0	
1.5 Formularios de solicitud de permisos integrados y homologados	formularios	P	15	0	
		P(a)	0	0	
		A	0	0	
1.6 Documentación de diseño de sistema y plataforma VUCEA	documento	P	1	2,100,000	
		P(a)	0	0	
		A	0	0	

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 2 Componente 2 - Implementación de la VUCEA y armonización tecnológica

				PHYSICAL PROGRESS	FINANCIAL PROGRESS
				EOP 2022	EOP 2022
Output	Unit of Measure				
2.1 Equipamiento plataforma tecnológica de VUCEA adquirido	equipamiento	P		1	32,000,000
		P(a)		0	0
		A		0	0
2.2 Fases funcionales del portal y sistema VUCEA en funcionamiento	fases	P		4	960,000
		P(a)		0	0
		A		0	0
2.3 Paquetes de software y hardware para interconectarse a la VUCEA	paquetes	P		15	2,700,000
		P(a)		0	0
		A		0	0
2.4 Centros comunitarios de servicios compartidos disponibles para realizar trámites de la VUCEA	centros	P		20	27,000,000
		P(a)		0	0
		A		0	0
2.5 Fases del módulo portuario VUCEA en funcionamiento	fases	P		2	3,792,000
		P(a)		0	0
		A		0	0
2.6 Paquetes de interconexión con el sistema informático VUCEA para la recepción de pagos a través de bancos	paquetes	P		5	528,000
		P(a)		0	0
		A		0	0
2.7 Documento de inoperabilidad interinstitucional consensuado	documento	P		1	0
		P(a)		0	0
		A		0	0

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 3 Componente 3 - Gestión del cambio y coordinación interinstitucional

	Output	Unit of Measure		PHYSICAL PROGRESS	FINANCIAL PROGRESS
				EOP 2022	EOP 2022
3.1	Plan de capacitación diseñado y presentado	plan	P	1	500,000
			P(a)	0	0
			A	0	0
3.2	Número de cursos de capacitación	cursos	P	10	1,000,000
			P(a)	0	0
			A	0	0
3.3	Sistema de indicadores y tableros de control desarrollados	sistema	P	1	2,816,000
			P(a)	0	0
			A	0	0
3.4	Material visual e interactivo desarrollado	material	P	1	150,000
			P(a)	0	0
			A	0	0
3.5	Actividades de diseminación de la VUCEA	actividades	P	15	550,000
			P(a)	0	0
			A	0	0

Component Nbr. 4 Componente 4 - Gestión de interoperabilidad

	Output	Unit of Measure		PHYSICAL PROGRESS	FINANCIAL PROGRESS
				EOP 2022	EOP 2022
4.1	Acuerdos de cooperación interinstitucional con actores privados firmados	acuerdos	P	14	150,000
			P(a)	0	0
			A	0	0
4.2	Acuerdos de cooperación interinstitucional internacionales firmados	Integration agreements and cooperation initiatives (#)	P	5	150,000
			P(a)	0	0
			A	0	0
4.3	Plataforma de interoperabilidad con países participantes diseñada	plataforma	P	1	0
			P(a)	0	0
			A	0	0
4.4	Número de eventos de intercambio de experiencias con otros países con VUCE realizados	eventos	P	6	0
			P(a)	0	0
			A	0	0

Other Cost

	Evaluación y auditoría	P		400,000
		P(a)		0
		A		0

RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

	Recursos humanos y administración	P		1,468,000
		P(a)		0
		A		0

Total Cost

	Total Cost	P		82,000,000
		P(a)		0
		A		0

CHANGES TO THE MATRIX

No information available for this section