



SECCIÓN 2: DESEMPEÑO

Resumen del desempeño del proyecto desde el inicio

El desempeño acumulado de la cooperación se ha mantenido con crecimiento sostenido logrando en forma continua el logro de las métricas por arriba de lo pronosticado durante los tres años de ejecución del proyecto considerando que Diciembre 2017 representa su finalización.

El gran éxito de la integración del ecosistema consistió en el trabajo conjunto con los organismos participantes del Gobierno de México, las plataformas de fondeo colectivo y las asociaciones que se sumaron.

Respecto al propósito y los componentes, se logró impulsar la Ley de Tecnología Financiera de México (Ley Fintech) en el Senado, la participación en el 3er Foro Internacional de Inclusión Financiera organizado por la Secretaría de Hacienda. Respecto a los componentes del proyecto, se planeó la culminación de la mayoría de ellos durante el plazo de ejecución y se terminarán los estudios de How to Guide y Evaluación Final durante el primer semestre 2018.

La principal dificultad del proyecto era la falta de regulación pero se ha dado un paso importante al gestionarla y se espera su promulgación.

Respecto a los riesgos del proyecto, el único vigente es la consolidación y viabilidad económica de la Asociación de Plataformas de Fondeo Colectivo (AFICO) en el largo plazo una vez que no reciben apoyo de la Cooperación.

Comentarios del líder de Equipo de Supervisión

De acuerdo con los comentarios de la Agencia Ejecutora

El proyecto está llegando a su etapa de conclusión y en este semestre ha desarrollado actividades de fortalecimiento al ecosistema de fondeo colectivo en México. Se ha fortalecido y consolidado la asociación de plataformas, pero falta que tengan una idea más clara de sostenibilidad una vez termine el Proyecto. También se han tenido avances para la aprobación de la Ley Fintech y se espera que el primer semestre de 2018 se haya aprobado. Falta hacer más difusión del tema en el sector de emprendedores.

Resumen del desempeño del proyecto en los últimos seis meses

Los resultados del periodo semestral son: Desarrollo del plan de sustentabilidad de la Asociación de Plataformas de Fondeo Colectivo (AFICO), Incorporación de nuevas plataformas a la Asociación llegando a 25 asociadas. Se participó en la Semana Nacional del Emprendedor 2017, en el Día Crowdfunding y en una serie de eventos de gran trascendencia para el sector.

Se desarrolló por segunda ocasión el Diplomado en Fintech y Crowdfunding en forma presencial y se inició el desarrollo de su versión en línea.

En conjunto, las acciones de la cooperación se han visto reflejadas en el incremento de campañas de financiamiento colectivo y crecientes inversionistas que acceden a crowdfunding.

El área que ha presentado mayor dificultad ha sido la administración del proyecto para poder cumplir en tiempo y forma con todas las políticas y requerimientos que han solicitado los aportantes de contrapartida, ello debido a que el proyecto ha crecido en magnitud y alcance y además el plazo de ejecución es limitado.

Para el próximo semestre se planea realizar el How to Guide de la cooperación y la Evaluación Final

Comentarios del líder de Equipo de Supervisión

De acuerdo con los comentarios de la Agencia Ejecutora

Se han revisado las actividades pendientes para estimar el presupuesto restante y definir los montos que serán cancelados y regresados a FOMIN al final del proyecto. El componente 2, en el punto 2.3, el Sistema no permite capturar el indicador, el cual debería ser \$41,709,705.85 según lo reportado por la Agencia Ejecutora. Con esto, se daría por cumplido el indicador.

Indicador 2.3: Amount transferred back to Crowdfunders in excess of original principal payment (after any relevant fees have been charged by Crowdfunding platform or other 3rd party)

SECCIÓN 3: INDICADORES E HITOS

Indicadores		Linea de base	Intermedio 1	Intermedio 2	Intermedio 3	Planificado	Logrado	Estado
Propósito: To support a sustainable Crowdfunding ecosystem in Mexico by improving access to non-traditional financing and market feedback.	R.1	Number of total crowdfunding campaigns (financial and non-financial), where entrepreneurs and/or MSMEs participated. (Not including repeat campaigns).	0	500	1000		2000	113664
			Dic. 2014	Dic. 2015	Dic. 2016		Dic. 2017	Oct. 2017
	R.2	Percentage increase in total volume of financial transactions through online Crowdfunding platforms	0	20	75		200	405
			Dic. 2014	Dic. 2015	Dic. 2016		Dic. 2017	Oct. 2017
	R.3	Number of crowdfunding campaigns that successfully reach funding goals within the established timeframe in order to fund the offering of a product or service the enterprise had not previously offered.	0	10	50		100	3799
			Dic. 2014	Dic. 2015	Dic. 2016		Dic. 2017	Oct. 2017
Componente 1: Build capacities of local entrepreneurs and MSMEs to leverage Crowdfunding Peso: 14% Clasificación: Muy Satisfactorio	C1.11	Number of individuals accessing and/or attending Crowdfunding seminars, conferences, podcasts or webinars designed to improve abilities to utilize Crowdfunding mechanisms.	0	1000	3000		5000	84617
			Dic. 2014	Dic. 2015	Dic. 2016		Dic. 2017	Sep. 2017
	C1.12	Number of organizations providing courses, training programs, or specific modules designed to build capacities of local entrepreneurs and/or MSMEs to leverage Crowdfunding and/or related technologies	0	1	2		4	10
			Dic. 2014	Dic. 2015	Dic. 2016		Dic. 2017	Sep. 2017
	C1.13	Annual percentage change in the number of crowdfunding campaigns (financial and non-financial) that successfully reach funding goals within the established timeframe. (Not including repeat campaigns).	0	5	10		15	137.3
			Dic. 2014	Dic. 2015	Dic. 2016		Dic. 2017	Sep. 2017
Componente 2: Build capacities of Crowdfunders to promote a sustainable flow of capital for viable Crowdfunding campaigns Peso: 23% Clasificación: Satisfactorio	C2.14	Number of individuals or businesses accessing credit, investment or other financial products	0	400	800		1500	8628
			Dic. 2014	Dic. 2015	Dic. 2016		Dic. 2017	Jun. 2017
	C2.15	Number of non-financial (donation- and rewards-based) Crowdfunding campaigns that successfully reach their funding goals	0	100	200		500	2048
			Dic. 2014	Dic. 2015	Dic. 2016		Dic. 2017	Jun. 2017
	C2.11	Number of individuals accessing and/or attending Crowdfunding seminars, conferences, podcasts or webinars designed to improve ability to utilize Crowdfunding mechanisms, as well as to generate confidence in electronic payment systems and improve understanding of relevant risks	0	1000	5000		10000	111588
			Dic. 2014	Dic. 2015	Dic. 2016		Dic. 2017	Sep. 2017
Componente 3: Crowdfunding ecosystem development and institutional strengthening Peso: 26% Clasificación: Satisfactorio	C2.12	Number of individual Crowdfunders pledging funds to either financial or non-financial Crowdfunding campaigns.	0	10000	20000		35000	146502
			Dic. 2014	Dic. 2015	Dic. 2016		Dic. 2017	Jun. 2017
	C2.13	Amount transferred back to Crowdfunders in excess of original principal payment (after any relevant fees have been charged by Crowdfunding platform or other 3rd party)	0				7693846.24	0
							Dic. 2017	Jun. 2015
	C3.11	Number of public policy, regulatory or legal reforms presented to public authorities in support of the Crowdfunding market	0				1	1
							Dic. 2017	Dic. 2017
Componente 4: Creation and dissemination of knowledge Peso: 37% Clasificación: Muy Satisfactorio	C3.12	Number of Crowdfunding industry associations established	0				1	2
							Dic. 2015	Dic. 2015
	C3.13	Number of new formally registered online platforms providing any type of Crowdfunding services.	0	2	5		8	25
			Dic. 2014	Dic. 2015	Dic. 2016		Dic. 2017	Dic. 2017
	C3.14	Number of platforms receiving technical assistance to improve business processes	0	3	6		10	17
			Dic. 2014	Dic. 2015	Dic. 2016		Dic. 2017	Jun. 2017
Componente 4: Creation and dissemination of knowledge Peso: 37% Clasificación: Muy Satisfactorio	C4.11	Number of How-to Guides published on accelerating Crowdfunding ecosystem development	0				1	7
							Nov. 2017	Oct. 2017
	C4.12	Number of Crowdfunding industry websites launched	0				1	3
							Nov. 2016	Dic. 2016
	C4.13	Number of people accessing MIF knowledge products	0	2000			4000	5096
				Nov. 2016			Nov. 2017	Jul. 2017
Componente 4: Creation and dissemination of knowledge Peso: 37% Clasificación: Muy Satisfactorio	C4.14	Number of events (seminars, workshops, forums) held with both public and private sector actors.	0	1	3		6	33
				Dic. 2015	Nov. 2016		Nov. 2017	Oct. 2017
	C4.15	Number of Crowdfunding industry monitoring mechanisms created	0				1	1
							Nov. 2016	Oct. 2017

Hitos	Planificado	Fecha Vencimiento	Logrado	Fecha en que se logró	Estado	
H1	Condiciones previas	1	Jun. 2015	1	Jun. 2015	Logrado
H1	Crowdfunding data monitoring system designed and implemented	10	Dic. 2015	10	May. 2016	Logrado
H2	500 (potential) Crowdfunders trained	10	Dic. 2015	10	Dic. 2015	Logrado
H3	500 Entrepreneurs, MSMEs, and other potential campaign owners trained	10	Dic. 2015	10	Dic. 2015	Logrado
H4	Publication and dissemination of Crowdfunding publicity materials	10	Dic. 2015	10	Dic. 2015	Logrado
H5	Business diagnostics and recommendations completed for 4 Crowdfunding platforms	10	Jun. 2016	10	Abr. 2016	Logrado
H6	Sustainability plan drafted for Mexican Crowdfunding Association	10	Jun. 2016	10	May. 2016	Logrado
H7	Crowdfunding Industry Website launched	10	Jun. 2016	10	Sep. 2015	Logrado
H8	5 entrepreneurs or MSMEs receive matching funds to complement successful campaign	5	Dic. 2016	5	Oct. 2016	Logrado
H9	Development of legislative advocacy and communications strategy	5	Jun. 2017	5	Jun. 2017	Logrado
H10	Publication and dissemination of a Research Study potential for Crowdfunding in another LAC country	10	Jun. 2017	11	Jun. 2017	Logrado
H11	Regional conference held in Mexico City to disseminate lessons learned and identify best practices for developing Crowdfunding ecosystems in LAC	10	Dic. 2017	10	Jun. 2017	Logrado

FACTORES CRÍTICOS QUE HAN AFECTADO EL DESEMPEÑO*[No se reportaron factores para este periodo]***SECCIÓN 4: RIESGOS****RIESGOS MÁS RELEVANTES QUE PUEDEN AFECTAR EL DESEMPEÑO FUTURO**

	Nivel	Acción de mitigación	Responsable
1. Fraudulent campaigns detract from the Crowdfunding market's credibility and discourage engagement	Baja	To avoid these risks the project will: (i) Establish and promote industry-wide transparency and reporting standards; (ii) Create a list of any people and organizations attempting to use Crowdfunding mechanisms for illicit purposes, which would be publicly available and would prohibit these from using Crowdfunding in the future; (iii) Promote strict penalties in proposed legislation for an industry regulatory framework that focuses on consumer protection; and (iv) Promote development of enhanced cybersecurity mechanisms	Coordinador del proyecto

NIVEL DE RIESGO DEL PROYECTO: Baja **NÚMERO TOTAL DE RIESGOS:** 12 **RIESGOS VIGENTES:** 1 **RIESGOS NO VIGENTES:** 4 **RIESGOS MITIGADOS:** 7
SECCIÓN 5: SOSTENIBILIDAD
Probabilidad de que exista sostenibilidad después de terminado el proyecto: MP - Muy Probable
FACTORES CRÍTICOS QUE PUEDEN AFECTAR LA SOSTENIBILIDAD DEL PROYECTO*[No se reportaron factores para este periodo]***Acciones realizadas o a ser implementadas relativas a la sostenibilidad:**

Las principales acciones para la sostenibilidad del proyecto en el segundo semestre de 2017 han sido el impulso a la Ley Fintech, el justificar los recursos de contrapartida con las instituciones participantes en la cooperación y el fortalecimiento de la Asociación de Plataformas de Fondeo Colectivo con un plan de sustentabilidad que sobrepase el periodo del proyecto. También durante este periodo se desarrollaron diversas publicaciones que reflejan los resultados del proyecto durante los tres años de ejecución, con el objetivo de seguir logrando gran difusión cuando la cooperación culmine.

SECCIÓN 6: LECCIONES PRÁCTICAS

	Relativo a	Autor
1. La diseminación de conocimientos a través de medios alternativos (youtube, Facebook, twitter, ha sido un éxito, es recomendable desarrollar estrategias conjuntas con el ecosistema para potencializar alcance.	Implementation	Castillo, Rogelio
2. La principal lección aprendida de la cooperación ha sido el trabajo conjunto con todo el ecosistema, la planeación de la sustentabilidad y autosuficiencia económica de la AFICO posterior a 2018.	Sustainability	Castillo, Rogelio