





## Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	MINISTERIO DE ECONOMIA Y FINANZAS				
Sector:	TRANSPORTATION				
Loan Number(s):	1717/OC-PE	Current Approved Amount:	60.000.000,00	Original IDB:	60.000.000,00
Stage:	Approved	Disbursed Amount to Date:		Current IDB:	60.000.000,00
Operation Type:	INV - Investment	% Disbursed:		Pari-passu:	
Related Operation(s):		Balance:	60.000.000,00	Co-Financing/Country:	
Operation Subtype:	GDL - Guarantee Disbursement Loans GN-2106-11			Original Estimate:	60.000.000,00
				Amortization Period (months):	

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: B	( ) Was the objective(s) of this project reformulated?	Validated by Division Chief: Mar 28, 2011 Validated by Country Representative: Mar 28, 2011



## Accumulated Progress as of 2010



## Outcomes

<b>Outcome:</b>	Eje Multimodal Amazonas Norte con niveles de servicio mejorado
<b>Comments:</b>	Esta operacion de prestamo es una Garantia Financiera que permitio la concesion de la carretera. En este sentido, no existen desembolsos, adquisiciones, costos, y en consecuencia no es aplicable una medicion de la performance del proyecto mediante indicadores PMI

Indicator	Unit of Measure	Baseline	Baseline Year		2012	End of project
Reducción de la indice de accidentabilidad.	Indice		2005	P A		0,00
Reduccion del Indice de Rugosidad de la Carretera (IRI)	Indice		2005	P A	3,50	3,50

<b>Outcome:</b>	Accesibilidad del Eje Multimodal Amazonas Norte mejorado
<b>Comments:</b>	Esta operacion de prestamo es una Garantia Financiera que permitio la concesion de la carretera. En este sentido, no existen desembolsos, adquisiciones, costos, y en consecuencia no es aplicable una medicion de la performance del proyecto mediante indicadores PMI

Indicator	Unit of Measure	Baseline	Baseline Year		2012	End of project
Indice Medio Diario (IMD) incrementado	Veh/día	1.470,00	2005	P A		0,00

## Outputs: 2010 Annual Physical and Financial Progress 2010

Description	Unit of Measure	Physical				Financial			
		Planned	Actual	Accumulated units	EOP units	Planned	Actual	Accumulated costs	EOP costs
<b>Eje Multimodal Amazonas Norte Concesionado</b>									
Obras en carretera entre Yurimaguas y Paita culminadas	Km.	604,00	549,00		955,00				
<b>TOTAL</b>									