





Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	MINISTERIO DE ECONOMIA Y FINANZAS				
Sector:	TRANSPORTATION				
Loan Number(s):	1717/OC-PE	Current Approved Amount:	60.000.000,00	Original IDB:	60.000.000,00
Stage:	Approved	Disbursed Amount to Date:		Current IDB:	60.000.000,00
Operation Type:	INV - Investment	% Disbursed:		Pari-passu:	100,00
Related Operation(s):		Balance:	60.000.000,00	Co-Financing/Country:	
Operation Subtype:	GDL - Guarantee Disbursement Loans GN-2106-11			Original Estimate:	60.000.000,00
				Amortization Period (months):	

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: A(R)	() Was the objective(s) of this project reformulated?	Validated by Division Chief: 23-abr-2012 Validated by Country Representative: 26-abr-2012



Accumulated Progress as of 2011



Outcomes

Outcome:	Nivel de servicio del Eje Multimodal Amazonas Norte mejorado
Comments:	Esta operacion de prestamo es una Garantia Financiera que permitio la concesion de la carretera. En este sentido, no existen desembolsos, adquisiciones, costos, y en consecuencia no es aplicable una medicion de la performance del proyecto mediante indicadores PMI

Indicator	Unit of Measure	Baseline	Baseline Year		2012	End of project
Indice de accidentabilidad.	Indice		2005	P A		0,00
Indice de Rugosidad de la Carretera (IRI)	Indice		2005	P A	3.50	3,50

Outcome:	Accesibilidad del Eje Multimodal Amazonas Norte mejorado
Comments:	Esta operacion de prestamo es una Garantia Financiera que permitio la concesion de la carretera. En este sentido, no existen desembolsos, adquisiciones, costos, y en consecuencia no es aplicable una medicion de la performance del proyecto mediante indicadores PMI

Indicator	Unit of Measure	Baseline	Baseline Year		2012	End of project
Indice Medio Diario (IMD)	Veh/dia	1,470.00	2005	P A		1.558,00

Outputs: Annual Physical and Financial Progress 2011

Description	Unit of Measure	Physical				Financial			
		Planned	Actual	Accumulated units	EOP units	Planned	Actual	Accumulated costs	EOP costs
Eje Multimodal Amazonas Norte Concesionado									
Obras en carretera entre Yurimaguas y Paita culminadas	Km.				955,00				
TOTAL									