





## Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	MINISTERIO DE ECONOMIA Y FINANZAS				
Sector:	TRANSPORT				
Loan Number(s):	1717/OC-PE	Current Approved Amount:	60.000.000,00	Original IDB:	60.000.000,00
Stage:	Approved	Disbursed Amount to Date:		Current IDB:	60.000.000,00
Operation Type:	INV - Investment	% Disbursed:		Pari-passu:	100,00
Related Operation(s):		Balance:	60.000.000,00	Co-Financing/Country:	
Operation Subtype:	GDL - Guarantee Disbursement Loans GN-2106-11			Original Estimate:	60.000.000,00
				Amortization Period (months):	

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: A(R)	( ) Was the objective(s) of this project reformulated?	Validated by Division Chief: 28-sep-2012 Validated by Country Representative: 28-sep-2012



## Accumulated Progress as of 2012



## Outcomes

<b>Outcome:</b>	Nivel de servicio del Eje Multimodal Amazonas Norte mejorado
<b>Comments:</b>	Esta operacion de prestamo es una Garantia Financiera que permitio la concesion de la carretera. En este sentido, no existen desembolsos, adquisiciones, costos, y en consecuencia no es aplicable una medicion de la performance del proyecto mediante indicadores PMI

Indicator	Unit of Measure	Baseline	Baseline Year		2012	End of project
Indice de accidentabilidad.	Indice		2005	P A		
Indice de Rugosidad de la Carretera (IRI)	Indice		2005	P A	3.50	3.50

<b>Outcome:</b>	Accesibilidad del Eje Multimodal Amazonas Norte mejorado
<b>Comments:</b>	Esta operacion de prestamo es una Garantia Financiera que permitio la concesion de la carretera. En este sentido, no existen desembolsos, adquisiciones, costos, y en consecuencia no es aplicable una medicion de la performance del proyecto mediante indicadores PMI

Indicator	Unit of Measure	Baseline	Baseline Year		2012	End of project
Indice Medio Diario (IMD)	Veh/día	1,470.00	2005	P A		1,558.00

## Outputs: Annual Physical and Financial Progress 2012

Description	Unit of Measure	Physical				Financial			
		Planned	Actual	Accumulated units	EOP units	Planned	Actual	Accumulated costs	EOP costs
<b>Eje Multimodal Amazonas Norte Concesionado</b>									
Obras en carretera entre Yurimaguas y Paita culminadas	Km.				955,00				
<b>TOTAL</b>									