



Results Matrix

Outcomes

No information related to this operation.

Outputs: Annual Physical and Financial Progress

1 Analysis of the current condition and identification of key challenges to strengthening the country's early warning system						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	EOP		2022	2023	2024	EOP	Theme	Fund	Flags
1.1 Senior Technical Advisor contracted to supervise the quality of implementation of the entire project		human resource	0	2022	Final Report from Consultant	P			1	1	P		15000	15000	30000	Disaster Prevention	JSF	
						P(a)				0	P(a)				0			
						A					A							
1.2 Launch project workshop implemented	Virtual/hybrid International workshop to share lessons learned from past early warning systems in other countries	Workshops (#)	0	2022	Workshop Implementation Completion Report (submitted by consultant)	P		1		1	P		30000		30000	Disaster Prevention	JSF	
						P(a)				0	P(a)				0			
						A					A							
1.3 Diagnostics and assessments completed	Detailed (technical) diagnosis of national EWS and concrete plans for strengthening	Diagnostics (#)		2022	Final Report from Consultant	P		1		1	P		20000	20000	40000	Disaster Prevention	JSF	
						P(a)				0	P(a)				0			
						A					A							
1.4 Prefeasibility Studies undertaken	a feasibility study, including cost-benefit analysis	Studies (#)	0	2022	Final Report from Consultant	P			1	1	P		60000	20000	80000	Disaster Prevention	JSF	
						P(a)				0	P(a)				0			
						A					A							
2 Pilot Implementation of Priority Actions						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	EOP		2022	2023	2024	EOP	Theme	Fund	Flags
2.1 Training workshops delivered	Training to implement the community emergency operation using drones	Workshops (#)	0	2022	Workshop Implementation Completion Report (submitted by consultant)	P		1		1	P		30000		30000	Disaster Prevention	JSF	
						P(a)				0	P(a)				0			
						A					A							
2.2 Pilot interventions implemented	EWS-related pilot activities conducted for selected pilot communities	Pilots (#)	0	2022	Final Report from Consultant	P			2	2	P		160000	160000	320000	Disaster Prevention	JSF	
						P(a)				0	P(a)				0			
						A					A							

Other Cost

Total Cost

	2022	2023	2024	Total Cost
P		\$315,000.00	\$215,000.00	\$530,000.00
P(a)				
A				