









Results Matrix

Outcomes											
Outcome:	1 Increased growth and innovation capacity of treated firms, with focus on gender equality dimensions.										
Indicators		Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	EOP
1.1 Strengthening of institutions that support competitiveness, private sector development to better meet the different		Institutions	0.00	2021	Progress Monitoring Report	P	2.00	3.00	0.00	5.00	
						P(a)	0.00	0.00	0.00	0.00	
						A					
1.2 Women-led firms assisted and in receipt of support by the project		Percentage	0.00	2021	Progress Monitoring Report	P	30.00	0.00	0.00	30.00	
						P(a)	0.00	0.00	0.00	0.00	
						A					
1.3 Number of firms benefitting from gender-responsive Technology Extension Programs (disaggregated by gender -		Number	0.00	2021	Progress Monitoring Report	P	25.00	50.00	0.00	75.00	
						P(a)	0.00	0.00	0.00	0.00	
						A					
 CRF Indicator											

Outputs: Annual Physical and Financial Progress

1 1. Institutional Development, Capacity Building and Monitoring and Evaluation Activities						Physical Progress					Financial Progress					Theme	Fund	Flags
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	EOP		2022	2023	2024	EOP			
1.1 Institutional development plan designed	Gender sensitized institutional design strategy for administrative and operational processes	Plans (#)	0	2022	Progress Monitoring Report	P	1	0	0	1	P	20000	0	0	20000	Institutional Development	CCP	
						P(a)	1	0	0	1	P(a)	20000	0	0	20000			
						A					A							
1.2 Training workshops delivered	Training to technical advisors within the selected technical service provider institutions	Workshops (#)	0	2022	Progress Monitoring Report	P	1	1	0	2	P	10000	0	0	10000	Institutional Development	CCP	
						P(a)	1	1	0	2	P(a)	10000	0	0	10000			
						A					A							
1.3 Training workshops delivered	Training to SBDC staff in identifying eligible firms, better understanding and developing strategies for marketing the	Workshops (#)	0	2022	Progress Monitoring Report	P	2	1	0	3	P	0	10000	0	10000	Institutional Development	CCP	
						P(a)	2	1	0	3	P(a)	0	10000	0	10000			
						A					A							
1.4 Diagnostics and assessments completed	Evaluation of TES in the Blue Economy and Essential Services sectors project and lessons learned	Diagnostics (#)	0	2022	Progress Monitoring Report	P	0	0	1	1	P	0	5000		5000	Institutional Development	CCP	
						P(a)	0	0	1	1	P(a)	0	5000		5000			
						A					A							
2 2. Implementation of TES Delivery						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	EOP		2022	2023	2024	EOP	Theme	Fund	Flags
2.1 Diagnostics and assessments completed	Business Potential Assessments (BPA)	Diagnostics (#)	0	2022	Progress Monitoring Report	P	150	0	0	150	P	5000	0	0	5000	Institutional Development	CCP	
						P(a)	150	0	0	150	P(a)	5000	0	0	5000			
						A					A							
2.2 Action plans designed	Technical Audits also known as the Technical Assistance Plan (TAP)	Action Plans (#)	0	2022	Progress Monitoring Report	P	25	50	0	75	P	40000	80000	0	120000	Institutional Development	CCP	
						P(a)	25	50	0	75	P(a)	40000	80000	0	120000			
						A					A							
2.3 Action plans implemented	Specialized Technical Assistance provided as captured by Technical Assistance Reports (TAR)	Action Plans (#)	0	2022	Progress Monitoring Report	P	10	30	10	50	P	200000	180000	0	380000	Institutional Development	CCP	
						P(a)	10	30	10	50	P(a)	200000	180000	0	380000			
						A					A							
3 Implementation of Capacity Building Plan for Women-Owned Firms						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	EOP		2022	2023	2024	EOP	Theme	Fund	Flags
3.1 Training workshops delivered to WOF		# of Workshops	0	2021	Project Monitoring Report	P	1	2		3	P		25000	25000	50000	Gender and Diversity	CCP	
						P(a)	1	2		3	P(a)		25000	25000	50000			
						A					A							

Other Cost

Total Cost

	2022	2023	2024	Total Cost
P	\$275,000.00	\$300,000.00	\$25,000.00	\$600,000.00
P(a)	\$275,000.00	\$300,000.00	\$25,000.00	\$600,000.00
A				