



Operation Number: **RG-T2975**
 TCM Cycle: **TCM Period 2017**
 Last Update: **9/17/2017**

Inter-American Development Bank - IDB

Result Matrix

Outcomes

Outcome: [1 Action plans for the implementation of digital identity systems applied](#)

Indicators	Flags*	Unit or Measure	Baseline	Baseline Year	Means of verification	2017	2018	EOP
1.1 Countries that apply the action plans for the implementation of digital identity systems		Number of countries	0.00	2017	Informe final del proyecto	P 0.00	1.00	1.00
						P(a)		0.00
						A		

RF - Contribution

Outputs: Annual Physical and Financial Progress

1 Design of a methodology for the implementation of digital identity systems in the region						Physical Progress			Financial Progress			Theme	Flags
Outputs	Fund Indicator	Unit of Measure	Baseline	Baseline Year	Means of Verification	2017	2018	EOP	2017	2018	EOP		
1.1 Diagnostics and assessments completed	Other(FGE) Modelo de sistemas de identidad digital efectivos y eficientes diseñados	Diagnostics (#)	0	2017	Documento aprobado por el BID	P 1	0	1	P 5000	15000	20000	Institutional Development	
						P(a) 0	0	0	P(a)		0		
						A			A				
1.2 Methodologies designed/strengthened	Other(FGE) Metodología para analizar los sistemas de identidad digital de los países de la región eleaborada	Methodologies (#)	0	2017	Reporte final de la consultoría aprobaado por el BID	P 0	1	1	P 10000	70000	80000	Institutional Development	
						P(a) 0	0	0	P(a)		0		
						A			A				
2 Action plan for the implementation of digital identity systems in Lac						Physical Progress			Financial Progress			Theme	Flags
Outputs	Fund Indicator	Unit of Measure	Baseline	Baseline Year	Means of Verification	2017	2018	EOP	2017	2018	EOP		
2.1 Action plans designed	Other(FGE) Planes de acción para fortalecer los sistemas de identidad digital diseñados	Action Plans (#)	0	2017	Plan aprobado por el BID	P 0	2	2	P 0	250000	250000	Institutional Development	
						P(a) 0	0	0	P(a)		0		
						A			A				
3 Dissemination of the results						Physical Progress			Financial Progress			Theme	Flags
Outputs	Fund Indicator	Unit of Measure	Baseline	Baseline Year	Means of Verification	2017	2018	EOP	2017	2018	EOP		
3.1 Tools designed/strengthened	Other(FGE) TC products and results disseminated	Tools (#)	0	2017	Final report of the consultancy	P 0	1	1	P 5000	20000	25000	Institutional Development	
						P(a)		0	P(a)		0		
						A			A				
3.2 Presentations delivered	Other(FGE) Presentaciones sobre los resultados alcanzados realizadas	Presentations (#)	0	2017	Ayuda memoria de las misiones	P 0	1	1	P 0	5000	5000	Institutional Development	
						P(a) 0	0	0	P(a)		0		
						A			A				

Other Cost

Imprevistos

	2017	2018	Cost
P	\$0.00	\$20,000.00	\$20,000.00
P(a)			\$0.00
A			

Total Cost

	2017	2018	Total Cost
P	\$20,000.00	\$380,000.00	\$400,000.00
P(a)			
A			

CRF Indicator

Standard Output Indicator

Please note that the Overall Stage represents the stage of the operation at the time of this report's publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains.