



Operation Number: **CO-T1670**
TCM Cycle: **TCM Period 2022**
Last Update: **5/3/2022**

Inter-American Development Bank - IDB

Results Matrix

Outcomes

Outcome:	1 Support the institutional, methodological, and operational evaluation of SISBEN IV									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	EOP
1.1 Institutional, methodological, and operational evaluation of SISBEN IV conducted		Document	0.00	2022	Document published in EZShare	P	0.00	0.00	1.00	1.00
						P(a)	0.00	0.00	1.00	1.00
						A				

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Methodological, institutional and operational evaluation						Physical Progress					Financial Progress					Theme	Fund	Flags
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	EOP		2022	2023	2024	EOP			
1.1 Strategies designed	Strategies designed/strengthened to support and improve the implementation of SISBEN IV	Strategies (#)	0	2022	Document published in EZShare	P	0	0	1	1	P	0	0	33750	33750	Social Development	W2E	
						P(a)	0	0	1	1	P(a)	0	0	33750	33750			
						A					A							
1.2 Process evaluations conducted	Process evaluation of the operational procedure developed for the operation and functioning of SISBEN IV between	Evaluation Final Report (#)	0	2022	Document published in EZShare	P	0	1	1	2	P	0	123750	67500	191250	Social Development	W2E	
						P(a)	0	1	1	2	P(a)	0	123750	67500	191250			
						A					A							

Other Cost

Total Cost

	2022	2023	2024	Total Cost
P		\$123,750.00	\$101,250.00	\$225,000.00
P(a)		\$123,750.00	\$101,250.00	\$225,000.00
A				

CRF Indicator

Standard Output Indicator