



MULTILATERAL INVESTMENT FUND (MIF)

PROJECT PERFORMANCE MONITORING REPORT (MPPMR)



I. BASIC DATA (Amounts in US\$ millions)

Country: ECUADOR Executing Agency (EA): CARE Window: Has the project been reformulated: [] Yes [x] No (If yes see Section V)	Project Title: Desarrollo de licencias para Prestación de Servicios de Salud TC Number: TC9911188 ATN/ Number (s) ATN/MH-7083-EC ATN/MT-7084-EC	Date of Donor Approval: 02 AUG 00 Date of Contract Signature: 19 OCT 00 Date of Contract Validity: 19 OCT 00 Date of Eligibility for Disbursement: 09 JAN 01 Original Date of Final Disbursement: 19 APR 04 Current Date of Final Disbursement: 19 APR 04
CO Specialist: Baudouin DUQUESNE Headquarters Staff Member Assigned: Silvia RAW, Amanda GLASSMAN Date of Latest Report Update: 28JUN01 Date of Latest Report Review by Representative: June 01	Months in Execution: From approval: 11 meses From signature: 8 meses Cumulative Extension of Original Disbursement Date (months): 0 % Deviation from original Disbursement Period: 0	Original TC Amount: US\$900,000 Current Amount: US\$900,000 Disbursements: US\$135,908.56 % Disbursed: 15.1% Counterpart: US\$650,000
		TC Modality: [X] NR [] R [] CR

II. PROJECT IMPLEMENTATION PROGRESS (IP)

Components/Outputs:	Key Delivery Performance Indicators:	Classification of Component			
		HS	S	U	VU
1. Se identifican ubicaciones de establecimientos autorizados en zonas cuyos volúmenes de clientes permitan su autofinanciación	- Se identifican cuatro ubicaciones		X		
2. Establecimientos autorizados proveen servicios de alta calidad a un número cada vez mayor de pacientes, con capacidad para entrar en contratos con entidades compradoras de servicios de salud.	- Uso de medios de organización y gestión financiera en todos los establecimientos autorizados. - Uso de sistema de mejoramiento de la calidad en todos los establecimientos. - Tasas de satisfacción del paciente entre 80% y 90%.		X		
3. Se desarrollan y se usan los modelos de contratos.	- Se desarrollan los contratos y se usan para planes de servicios.		X		
4. Se evalúan y se difunden los resultados del proyecto de licencias y de demostración de contratos.	- Se encuentra presente y en uso el sistema de seguimiento y evaluación, con informes regulares a la administración. - Se llevan a cabo seminarios de difusión.		X		
Assumptions Related to the Implementation of each Component Los lugares seleccionados para establecimientos autorizados mediante evaluaciones de factibilidad son adecuados. Médicos seleccionados son capaces de absorber la asistencia técnica y administrar la licencia con iniciativa propia. Los establecimientos autorizados pueden absorber la asistencia técnica prestada a través del Componente 2. El modelo de licencia funciona y se aplica durante la vigencia del proyecto		Probability			
		High		Low	
		X			
		X			
		X			
		X			

Implementation Progress Summary Classification (IP): (A satisfactory or higher classification indicates, among other things, that the project will be completed during the currently approved disbursement period)

[] Highly Satisfactory (HS) [] Satisfactory (S) [] Unsatisfactory (U) [] Very Unsatisfactory (VU)

III. ACHIEVEMENT OF DEVELOPMENT OBJECTIVES (DO)

Purpose (s):	Key Delivery Performance Indicators:	Classification of Purpose (s) Indicator (s)			
		HP	P	LP	I
Poner a prueba modelos de financiamiento de la reforma y crear un sistema privado de atención de la salud de alta calidad y capaz de concertar contratos con el estado.	- Cuatro establecimientos autorizados que estén funcionando sin pérdidas cuando termine el proyecto. - Contratos vigentes entre establecimientos autorizados y organismos estatales de atención de la salud.		X		
			X		
Assumptions Related to each Development Objective		Probability			
		High		Low	



MULTILATERAL INVESTMENT FUND (MIF)



PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

El sector público adopta la política oficial de otorgar financiamiento público a proveedores privados de servicios básicos.

X

Expected Achievement of Development Objective Classification (DO):

☐ Highly Probable (HP)

☒ Probable (P)

☐ Low Probability (LP)

☐ Improbable (I)

Briefly explain major factors taken into account to justify the DO Classification:

El programa está recibiendo apoyo de las autoridades locales de Santo Domingo, en particular del Consejo Cantonal de Salud creado recientemente. El Ministerio de Salud Pública ha manifestado su interés en el programa, invitando varias veces al equipo del programa a reuniones de preparación de la reforma de salud. En la primera franquicia apoyada con los recursos del programa, se observa un volumen de clientes y una actividad del centro de salud significativamente superior a lo previsto en el estudio de mercado.

IV. OVERVIEW OF PROJECT PERFORMANCE ISSUES

Check key reasons for Unsatisfactory/Very Unsatisfactory IP Classification or Low Probability/Improbable DO Classification

☐ Legislative approvals

☐ Borrower / executing agency commitment

☐ Counterpart funding shortfall

☐ Executing agency institutional capacity

☐ Organizational changes in executing agency

☐ Community/political opposition

☐ Executing agency staff deficiency

☐ Consultant performance

☐ Inter-agency coordination

☐ Supplier/contractor performance

☐ Project/component design

☐ Contract condition compliance delays

☐ Bank efficiency (response delays)

☐ Procurement difficulties

☐ Environmental issues

☐ Cost overrun

☐ Qualified external audit

☐ Policy changes

☐ Organizational changes

☐ Executing agency personnel changes

☐ Other (see Issues, Section VI)

V. PROJECT STATUS

Progress to date in implementing each component (Include reference to IP assumptions, if applicable)

A pesar de un atraso en los estudios de mercado, el programa se ejecuta a un buen ritmo. El equipo técnico ha trabajado con mucho empeño para lograr una buena coordinación con las autoridades nacionales y locales. El proyecto cuenta con bastante credibilidad sectorial, y ha creado mucho interés, en el cantón de Santo Domingo, en los temas de mejoramiento de la calidad, de aumento de la cobertura de servicios de salud y de contrataciones con entidades compradoras de servicios de salud. En el Centro de Salud CARE-ASME-CX de El Carmen, los primeros resultados indican una actividad superior al 75% de las consultas y del 600% de los análisis de laboratorio a lo previsto en el estudio de mercado.

Current Status of each Assumption related to DO

El Ministerio de Salud Pública está preparando una reforma del sector que preve incluir una política oficial para otorgar financiamiento público a proveedores privados de servicios básicos. De su lado, estimulado por la experiencia y la asistencia técnica del programa CARE-ASME-CX, el Consejo de Salud del Cantón de Santo Domingo acaba de proponer un presupuesto inicial de US\$ 50,000 para contratar proveedores privados de servicios de salud básicos en el cantón.

Timeliness of Compliance with contractual conditions (If applicable)

“Qualified opinions” of external auditors

Reformulation (If applicable): Date of last reformulation _____. Briefly describe:

Lessons learned (If applicable):

Potential Problems (If applicable):

VI. ISSUES AND ACTIONS

<u>Issue</u>	<u>Action</u>	<u>Responsible Unit</u>	<u>Date Action to be taken</u>	<u>Completed</u>
				<input type="checkbox"/>



MULTILATERAL INVESTMENT FUND (MIF)
PROJECT PERFORMANCE MONITORING REPORT (MPPMR)

