

kitchens in a new territorial space, prompting the need to apply for government concession for such purposes, with the correspondent compliance of new technical requirements.

It was not until November 2015 that the Haitian Government authorized the above mentioned works. However, throughout the period of two years the project did not implement any substantial activities.

On March 28, 2016 the project complied with the deadline for final disbursement, losing the possibility of receiving MIF resources. The IDB tried to identify other internal funds to study the possibility of continuing to support the implementation of the operation.

The main issues that affected the project were: the decision to move the construction to a new area for which there were not the required permits, the need to rethinking the business plan of the micropark for the new location and the delays in the issuance of government documents due to changes in the political leadership of the nation and ministries.

Evaluación final

Comentarios del líder de Equipo de Supervisión

En proyecto no avanzó y hubo que cancelar los recursos

[Evaluación final](#)

SECCIÓN 3: INDICADORES

	Indicadores	Línea de base	Planificado	Logrado	Porcentaje
Propósito: To effectively integrate MSEs into the value chain of the CODEVI industrial park. Clasificación: Muy Insatisfactorio	R.1 Cooks linked to the Industrial Park serving quality food under good hygienic conditions	0	100	0	0 %
	R.2 A structure to promote inclusive businesses in operation in the Industrial Park			No	0 %
	R.3 Cooks operating in the new facilities	0	100	0	0 %
	R.4 Sustainable kitchens in operation	0	50	0	0 %
Componente 1: Development of MSEs' skills and capabilities to provide quality services linked to the Industrial Park. Peso: 75% Clasificación: Muy Insatisfactorio	C1.11 Cooks trained in the operational-administrative nature of the chosen formal structure (financial contribution required from the members, if any, election of representatives, organization chart, initial work program, and wholesale purchases).	0	100	0	0 %
	C1.12 Cooks trained in microenterprise management.	0	100	0	0 %
	C1.13 Cooks trained on alternatives in the purchase of local agricultural products.	0	100	0	0 %
	C1.14 Committee/association (or chosen legal structure) registered and in operation.	0	1		0 %
	C1.15 People (cooks and helpers) trained in providing efficient services and handling food.	0	220	0	0 %
Componente 2: Financial education for the sustainability of inclusive businesses. Peso: 5% Clasificación: Muy Insatisfactorio	C2.11 Agreements/partnerships between the committee/association and microfinance institutions and/or credit cooperatives signed and in effect	0	2		0 %
	C2.12 Beneficiaries trained in financial education	0	120		0 %
Componente 3: Generation of knowledge for the development of capabilities in inclusive businesses linked to the Industrial Park. Peso: 12% Clasificación: Insatisfactorio	C3.11 A monitoring system in operation				0 %
	C3.12 A proven and validated methodology of inclusive businesses in industrial parks.				0 %
Componente 4: Strategic communication for the development of capabilities in inclusive businesses linked to the Industrial Park Peso: 8% Clasificación: Muy Insatisfactorio	C4.11 Members of the local community identified as key actors informed about the Project	0	50		0 %
	C4.12 Companies operating in the Industrial Park and/or potential customers made aware of inclusive businesses	0	10		0 %
	C4.13 Effective communication strategy implemented.				0 %
	C4.14 People made aware of inclusive businesses in the Industrial Park	0	250		0 %
	C4.15 People know the results of the Project	0	1250		0 %

Hitos

Planificado

Fecha
Vencimiento

Logrado

Fecha en que se
logró

Estado

FACTORES CRÍTICOS QUE HAN AFECTADO EL DESEMPEÑO

[X] Oposición comunitaria o política

[X] Cambios en la política de la Agencia Ejecutora

SECCIÓN 4: RIESGOS

RIESGOS CRÍTICOS GESTIONADOS DURANTE LA IMPLEMENTACIÓN

1. There is no availability of specialized consultants to work in the area of intervention.

Nivel: Baja

Responsable: Project Guest

Estado: Vigente

Comentarios: We are doing everything possible, to involve locals for the execution of the project, wherever it is possible.

2. Financial institutions are not interested in providing financial products and services to Ouanaminthe micro and small enterprises.

Nivel: Baja

Responsable: Project Guest

Estado: Vigente

Comentarios: New baseline data will be available when the start of project baseline is updated.

3. No interest or stakeholder engagement in acquiring knowledge about Micro and Small enterprises' socioeconomic inclusion in the value chain of an industrial park.

Nivel: Baja

Responsable: Project Guest

Estado: Vigente

Comentarios: Several and diverse knowledge management activities and strategic communications with stakeholders are expected to mitigate this risk.

NIVEL DE RIESGO DEL PROYECTO: Baja NÚMERO TOTAL DE RIESGOS: 10 RIESGOS VIGENTES: 3 RIESGOS NO VIGENTES: 0 RIESGOS MITIGADOS: 7

SECCIÓN 5: SOSTENIBILIDAD

Probabilidad de que exista sostenibilidad después de terminado el proyecto: I - Improbable

The project did not implement any substantial activities.

FACTORES CRÍTICOS QUE PUEDEN AFECTAR LA SOSTENIBILIDAD DEL PROYECTO

[No se reportaron factores para este período]

Acciones implementadas relativas a la sostenibilidad:

Since the execution period of this project is approaching its end, the IDB will be funding this component via other funding sources.

[Plan de Sostenibilidad](#)

SECCIÓN 6: CONOCIMIENTO

Lecciones Aprendidas

1. Since the application process to the HA-L1068 program took almost two years; when the contract was finally signed, securing additional funding from the MCI, the funds available from the MIF component, and those funds, which had not been already disbursed from the CBHF, expired. Causing the distribution of available funds to change.

2. Since the application process to the HA-L1068 program took almost two years; when the contract was finally signed, securing additional funding from the MCI, the funds available from the MIF component, and those funds, which had not been already disbursed from the CBHF, expired. Causing the distribution of available funds to change.

3. The project was originally conceived with the MIF-IADB and the Clinton Bush Haiti Fund to be developed inside CODEVI's fences, successfully securing funding for the project. Using an inclusive business approach, the project would support the development of commercial linkages between the CODEVI Industrial Park and microenterprises from the region. The project would strengthen existing microenterprises and assist in establishing new ones to provide certain goods and services to the industrial park. By adopting these inclusive business practices, CODEVI would be able to attract socially and environmentally responsible brands and expand its operations from 7,500 direct jobs in 7 factories to 21,000 employees within the current park boundaries. The land currently occupied by the cooks, having not been re-assigned or projected to be redesigned as a community green space, would become a problem, as new groups of cooks could occupy it, impacting the sustainability of the park.

Relativo a
Implementation

Autor
CHOTIN, GERONIMO

Implementation

CHOTIN, GERONIMO

Design

CHOTIN, GERONIMO

Indique cuáles son los principales productos, dónde se encuentran y cómo podrían aplicarse o "compartirse" con otras entidades o proyectos similares.

None

Productos principales del proyecto

[No se encontraron productos relacionados]

SECCIÓN 7: DOCUMENTOS

28/OCT./2011 [Memorando de Donantes](#)

[<http://www.fomin.org/file.aspx?DOCNUM=36493092>]

01/DIC./2011 [Memorando de Donantes](#)

[<http://www.fomin.org/file.aspx?DOCNUM=36556847>]

[Ficha del proyecto](#)

<http://apps.fomin.org/public/psr/projectprofile.aspx?proj=HA-M1041&lg=SP>