Results Matrix

Outcomes

Outcome: 1 Increase the Number of Public and Private Entities from LAC Countries that Know the Regional IPG Methodology

Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2019	2020	2021	EOP
1.1 Public sector entities that know about the Regional IPG Methodology.		Entities (#)	25.00	2019	IPGs monitoring report.	P	2.00	2.00	2.00	
						P(a)				
						A				
1.2 Private sector entities that know about the Regional IPG Methodology.		Entities (#)	156.00	2019	IPGs monitoring report.	P	25.00	50.00	50.00	
						P(a)				
						A				
1.3 Women Business Networks, International Organizations and/or Think Tanks that know about the Regional IPG		Entities (#)	8.00	2019	IPGs monitoring report.	P	2.00	2.00	2.00	
						P(a)				
						A				

Outcome: 2 Increase of Public-private Actions to Promote Gender Economic Equality in LAC Countries through the Development of an IPG

Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2019	2020	2021	EOP
2.1 Public and private entities that implement an action to address gender economic gaps in the framework of IPG		Entities (#)	0.00	2019	IPGs monitoring report.	P	0.00	5.00	5.00	
						P(a)				
						A				
2.2 Public and private entities that adhere to the IPG.		Entities (#)	156.00	2019	IPGs monitoring report.	P	20.00	50.00	50.00	
						P(a)				
						A				
2.3 Public and private entities that measure their gender economic gaps with a diagnostic tool.		Entities (#)	114.00	2019	IPGs monitoring report.	P	10.00	30.00	30.00	
						P(a)				
						A				
2.4 Public and private entities that create an internal action plan to address their gender economic gaps.		Entities (#)	51.00	2019	IPGs monitoring report.	P	0.00	15.00	15.00	
						P(a)				
						A				

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 1. Development and Implementation of National IPGs

Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		Physical Progress 2019	2020	2021	EOP		Financial Progress 2019	2020	2021	EOP	Theme	Fund	Flags
1.1 Diagnostics and assessments completed	National IPGs Diagnostics completed.	Diagnostics (#)	2	2019	Diagnostics approved and filed in EZSHARE.	P	2	0	0	2	P	15000	0	0	15000	Gender and Diversity	SOC	
						P(a)	2	0	0	0	P(a)	15000	0	0	0			
						A					A							
1.2 Workshops organized	National IPG workshops organized.	Workshops (#)	0	2019	Minutes of the workshops.	P	2	4	4	10	P	6000	12000	12000	30000	Gender and Diversity	SOC	
						P(a)	2	4	4	8	P(a)	6000	12000	12000	24000			
						A					A							
1.3 Action plans designed	National IPGs Action Plans designed.	Action Plans (#)	1	2019	Plans designed and archieved in EZSHARE.	P	3	0	0	3	P	15000	0	0	15000	Gender and Diversity	SOC	
						P(a)	3	0	0	0	P(a)	15000	0	0	0			
						A					A							
1.4 Supervision reports completed	Supervision of IPG report by national consultant.	Reports (#)	0	2019	Reports approved and archieved in EZSHARE.	P	4	8	8	20	P	20000	60000	60000	140000	Gender and Diversity	SOC	
						P(a)	4	8	8	16	P(a)	20000	60000	60000	120000			
						A					A							
1.5 Supervision reports completed	Sistematization IPG Chile report with results and challenges.	Reports (#)	0	2019	Reports approved and archieved in EZSHARE.	P	0	1	0	1	P	0	5000	0	5000	Gender and Diversity	SOC	
						P(a)	0	1	0	1	P(a)	0	5000	0	5000			
						A					A							
1.6 Supervision reports completed	Private Sector IPG Chile report.	Reports (#)	0	2019	Reports approved and archieved in EZSHARE.	P	0	1	0	1	P	0	5000	0	5000	Gender and Diversity	SOC	
						P(a)	0	1	0	1	P(a)	0	5000	0	5000			
						A					A							

2 Knowledge and Dissemination of the Regional and National IPG Methodologies

Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		Physical Progress 2019	2020	2021	EOP		Financial Progress 2019	2020	2021	EOP	Theme	Fund	Flags
2.1 Workshops organized	Regional IPG Knowledge-Sharing Workshops organized.	Workshops (#)	0	2019	Events reports.	P	0	1	1	2	P	0	17500	62500	80000	Gender and Diversity	SOC	
						P(a)	0	1	1	2	P(a)	0	17500	62500	80000			
						A					A							
2.2 Events completed. Entities attending the Regional IPG knowledge-sharing workshops.		Workshops (#)	0	2019	List of participants.	P	0	15	15	30	P	0	0	0	0	Gender and Diversity	SOC	
						P(a)	0	15	15	30	P(a)	0	0	0	0			
						A					A							
2.4 Supervision reports completed	IPG report with communications strategy.	Reports (#)	0	2019	Reports approved and archieved in EZSHARE.	P	0	1	0	1	P	0	5000	0	5000	Gender and Diversity	SOC	
						P(a)	0	1	0	1	P(a)	0	5000	0	5000			
						A					A							
2.5 Newsletters published	Blog posts and news articles published.	Newsletters (#)	0	2019	Blog posts published in GDI blog, and press releases.	P	1	2	2	5	P	0	0	0	0	Gender and Diversity	SOC	
						P(a)	1		2	2	P(a)	0	0	0	0			
						A					A							
2.6 Supervision reports completed	Final supervision IPG report by regional consultant with results and recommendations on how to improve IPG methodology	Reports (#)	0	2019	Blog posts published in GDI blog, and press releases.	P	0	0	1	1	P	0	0	5000	5000	Gender and Diversity	SOC	
						P(a)	0	0	1	1	P(a)	0	0	5000	5000			
						A					A							

Other Cost

Total Cost

	2019	2020	2021	Total Cost
P	$56,000.00	$104,500.00	$139,500.00	$300,000.00
P(a)	$56,000.00	$104,500.00	$139,500.00	$244,000.00
A				

CRF Indicator Standard Output Indicator