

## Outcomes

CRF Indicator

1 Measures in Strategic Sectors						Physical Progress				Financial Progress								
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2023	2024	2025	EOP	2023	2024	2025	EOP	Theme	Fund	Flags		
1.1 Climate study completed	Identificación de medidas en sectores estratégicos	Studies (#)	0	2023	Studies completed by the consultant and approved by the IDB	P	0	2	2	4	P	0	50000	100000	150000	Sustainable Energy and Climate Change	W2A	
						P(a)	0	0	0	0	P(a)	0	50000	100000	150000			
						A	0			0	A	0			0			
2 Measures with a focus on Just Transition						Physical Progress				Financial Progress								
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2023	2024	2025	EOP	2023	2024	2025	EOP	Theme	Fund	Flags		
2.1 Climate study completed	Estudio para identificar ganadores y perdedores de medidas de transición energética, e identificar medidas de	Studies (#)	0	2023	Studies completed by the consultant and approved by the IDB	P	0	1	0	1	P	0	25000	50000	75000	Sustainable Energy and Climate Change	W2A	
						P(a)	0	0	0	0	P(a)	0	25000	50000	75000			
						A	0			0	A	0			0			
3 Development of Central Bank Capacities						Physical Progress				Financial Progress								
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2023	2024	2025	EOP	2023	2024	2025	EOP	Theme	Fund	Flags		
3.1 Climate study completed	Desarrollo de una agenda climática que contribuya a fortalecer el rol del Banco Central del Uruguay como actor clave para	Studies (#)	0	2023	Studies completed by the consultant and approved by the IDB	P	1	2	0	3	P	0	35000	40000	75000	Sustainable Energy and Climate Change	W2A	
						P(a)	1	0	0	0	P(a)	0	35000	40000	75000			
						A	0			0	A	0			0			
4 Bolstering of national MRV system capacities						Physical Progress				Financial Progress								
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2023	2024	2025	EOP	2023	2024	2025	EOP	Theme	Fund	Flags		
4.1 Climate study completed	Actividades para reducir el costo de la generación de informes de reporte en función de criterios de la asociación	Studies (#)	0	2023	Studies completed by the consultant and approved by the IDB	P	0	1	2	3	P	0	35000	65000	100000	Sustainable Energy and Climate Change	W2A	
						P(a)	0	0	0	0	P(a)	0	35000	65000	100000			
						A	0			0	A	0			0			

### Total Cost

	2023	2024	2025	Total Cost
P		\$145,000.00	\$255,000.00	\$400,000.00
P(a)		\$145,000.00	\$255,000.00	\$400,000.00
A				