



Results Matrix

Outcomes										
Outcome:	1 Increased knowledge on the post-COVID performance of firms in the Caribbean and their innovation, green innovation, gender, digital technology and climate technology practices.									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2023	2024	2025	EOP
1.1 # of unique visits to data visualizer		#	0.00	2023	Website analytics (IDB and CCP websites)	P	0.00	0.00	500.00	500.00
						P(a)	0.00	0.00	500.00	500.00
						A	0.00			
1.2 # of researchers utilizing the data to write knowledge products		#	0.00	2023	Website analytics (IDB and CCP websites)	P	0.00	0.00	40.00	40.00
						P(a)	0.00	0.00	40.00	40.00
						A	0.00			

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Implementation of the PROTEGIC Survey						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2023	2024	2025	EOP		2023	2024	2025	EOP	Theme	Fund	Flags
1.1 New databases created	Enterprise Surveys that capture firm-level data on representative samples of female-led and male-led firms completed	Databases (#)	3	2023	Project Monitoring Reports	P	0	0	1	1	P	41000	225500	143500	410000	Institutional Development	W2C	
						P(a)	0	0	1	1	P(a)	41000	225500	143500	369000			
						A	0			0	A							
2 Dissemination of Results						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2023	2024	2025	EOP		2023	2024	2025	EOP	Theme	Fund	Flags
2.1 Tools designed/strengthened	Data Visualizer. Online tool that will display answers to frequent queries of the data.	Tools (#)	0	2023	Project Monitoring Reports	P	0	0	1	1	P	0	0	20000	20000	Institutional Development	CCP	
						P(a)	0	0	1	1	P(a)	0	0	20000	20000			
						A	0			0	A							
2.2 Webinars delivered	Dissemination workshops held virtually and livestreamed, led by IDB specialists	Webinars (#)	0	2023	Project Monitoring Reports	P	0	0	1	1	P	0	0	0	0	Institutional Development	CCP	
						P(a)	0	0	1	1	P(a)	0	0	0	0			
						A	0			0	A							

Other Cost

Total Cost

	2023	2024	2025	Total Cost
P	\$41,000.00	\$225,500.00	\$163,500.00	\$430,000.00
P(a)	\$41,000.00	\$225,500.00	\$163,500.00	\$389,000.00
A				

CRF Indicator

Standard Output Indicator