



Results Matrix

Outcomes	
Outcome:	1 Project beneficiary countries have adopted mechanisms to strengthen integrity in both the public and ith international best practices and standards.

 CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Integridad público-privada						Physical Progress					Financial Progress				Theme	Fund	Flags	
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2023	2024	2025	EOP	2023	2024	2025	EOP					
1.1 Diagnostics and assessments completed	Diagnosis and gap analysis of integrity systems in the public and private sectors. It will include a review of the integrity systems	Diagnostics (#)	0	2023	Diagnosis developed and validated	P	1	1	0	2	P	25000	25000	0	50000	Institutional Development	W2C	
						P(a)	1	1	0	1	P(a)	25000	25000	0	25000			
						A					A							
1.2 Tools designed/strengthened	An integrity guide. Design of integrity, governance, and corporate ethics models or guidelines and systems in the	Tools (#)	0	2023	Guide created and validated	P	0	1	1	2	P	0	50000	50000	100000	Institutional Development	W2C	
						P(a)	0	1	1	2	P(a)	0	50000	50000	100000			
						A					A							
2 Integridad Pública						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2023	2024	2025	EOP	2023	2024	2025	EOP	Theme	Fund	Flags		
2.1 Pilot interventions designed	Design of a prototype for the formulation of administrative resolutions. It will be on conflict of interest and/or citizen service	Pilots (#)	0	2023	The prototype developed and validated	P	0	1	0	1	P	0	75000	0	75000	Institutional Development	W2C	
						P(a)	0	1	0	1	P(a)	0	75000	0	75000			
						A					A							
2.2 Pilot interventions implemented	Testing of the prototype described in activity 2.1	Pilots (#)	0	2023	Test developed and validated	P	0	0	1	1	P	0	0	75000	75000	Institutional Development	W2C	
						P(a)	0	0	1	1	P(a)	0	0	75000	75000			
						A					A							
3 Producción y disseminación de conocimiento						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2023	2024	2025	EOP	2023	2024	2025	EOP	Theme	Fund	Flags		
3.1 Webinars delivered	Design of an online course. Under the Massive Open Online Course (MOOC) model.	Webinars (#)	0	2023	Course designed	P	0	0	1	1	P	0	0	50000	50000	Institutional Development	W2C	
						P(a)	0	0	1	1	P(a)	0	0	50000	50000			
						A					A							
3.2 Technical notes created	Technical notes summarizing the results of the Bank's assistance in this area, indicating results and opportunities for	Notes (#)	0	2023	Technical notes developed and validated	P	0	1	1	2	P	0	25000	25000	50000	Institutional Development	W2C	
						P(a)	0	1	1	2	P(a)	0	25000	25000	50000			
						A					A							

Other Cost

Total Cost

	2023	2024	2025	Total Cost
P	\$25,000.00	\$175,000.00	\$200,000.00	\$400,000.00
P(a)	\$25,000.00	\$175,000.00	\$200,000.00	\$375,000.00
A				