




Results Matrix

Outcomes

Outcome:	1 Generate rigorous and innovative knowledge that informs the operations of the IDB Group and countries	
Outcome:	2 Through the dissemination of rigorous evidence, contribute to strengthening the incorporation of gender the operations of the IDB Group	
Outcome:	3 Strengthen the positioning of the IDB Group as a reference in the field	
 CRF Indicator		

Outputs: Annual Physical and Financial Progress

1 Production of high-impact knowledge						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2023	2024	2025	2026	EOP	2023	2024	2025	2026	EOP					
1.1 Project proposal developed	Studies funded as a result of calls for proposals launched by the GDLab	Proposals (#)	15	2023	Posted on GDLab's website	P		4	4	0	8	P		160000	190000		350000	Gender and Diversity	W2E	
						P(a)					0	P(a)					0			
						A						A								
1.2 Working Papers prepared	Knowledge products published in the IDB Working Paper Series	Papers (#)	1	2023	Library records and posted on GDLab's website	P			4	4	8	P			40000	100000	140000	Gender and Diversity	W2E	
						P(a)					0	P(a)					0			
						A						A								
2 Dissemination of knowledge						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2023	2024	2025	2026	EOP	2023	2024	2025	2026	EOP					
2.1 Policy briefs completed	Briefs that synthesize the evidence generated by GDLab on G & D issues	Briefs (#)	8	2023	Library records and posted on GDLab's website	P		2	2		4	P		1500	1500		3000	Gender and Diversity	W2E	
						P(a)					0	P(a)					0			
						A						A								
2.2 Seminars organized	Events organized to disseminate knowledge generated inside and outside the bank	Seminars (#)	5	2023	Self-reported	P		1	2	1	4	P		500	3500	3000	7000	Gender and Diversity	W2E	
						P(a)					0	P(a)					0			
						A						A								

Other Cost

Total Cost

	2023	2024	2025	2026	Total Cost
P		\$162,000.00	\$235,000.00	\$103,000.00	\$500,000.00
P(a)					
A					