

## Outcomes

<b>Outcome:</b>		1 Institutional strengthening of digital government agencies					
<b>Indicators</b>		<b>Flags*</b>	<b>Unit of Measure</b>	<b>Baseline</b>	<b>Baseline Year</b>	<b>Means of verification</b>	<b>EOP</b>
1.1 Number of countries in the Latin American and Caribbean region that incorporate data into their public policy			Countries	0.00	2022	Report uploaded to IDB website	P 4.00
							P(a) 4.00
							A

CRF Indicator

## Outputs: Annual Physical and Financial Progress

1 Digital transformation with equity						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2023	2024	2025	EOP		2023	2024	2025	EOP	Theme	Fund	Flags
1.1 Surveys conducted	Citizen surveys implemented	Surveys (#)	0	2023	Report uploaded to IDB website - Database uploaded to the social data portal: <a href="https://scldata.iadb.org/ap-sclscenarios">https://scldata.iadb.org/ap-sclscenarios</a>	P	1	1	0	2	P	45000	40000	0	85000	Institutional Development	W2C	
						P(a)	1	1	0	1	P(a)	45000	40000	0	40000			
						A					A							
1.2 Annual reports published	Preparation of a report on the gaps in access, use and needs for the services provided by LAC governments to diverse populations	Reports (#)	0	2023	Report uploaded to IDB website	P	0	0	1	1	P	0	10000	0	10000	Institutional Development	W2C	
						P(a)	0	0	1	1	P(a)	0	10000	0	10000			
						A					A							
1.3 Methodologies designed/strengthened	Survey instrument to gather information about citizens' experiences when accessing government services and their	Methodologies (#)	0	2023	Questionnaire	P	1	0	0	1	P	5000	0	0	5000	Gender and Diversity	W2C	
						P(a)	1	0	0	0	P(a)	5000	0	0	0			
						A					A							
2 Expansion of the Regional Digital Government Observatory						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2023	2024	2025	EOP		2023	2024	2025	EOP	Theme	Fund	Flags
2.1 Virtual platforms improved	Countries publishing data in the visualization platform	Platforms (#)	4	2023	Report uploaded to IDB website	P	0	1	1	2	P	0	20000	20000	40000	Institutional Development	W2C	
						P(a)	0	1	1	2	P(a)	0	20000	20000	40000			
						A					A							
2.2 Virtual platforms improved	Indicators published in the data visualization platform	Platforms (#)	0	2023	Report uploaded to IDB website	P	0	20	20	40	P	0	20000	20000	40000	Institutional Development	W2C	
						P(a)	0	20	20	40	P(a)	0	20000	20000	40000			
						A					A							
2.3 Training workshops delivered	Workshops delivered about methodological training to the participants	Workshops (#)	0	2023	Report uploaded to IDB website	P	2	2	0	4	P	0	10000	10000	20000	Institutional Development	W2C	
						P(a)	2	2	0	2	P(a)	0	10000	10000	20000			
						A					A							
3 Measurement and characterization of cybercrime victimization in Latin America						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2023	2024	2025	EOP		2023	2024	2025	EOP	Theme	Fund	Flags
3.1 Technical notes created	Technical note to analyze the statistics of the pilot results and include recommendations for public action for the	Notes (#)	0	2023	Report uploaded to IDB website	P	0	0	1	1	P	0	0	15000	15000	Institutional Development	W2C	
						P(a)	0	0	1	1	P(a)	0	0	15000	15000			
						A					A							
3.2 Surveys conducted	Adjustment of the cybercrime victimization measurement instrument in order to include different	Surveys (#)	0	2023	Report uploaded to IDB website	P	0	1	0	1	P	0	30000	0	30000	Institutional Development	W2C	
						P(a)	0	1	0	1	P(a)	0	30000	0	30000			
						A					A							
3.3 Tools designed/strengthened	Implementation of a pilot of the instrument in a victimization survey in the region	Tools (#)	0	2023	Report uploaded to IDB website	P	0	0	1	1	P	0	0	55000	55000	Institutional Development	W2C	
						P(a)	0	0	1	1	P(a)	0	0	55000	55000			
						A					A							

### Other Cost

### Total Cost

CRF Indicator

 Standard Output Indicator