

Agency	Sub-Agency (If applies)	Agency's Initials
UWI - STACIE		

NOTE:

1. There may only be one Organism which coordinates the Procurement Plan information and submits it to the Bank
2. Each Sub-Organism shall upload one sheet #2 with its processes

COMPONENTS? (YES / NO)	Component's Name (list by number or letter)
YES	Component 1 : Development of standardized MRV system
	Component 2: Institutional capacity building
	Component 3 : Knowledge development and dissemination
	Project Administration

NOTE:

Name the components in the loan agreement; use only main components

INFORMATION FOR PROCUREMENT PLAN INITIAL UPLOAD ONGOING AND/OR LAST PRESENTED		
1. Procurement Plan Coverage		
Data	From	Until
Procurement Plan Coverage:	2023	2026
2. Procurement Plan Details		
Version (1-(2019)) :		
3. Amounts by Investment Category		
Investment Category	Amount Financed by the EU-CIF	Total Amount (Including counterpart)
Works	USD 0.00	USD 0.00
Goods	\$ 145,000.00	USD 0.00
Non Consulting Services	USD 90,000.00	USD 140,000.00
Training	USD 150,000.00	USD 0.00
Operative Costs	USD 0.00	USD 0.00
Consulting Services (Firms + Individuals)	USD 611,000.00	USD 0.00
Transfers	USD 0.00	USD 0.00
Community Participation	USD 0.00	USD 0.00
Unassigned		USD 0.00
Total	USD 996,000.00	USD 140,000.00
4. Methods / Levels of Performance and Process Types Deadlines		This information will be uploaded in the system during the training session.
5. Procurement Plan Details		This data depends on the investment category and is disaggregated in the file's last tab

