





Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	HIDROGESA				
Sector:	ENERGY-POWER LINES				
Loan Number(s):	1933/BL-NI-1	Current Approved Amount:	40.200.000,00	Original IDB:	40.200.000,00
Stage:	Approved	Disbursed Amount to Date:	6.492.561,06	Current IDB:	40.200.000,00
Operation Type:	INV - Investment	% Disbursed:	16,15	Pari-passu:	100,00
Related Operation(s):	NI-L1021, NI-T1053, NI-L1036	Balance:	33.707.438,94	Co-Financing/Country:	
Operation Subtype:	ESP - Specific Investment Operation			Original Estimate:	40.200.000,00
				Amortization Period (months):	285

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: B	() Was the objective(s) of this project reformulated?	Validated by Division Chief: Apr 14, 2011 Validated by Country Representative: Apr 15, 2011



Accumulated Progress as of 2010



Outcomes

Outcome:	Calidad en el suministro de energia mejorada
Outcome:	Confiabilidad del sistema de suministro de energia electrica mejorada

Outputs: 2010 Annual Physical and Financial Progress 2010

Description	Unit of Measure	Physical				Financial			
		Planned	Actual	Accumulated units	EOP units	Planned	Actual	Accumulated costs	EOP costs
Comp. 1 - Transmision y transformacion									
Comp. 2 - Generacion									
Comp. 3 - Apoyo al programa de normalizacion de barrios									
TOTAL									