





Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	HIDROGESA				
Sector:	ENERGY-NEW POWER DISTRIBUTION & TRANSMISSION PROJECTS				
Loan Number(s):	1933/BL-NI-1	Current Approved Amount:	40.200.000,00	Original IDB:	40.200.000,00
Stage:	Approved	Disbursed Amount to Date:	12.626.774,82	Current IDB:	40.200.000,00
Operation Type:	INV - Investment	% Disbursed:	31,41	Pari-passu:	100,00
Related Operation(s):	NI-L1021, NI-T1053, NI-L1036	Balance:	27.573.225,18	Co-Financing/Country:	
Operation Subtype:	ESP - Specific Investment Operation			Original Estimate:	40.200.000,00
				Amortization Period (months):	285

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: B	() Was the objective(s) of this project reformulated?	Validated by Division Chief: 27-sep-2012 Validated by Country Representative: 28-sep-2012



Accumulated Progress as of 2012





PROGRESS MONITORING REPORT

NI-L1022 - Electricity Sector Support Program Second Loan
2012 1º period with closure up to (30-sep-2012)

Inter-American Development Bank - IDB
Office of Strategic Planning and Development Effectiveness
Last Update: 18/05/2012

Outcomes

- No information available



PROGRESS MONITORING REPORT
NI-L1022 - Electricity Sector Support Program Second Loan
2012 1º period with closure up to (30-sep-2012)

Inter-American Development Bank - IDB
Office of Strategic Planning and Development Effectiveness
Last Update: 18/05/2012

Outputs: Annual Physical and Financial Progress 2012

- No information available