





Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	HIDROGESA				
Sector:	ENERGY-NEW POWER DISTRIBUTION & TRANSMISSION PROJECTS				
Loan Number(s):	1933/BL-NI-1	Current Approved Amount:	40.200.000,00	Original IDB:	40.200.000,00
Stage:	Approved	Disbursed Amount to Date:	15.432.086,65	Current IDB:	40.200.000,00
Operation Type:	INV - Investment	% Disbursed:	38,39	Pari-passu:	100,00
Related Operation(s):	NI-L1021, NI-T1053, NI-L1036	Balance:	24.767.913,35	Co-Financing/Country:	
Operation Subtype:	ESP - Specific Investment Operation			Original Estimate:	40.200.000,00
				Amortization Period (months):	285

Project Environmental and Social Impact Category	Reformulation	Validation	
Project Environmental and Social Impact Category: B	() Was the objective(s) of this project reformulated?	Validated by Division Chief:	09-abr-2013
		Validated by Country Representative:	12-abr-2013



Accumulated Progress as of 2012





PROGRESS MONITORING REPORT

NI-L1022 - Electricity Sector Support Program Second Loan
2012 2º period closed in (7-May-2013)

Inter-American Development Bank - IDB
Office of Strategic Planning and Development Effectiveness
Last Update: 13/12/2012

Outcomes

- No information available



PROGRESS MONITORING REPORT
NI-L1022 - Electricity Sector Support Program Second Loan
2012 2º period closed in (7-May-2013)

Inter-American Development Bank - IDB
Office of Strategic Planning and Development Effectiveness
Last Update: 13/12/2012

Outputs: Annual Physical and Financial Progress 2012

- No information available