



Operation Number: **RG-G1009**
Year- PMR Cycle: **Second period Jan-Dec 2015**
Last Update: **3/31/2016**
PMR Validation Stage: **Draft**

Chief of Operations validation date: **04/27/2016**
Division Chief validation date: **04/27/2016**
Country Representative validation date: **04/28/2016**

Inter-American Development Bank - IDB
Office of Strategic Planning and Development Effectiveness

Operation Profile

Basic Data

Operation name:	Sustainable Energy Facility (SEF) for the Eastern Caribbean	Loan Number:	GRT/TC-15205-RG
Executing Agency (EA):	CARIBBEAN DEVELOPMENT BANK		
Team Leader:	Gischler Blanco,Christiaan	Sector/Subsector:	ENERGY INTEGRATION
Operation Type:	Investment Grants	Overall Stage:	Disbursing (From eligibility until all the loans are closed).
Lending Instrument:		Country:	REGIONAL
Borrower:	Convergence related Operation(s):		

Total Cost and Source

	Original IDB	Current Active IDB	Local Counterpart	Co-Financing/Country	Total operation cost - Original Estimate
RG-G1009	\$19,050,000.00	\$19,050,000.00	\$0.00	\$0.00	\$19,050,000.00

Available Funds (US\$)

	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Balance
RG-G1009	\$19,050,000.00	\$0.00	0.00%	\$19,050,000.00

Environmental and Social Safeguards

Main Operation	
Impacts Category:	
Safeguard Performance Rating:	
Safeguard Performance Rating - Rationale:	

Reformulation Information

Main Operation	
Was/Were the objective(s) of this operation reformulated?	NO
Date of approval:	

Results Matrix

Impacts

No information related to this operation.

Outcomes

No information related to this operation.

Outputs: Annual Physical and Financial Progress

No information related to this operation.

Changes to the Matrix

No information related to this operation.