



Results Matrix

Outcomes

Outcome:	1 Improved framework conditions for the operation of an Artificial Intelligence Center in Argentina									
Indicators		Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2023	2024	EOP
1.1 Proposal to improve the regulatory framework for Artificial Intelligence adoption			Proposals	0.00	2022		P	0.00	1.00	1.00
							P(a)	0.00	1.00	1.00
							A			
Outcome:	2 Improved public policies to promote Artificial Intelligence adoption									
Indicators		Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2023	2024	EOP
2.1 Public programs in execution			Public Programs	0.00	2022		P	0.00	1.00	1.00
							P(a)	0.00	1.00	1.00
							A			

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Component I. Assessment of the environmental conditions for establishing a world-class Artificial Intelligence Center						Physical Progress				Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2023	2024	EOP		2023	2024	EOP	Theme	Fund	Flags	
1.1 Diagnostics and assessments completed	Assessment of initial conditions and benchmark analysys for IA development	Diagnostics (#)	0	2022	Consultancy Report	P	1	0	1	P	30000		30000	Institutional Development	W2C		
						P(a)	1	0	1	P(a)	30000		30000				
						A				A							
1.2 Diagnostics and assessments completed	Identification of regulatory constraints for IA development	Diagnostics (#)	0	2022	Consultancy Report	P	0	1	1	P		20000	20000	Institutional Development	W2C		
						P(a)	0	1	1	P(a)		20000	20000				
						A				A							
2 Component II. Facilitate the operation of a world-class Artificial Intelligence Center						Physical Progress				Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2023	2024	EOP		2023	2024	EOP	Theme	Fund	Flags	
2.1 Diagnostics and assessments completed	Study of the costs of data management activities for IA projects.	Diagnostics (#)	0	2022	Consultancy Report	P	0	1	1	P	10000	25000	35000	Institutional Development	W2C		
						P(a)	0	1	1	P(a)	10000	25000	35000				
						A				A							
2.2 Diagnostics and assessments completed	Case study of potential demand of IA-based services by firms	Diagnostics (#)	0	2022	Consultancy Report	P	1	0	1	P	35000		35000	Institutional Development	W2C		
						P(a)	1	0	1	P(a)	35000		35000				
						A				A							
2.3 Diagnostics and assessments completed	Assesment of design and operation of center of IA	Diagnostics (#)	0	2022	Consultancy Report	P	0	1	1	P		20000	20000	Institutional Development	W2C		
						P(a)	0	1	1	P(a)		20000	20000				
						A				A							
2.4 Seminars organized	Dissemination event	Seminars (#)	0	2022	Dissemination event	P	0	1	1	P		10000	10000	Institutional Development	W2C		
						P(a)	0	1	1	P(a)		10000	10000				
						A				A							

Other Cost

Total Cost

	2023	2024	Total Cost
P	\$75,000.00	\$75,000.00	\$150,000.00
P(a)	\$75,000.00	\$75,000.00	\$150,000.00
A			

CRF Indicator Standard Output Indicator