



Operation Number: **HO-L1039**
Year- PMR Cycle: **Second period Jan-Dec 2013**
Last Update: **6/24/2014**
PMR Validation Stage: **Draft**

Chief of Operations validation date: **06/24/2014**
Division Chief validation date: **06/27/2014**
Country Representative validation date: **07/08/2014**

Inter-American Development Bank - IDB
Office of Strategic Planning and Development Effectiveness

Operation Profile

Basic Data

Operation name:	Support for the Integration of Honduras in the Regional Electricity Market	Loan Number:	3103/BL-HO
Executing Agency (EA):	EMPRESA NACIONAL DE ENERGIA ELECTRICA		
Team Leader:	Larrea,Sylvia Virginia	Sector/Subsector:	ENERGY INTEGRATION
Operation Type:	Loan Operation	Overall Stage:	Disbursing (From eligibility until all the loans are closed).
Lending Instrument:	Investment Loan	Country:	HONDURAS
Borrower:	REPUBLICA DE HONDURAS	Convergence related Operation(s):	

Total Cost and Source

	Original IDB	Current Active IDB	Local Counterpart	Co-Financing/Country	Total operation cost - Original Estimate
HO-L1039	\$22,930,000.00	\$22,930,000.00	\$0.00	\$0.00	\$22,930,000.00

Available Funds (US\$)

	Current IDB	Disb. Amount to Date	% Disbursed	Undisbursed Balance
HO-L1039	\$22,930,000.00	\$0.00	0.00%	\$22,930,000.00

Environmental and Social Safeguards

Main Operation	
Impacts Category:	B
Safeguard Performance Rating:	
Safeguard Performance Rating - Rationale:	

Reformulation Information

Main Operation	
Was/Were the objective(s) of this operation reformulated?	NO
Date of approval:	

Results Matrix

Impacts

No information related to this operation.

Outcomes

No information related to this operation.

Outputs: Annual Physical and Financial Progress

No information related to this operation.

Changes to the Matrix

No information related to this operation.