






Results Matrix

Outcomes

Outcome: 1 Improve data and information available about the education sector available for decision making in Suriname									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2019	2020	EOP	
1.1 Diagnostic		#	0.00	2019	Diagnostic	P	0.00	1.00	
						P(a)	0.00	1.00	
						A			

 CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Inclusion and access of under-served populations						Physical Progress				Financial Progress				Theme	Fund	Flags
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2019	2020	EOP		2019	2020	EOP				
1.1 Report community life and barriers to learning in the interior		Reports (#)	0	2019	Report completed	P	1	0	1	P	20000	0	20000	Education	SOC	
						P(a)	1	0	0	P(a)	20000	0	0			
						A				A						
1.2 Assessment of the PPP option completed	Plan for Public Private Partnership in Education in Suriname	Assessments (#)	0	2019	Assessment completed	P	1	0	1	P	50000	0	50000	Education	SOC	
						P(a)	1	0	0	P(a)	50000	0	0			
						A				A						
1.3 Diagnostics and assessments completed	Diagnostic of Special Education needs and services available in Suriname	Diagnostics (#)	0	2019	Diagnostic completed	P	1	0	1	P	15000	0	15000	Education	SOC	
						P(a)	1	0	0	P(a)	15000	0	0			
						A				A						
2 System accountability and teacher professional development						Physical Progress				Financial Progress				Theme	Fund	Flags
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2019	2020	EOP		2019	2020	EOP				
2.1 Diagnostics and assessments completed	Contents, technology and pedagogical approaches in secondary school in Suriname	Diagnostics (#)	0	2019	Diagnostic completed	P	0	1	1	P	0	15000	15000	Education	SOC	
						P(a)	1	0	0	P(a)	0	15000	15000			
						A				A						
2.2 Diagnostics and assessments completed	Analysis of teaching profession and in-service training	Diagnostics (#)	0	2019	Diagnostic completed	P	0	1	1	P	0	30000	30000	Education	SOC	
						P(a)	0	1	1	P(a)	0	30000	30000			
						A				A						
2.3 Management information systems (MIS) designed	Plan for Education Management and Information System designed	Systems (#)	0	2019	Plan for MIS designed	P	1	0	1	P	20000	0	20000	Education	SOC	
						P(a)	1	0	0	P(a)	20000	0	0			
						A				A						

Other Cost

Total Cost

	2019	2020	Total Cost
P	\$105,000.00	\$45,000.00	\$150,000.00
P(a)	\$105,000.00	\$45,000.00	\$45,000.00
A			

 CRF Indicator

 Standard Output Indicator