

**PROJECT: INTERCONNECTION AND MODERNIZATION OF CIVIL REGISTRATION AND IDENTIFICATION PROCESSES AND GENERATION OF INFORMATION
FOR VITAL STATISTICS IN URUGUAY**

PROJECT NUMBER: UR-T1041

PERIOD INCLUDED IN THIS PROCUREMENT PLAN: FROM MAY 2008 UNTIL MAY 2010

Ref. No. ¹	Description and type of the procurement contract	Estimated contract cost (US\$000)	Procurement method ²	Review (ex ante or ex post)	Source of financing and percentage		Prequalification ³ (Yes/No)	Estimated dates		Status ⁴ (pending, in process, awarded, cancelled)	Comments
					IDB %	Local/ Other %		Publication of specific procurement notice	Completion of contract		
	1. Goods										
1	• Good 1 Computer hardware and software	775,000	ICB	Ex ante	100		No	Second quarter (from the effective date of the contract)		Pending	
2	• Good 2 Office equipment	12,000	PC	Ex ante	100		No	Second quarter (from the effective date of the contract)		Pending	
3	2. Works N/A						No				
	3. Nonconsulting services										
4	• Nonconsulting service 1 Digitization of existing records	900,000	ICB	Ex ante	100		No	Six months after the previous consulting contract		Pending	This contract is conditioned on the previous contract.
	4. Consulting services										
4	• Consulting service 2 Sustainability (Individual consultant)	10,000	CQS	Ex ante	100		No	12 months (from the effective date of the contract)		Pending	

Ref. No. ¹	Description and type of the procurement contract	Estimated contract cost (US\$000)	Procurement method ²	Review (ex ante or ex post)	Source of financing and percentage		Prequalification ³ (Yes/No)	Estimated dates		Status ⁴ (pending, in process, awarded, cancelled)	Comments
					IDB %	Local/ Other %		Publication of specific procurement notice	Completion of contract		
5	• Consulting service 3 Project coordination (Individual consultant)	75,700	SSS	Ex ante	100		No	First quarter (from the effective date of the contract)		Pending	This contract is a continuation of previous work.
6	• Consulting service 4 ICT consultant (Individual consultant)	25,300	PC	Ex ante	100		No	First quarter (from the effective date of the contract)		Pending	
7	• Consulting service 5 Governance consultant (Individual consultant)	44,400	PC	Ex ante	100		No	First quarter (from the effective date of the contract)		Pending	
8	• Consulting service 6 Administration (Individual consultant)	44,400	PC	Ex ante	100		No	First quarter (from the effective date of the contract)		Pending	
9	• Consulting service 1 Software development (Consulting firm)	150,000	NCB	Ex ante	100		No				
10	• Consulting service 7 Consulting firm in charge of ICT, human resources, change management team, and implementation management team	130,100	QCBS	Ex ante	100		No	First quarter (from the effective date of the contract)		Pending	
11	• Consulting service 8 Software design and development (Consulting firm)	40,000	DC	Ex ante	100		No	First quarter (from the effective date of the contract)		Pending	This contract represents a natural continuation of services performed previously by the firm for the Ministry of Public Health.

Ref. No. ¹	Description and type of the procurement contract	Estimated contract cost (US\$000)	Procurement method ²	Review (ex ante or ex post)	Source of financing and percentage		Prequalification ³ (Yes/No)	Estimated dates		Status ⁴ (pending, in process, awarded, cancelled)	Comments
					IDB %	Local/ Other %		Publication of specific procurement notice	Completion of contract		
12	• Consulting service 9 Consulting firm for information security	50,000	QCBS	Ex ante	100		No	Second quarter (from the effective date of the contract)		Pending	

¹ If a number of similar individual contracts were to be executed in different places or at different times, these can be grouped together under a single heading, with an explanation in the comments column indicating the average individual contract amount and the period during which they would be executed. For example, an education project that includes school construction might include an item “school construction” for a total of US\$20 million, and an explanation in the comments column such as: “This encompasses some 200 contracts for school construction averaging US\$100,000 each, to be awarded individually by participating municipal governments over a three-year period between January 2006 and December 2008.”

² **Goods and Works:** **ICB:** International competitive bidding; **LIB:** limited international bidding; **NCB:** national competitive bidding; **PC:** price comparison; **DC:** direct contracting; **FA:** force account; **PSA:** Procurement through Specialized Agencies; **PA:** Procurement Agents; **IA:** Inspection Agents; **PLFI:** Procurement in Loans to Financial Intermediaries; **BOO/BOT/BOOT:** Build, Own, Operate/Build, Operate, Transfer/Build, Own, Operate, Transfer; **PBP:** Performance-Based Procurement; **PLGB:** Procurement under Loans Guaranteed by the Bank; **PCP:** Community participation procurement. Consulting Firms: **QCBS:** Quality- and Cost-Based Selection **QBS:** Quality-Based Selection **FBS:** Selection under a Fixed Budget; **LCS:** Least-Cost Selection; **CQS:** Selection based on the Consultants’ Qualifications; **SSS:** Single-Source Selection. Individual Consultants: **NICQ:** National Individual Consultant selection based on Qualifications; **IICC:** International Individual Consultant selection based on Qualifications

³ In the case of new policies, prequalification applies only for goods and works. In the case old procurement policies, prequalification applies for goods, works, and consulting services.

⁴ This column (“Status”) should be used for retroactive procurements and for procurement plan updates.