






Results Matrix

Outcomes

Outcome:	1 Improved capacity of the TVET team at the Chilean Ministry of Education to implement reforms in the e and institutional arrangements for TVET and development and implementation of qualification frameworks
----------	--

 CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Studies						Physical Progress					Financial Progress					Theme	Fund	Flags
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2019	2020	2021	EOP		2019	2020	2021	EOP			
1.1 Diagnostics and assessments completed	Studies on TVET reforms	Diagnostics (#)	0	2019	Consultancy report	P	0	4	0	4	P	0	80000	0	80000	Education	SOC	
						P(a)	0	4	0	4	P(a)	0	80000	0	80000			
						A	0			0	A	0			0			
2 Dissemination						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2019	2020	2021	EOP		2019	2020	2021	EOP	Theme	Fund	Flags
2.1 Workshops organized	National workshop - Policy Dialogue with Chilean Government	Workshops (#)	0	2019	Workshop report	P	0	1	0	1	P	0	5000	0	5000	Education	SOC	
						P(a)	0	1	0	1	P(a)	0	5000	0	5000			
						A	0			0	A	0			0			
2.2 Workshops organized	International workshop - Policy Dialogue with Chilean Government	Workshops (#)	0	2019	Workshop report	P	0	0	1	1	P	0	0	15000	15000	Education	SOC	
						P(a)	0	0	1	1	P(a)	0	0	15000	15000			
						A	0			0	A	0			0			

Other Cost

Total Cost

	2019	2020	2021	Total Cost
P		\$85,000.00	\$15,000.00	\$100,000.00
P(a)		\$85,000.00	\$15,000.00	\$100,000.00
A				

 CRF Indicator

 Standard Output Indicator