



Results Matrix

Outcomes

Outcome:	1 National connectivity plan for Digital Transformation in Trinidad y Tobago									
Indicators		Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	EOP
1.1 Identification of specific projects (investment plan) and actions to be included in the National Connectivity Plan			# projects and actions included in NCP	0.00	2022	# of projects included in NCP	P	0.00	1.00	1.00
							P(a)	0.00	1.00	1.00
							A	0.00		0.00
Outcome:	2 Identification of best practices on connectivity according to Korean Experience									
Indicators		Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	EOP
2.1 Identification of specific projects and actions to be included in the National Connectivity Plan for Trinidad and			# projects/actions included in NCP Korea	0.00	2022	# of financial instruments and risk mitigation mechanisms identified	P	0.00	1.00	1.00
							P(a)	0.00	1.00	1.00
							A	0.00		0.00

 CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Analysis						Physical Progress				Financial Progress						
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2022	2023	EOP	2022	2023	EOP	Theme	Fund	Flags		
1.1 Diagnostics and assessments completed	Diagnosis and assessments on low-carbon infrastructure completed	Diagnostics (#)	0	2022	# Diagnosis and assessments delivered	P	0	1	1	P	0	150000	150000	Broadband Services	W2C	
						P(a)	0	1	1	P(a)	0	150000	150000			
						A	0		0	A	0		0			
2 Analysis of case studies						Physical Progress				Financial Progress						
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2022	2023	EOP	2022	2023	EOP	Theme	Fund	Flags		
2.1 Studies of best practices identified		Studies (#)	0	2022	# of studies completed	P	0	1	1	P	0	25000	25000	Broadband Services	W2C	
						P(a)	0	1	1	P(a)	0	25000	25000			
						A	0		0	A	0		0			
3 Proposal to the national broadband plan						Physical Progress				Financial Progress						
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2022	2023	EOP	2022	2023	EOP	Theme	Fund	Flags		
3.1 Investment master plans designed	National Connectivity Plan	Plans (#)	0	2022	# of plans delivered	P	0	1	1	P	0	75000	75000	Broadband Services	W2C	
						P(a)	0	1	1	P(a)	0	75000	75000			
						A	0		0	A	0		0			

Other Cost

Total Cost

	2022	2023	Total Cost
P		\$250,000.00	\$250,000.00
P(a)		\$250,000.00	\$250,000.00
A			

 CRF Indicator  Standard Output Indicator