






Results Matrix

Outcomes

Outcome:		1 Close the knowledge gap on factors that contribute to gendered outcomes in the Caribbean					
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	EOP	
1.1 Research and systematization of existing evidence		Report	0.00	2019	Through greater research and systematization of existing evidence, the hope is to understand and inform	P	
						P(a)	
						A	
Outcome:		2 Strengthen Caribbean countries' ability to effectively monitor education outcomes					
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	EOP	
2.1 Monitoring of education outcomes		Assessment	0.00	2019	By assessing the education management information system in the Bahamas and disseminating knowledge	P	
						P(a)	
						A	

 CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Bridging the gender gap in education in the Caribbean						Physical Progress					Financial Progress									
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2019	2020	2021	2022	EOP		2019	2020	2021	2022	EOP	Theme	Fund	Flags
1.1 Diagnostics and assessments completed	Gender gap assessment in Education in the Caribbean	Diagnostics (#)	0	2019	Report	P	0	0	1	0	1	P	0	0	45000	0	45000	Education	SOC	
						P(a)	0	0	1	0	1	P(a)	0	0	45000	0	45000			
						A					A									
2 Curriculum, teacher and school diagnosis for 21st century skills and gender-neutral approaches						Physical Progress					Financial Progress									
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2019	2020	2021	2022	EOP		2019	2020	2021	2022	EOP	Theme	Fund	Flags
2.1 Diagnostics and assessments completed	Curriculum assessment of digital skills and learning materials	Diagnostics (#)	0	2019	Report	P	0	1	0	0	1	P	0	37500	0	0	37500	Education	SOC	
						P(a)	0	1	0	0	1	P(a)	0	37500	0	0	37500			
						A					A									
2.2 Diagnostics and assessments completed	Diagnosis of teacher pedagogical practices	Diagnostics (#)	0	2019	Report	P	0	0	1	0	1	P	0	0	37500	0	37500	Education	SOC	
						P(a)	0	0	1	0	1	P(a)	0	0	37500	0	37500			
						A					A									
3 Digital transformation of education management						Physical Progress					Financial Progress									
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2019	2020	2021	2022	EOP		2019	2020	2021	2022	EOP	Theme	Fund	Flags
3.1 Diagnostics and assessments completed	Diagnostic of the Educational Management and Information System	Diagnostics (#)	0	2019	Report	P	0	1	0	0	1	P	0	16000	0	0	16000	Education	SOC	
						P(a)	0	1	0		1	P(a)	0	16000	0	0	16000			
						A					A									
3.2 Workshops organized	Regional Workshop in the Caribbean to present the results of the SIGED analysis	Workshops (#)	0	2019	Workshop Presentation	P	0	1	0	0	1	P	0	14000	0	0	14000	Education	SOC	
						P(a)	0	1	0	0	1	P(a)	0	14000	0	0	14000			
						A					A									

Other Cost

Total Cost

	2019	2020	2021	2022	Total Cost
P		\$67,500.00	\$82,500.00		\$150,000.00
P(a)		\$67,500.00	\$82,500.00		\$150,000.00
A					

CRF Indicator

 Standard Output Indicator