



Results Matrix

Outcomes

Outcome:	1 Support the national efforts of transformation towards a more digital, resilient, inclusive, and quality	
	CRF Indicator	

Outputs: Annual Physical and Financial Progress

1 Component 1: Digital infrastructure resiliency and technology preparedness for crisis response and climate change						Physical Progress			Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	EOP		2021	2022	EOP	Theme	Fund	Flags
1.1 Diagnostics and assessments completed	Assessment of physical and digital infrastructure of primary schools	Diagnostics (#)	0	2020	Consultant report with the audit of primary schools	P	1	0	1	P	80000	0	80000	Education	SOC	
						P(a)	1	0	1	P(a)	80000	0	80000			
						A				A						
2 Component 2: Reform of teacher training						Physical Progress			Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	EOP		2021	2022	EOP	Theme	Fund	Flags
2.1 Action plans designed	Action plan to reform teacher training and professional development	Action Plans (#)	0	2020	Consultant report with the action plan to reform teacher training	P	0	1	1	P		30000	30000	Education	SOC	
						P(a)	0	1	1	P(a)		30000	30000			
						A				A						
3 Component 3: Project management						Physical Progress			Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	EOP		2021	2022	EOP	Theme	Fund	Flags
3.1 Supervision reports completed	Bi-monthly progress reports	Reports (#)	0	2020	Supervision report completed	P	3	3	6	P	17500	17500	35000	Education	SOC	
						P(a)	3	3	6	P(a)	17500	17500	35000			
						A				A						

Other Cost
contingency

	2021	2022	Cost
P	\$0.00	\$5,000.00	\$5,000.00
P(a)	\$0.00	\$5,000.00	\$5,000.00
A			

Total Cost

	2021	2022	Total Cost
P	\$97,500.00	\$52,500.00	\$150,000.00
P(a)	\$97,500.00	\$52,500.00	\$150,000.00
A			