





## Summary Report

Basic Data		Available Funds (US\$)	Total Cost and Source
Executing Agency (EA):	MINISTERIO DE MEDIO AMBIENTE Y AGUA		
Sector:	WATER AND SANITATION		
Loan Number(s):	GRT/WS-11830-BO	Current Approved Amount:	80.000.000,00
Stage:	Approved	Disbursed Amount to Date:	23.517.910,35
Operation Type:	SFW - SFW	% Disbursed:	29,40
Related Operation(s):	BO-L1034, BO-L1088	Balance:	56.482.089,65
Operation Subtype:	IGR - Investment Loans		
		Original IDB:	80.000.000,00
		Current IDB:	80.000.000,00
		Pari-passu:	100,00
		Co-Financing/Country:	2.000.000,00
		Original Estimate:	82.000.000,00
		Amortization Period (months):	

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: B	( ) Was the objective(s) of this project reformulated?	Validated by Division Chief: 13-mar-2013 Validated by Country Representative: 13-mar-2013



**Accumulated Progress as of 2012**





## PROGRESS MONITORING REPORT

BO-X1004 - Spanish Fund - Water & Sanitation Periurban Areas  
2012 2º period closed in (7-May-2013)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness

Last Update: 13/12/2012

### Outcomes

- No information available



## PROGRESS MONITORING REPORT

BO-X1004 - Spanish Fund - Water & Sanitation Periurban Areas  
2012 2º period closed in (7-May-2013)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness  
Last Update: 13/12/2012

### Outputs: Annual Physical and Financial Progress 2012

- No information available