

PROCUREMENT PLAN

Mahaica Rosignol Road Rehabilitation Programme LO 1094 / SF-GY January – December 2005

| Principal Project Procurement | Amount | Financing Sources | | Procurement Method | Prequalification | Specific Procurement | | Status |
|-------------------------------|------------------------------------|-------------------|---------------|--------------------|------------------|----------------------|----------------------------|---------|
| | | IDB % | Local/Other % | | | Yes/No | Tentative Publication Date | |
| GOODS | | | | | | | | |
| | Computer and Peripheries | 100 | 0 | NCB | NO | | February 2005 | Pending |
| | Vehicles with Radio Communications | 100 | 0 | NCB | NO | | November 2004 | Pending |
| | Laboratory Equipment | 100 | 0 | ICB | NO | | May 2005 | Pending |
| | Supply and Training in Peach Tree | 100 | 0 | NCB | NO | | April 2005 | Pending |
| | | | | | | | | |

¹ Notes:

ICB: International Competitive Bidding

DC: Direct Contracting

¹ Terminology to be used:

Pending/Awarded/Cancelled

NCB: National Competitive Bidding

ILS: International/Local Shopping

LIB: Limited International Bidding

FA: Force Account

PROCUREMENT PLAN

Mahaica Rosignol Road Rehabilitation Programme LO 1094 / SF-GY January - December 2005

| Principal Project Procurement SERVICES | Amount | Financing Sources | | Procurement Method | Prequalification Yes/No | Specific Procurement Tentative Publication Date | Status |
|---|-----------|-------------------|---------------|--------------------|--------------------------------|--|---------|
| | | IDB % | Local/Other % | | | | |
| Weights Control Consultant | \$105,000 | 100 | 0 | LIB | NO | March 2005 | Pending |
| Highway Engineering Consultant | \$80,000 | 100 | 0 | LIB | NO | March 2005 | Pending |
| Environmental Engineering Consultant | \$80,000 | 100 | 0 | LIB | NO | July 2005 | Pending |
| Material Engineering Consultant | \$80,000 | 100 | 0 | LIB | NO | February 2005 | Pending |
| Design of Southern Approach Roads | 1,000 | 100 | 0 | ICB | YES | December 2004 | Pending |

¹ Notes:

ICB: International Competitive Bidding

DC: Direct Contracting

¹ Terminology to be used:

NCB: National Competitive Bidding

ILS: International/Local Shopping

Pending/Awarded/Cancelled

LIB: Limited International Bidding

FA: Force Account