



Results Matrix

Outcomes

Outcome:	1 Support the agil start and execution of the Improved Educational Quality Program: Born, Grow, Learn (ES-ructure designs and development of pedagogical models.
----------	--

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Expansion of preschool education						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2020	2021	2022	EOP		2020	2021	2022	EOP	Theme	Fund	Flags
1.1 Diagnostics and assessments completed	Infrastructure diagnoses of prioritized educational centers for nursery schools completed	Diagnostics (#)	0	2020	Consultancy report	P	20	60	0	80	P	20000	60000	0	80000	Education	SOC	
						P(a)	20	60	0	60	P(a)	20000	60000	0	60000			
						A	0			0	A	0			0			
2 Supporting the learning of vulnerable students						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2020	2021	2022	EOP		2020	2021	2022	EOP	Theme	Fund	Flags
2.1 Technical models designed	Proposal of the pedagogical model for the "My New School" project prepared, Module for the development of life	Models (#)	0	2020	Consultancy report	P	0	2	0	2	P	30000	60000	0	90000	Education	SOC	
						P(a)	0	2	0	2	P(a)	30000	60000	0	60000			
						A	0			0	A	0			0			
2.2 Pilot interventions implemented	(i) Curricular proposal that develops piloted 21st century skills.(ii) Curricular module of life skills for flexible modelities semi-free to	Pilots (#)	0	2020	Pilot Results Report	P	0	1	1	2	P	0	20000	0	20000	Education	SOC	
						P(a)	0	1	1	2	P(a)	0	20000	0	20000			
						A	0			0	A	0			0			
3 Impact Evaluation						Physical Progress					Financial Progress							
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2020	2021	2022	EOP		2020	2021	2022	EOP	Theme	Fund	Flags
3.1 Workshops organized	Impact Evaluation Workshop	Workshops (#)	0	2020	Workshop Report	P	1	0	0	1	P	10000	0	0	10000	Education	SOC	
						P(a)	1	0	0	0	P(a)	10000	0	0	0			
						A	0			0	A	0			0			

Other Cost

Total Cost

	2020	2021	2022	Total Cost
P	\$60,000.00	\$140,000.00		\$200,000.00
P(a)	\$60,000.00	\$140,000.00		\$140,000.00
A				

CRF Indicator

Standard Output Indicator