

Results Matrix

Outcomes

Outcome:	1 Investment strategy for laying optical fiber rings to connect public institutions and households in El Salvador							
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2022		EOP
1.1 Number of strategies for digital infrastructure deployment in El Salvador		strategy	0.00	2021		P	1.00	
						P(a)	1.00	
						A		

 CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Component 1: Connectivity						Physical Progress				Financial Progress						
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	EOP		2021	2022	EOP	Theme	Fund	Flags
1.1 Technical models designed	Conduct a demand study and identify and prioritize the technical specifications for approximately 2,500 public sites (mentioned	Models (#)	0	2021	Modelos diseñados	P	1		1	P			145000	Broadband Services	KPK	
						P(a)	1		1	P(a)			145000			
						A				A						
2 Component 2: Technical research						Physical Progress				Financial Progress						
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	EOP		2021	2022	EOP	Theme	Fund	Flags
2.1 Architectural/structural design completed	Identification and research for appropriate technology, efficient designing of a backbone network and	Designs (#)	0	2021	Diseños completados	P		1	1	P			355000	Broadband Services	KPK	
						P(a)		1	1	P(a)			355000			
						A				A						

Other Cost

Total Cost

	2021	2022	Total Cost
P			\$500,000.00
P(a)			\$500,000.00
A			

 CRF Indicator

 Standard Output Indicator