







Outcomes

Outcome:	1 Provide technical assistance to Amazonian municipalities in developing ecological urbanism solutions to protect their biodiversity, contain urban sprawl, and foster activities related to the bioeconomy									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	EOP
1.1 Municipalities of the Amazon supported with the development of Strategic Urban Sustainability Plans		Municipalities	0.00	2022	Strategic Urban Sustainability Plans approved by Amazonian municipalities	P	0.00	0.00	2.00	2.00
						P(a)	0.00	0.00	2.00	2.00
						A				
Outcome:	2 Government capacity is strengthened in Amazonian municipalities regarding urban planning incorporating ecological urbanism considerations									
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2022	2023	2024	EOP
2.1 Ecological urban planning capabilities of municipalities of the Amazon strengthened		Training programs	0.00	2022	Report/presentation of the Training program designed and approved for implementation by the IDB	P	0.00	2.00	2.00	4.00
						P(a)	0.00	2.00	2.00	4.00
						A				

Outputs: Annual Physical and Financial Progress

1 Development of Strategic Urban Sustainability Plans for Amazonian Cities						Physical Progress				Financial Progress								
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2022	2023	2024	EOP	2022	2023	2024	EOP	Theme	Fund	Flags		
1.1 Diagnostics and assessments completed	Assesment of environmental and urban sustainability challenges, and identification of critical issues in Amazonian cities	Diagnostics (#)	0	2022	Assessment reports	P	0	1	1	2	P	0	30000	20000	50000	Sustainable Cities	W3A	
						P(a)	0	1	1	2	P(a)	0	30000	20000	50000			
						A	0			0	A	0			0			
1.2 Action plans designed	Sustainable Urban Strategic Plans for intermediate cities in the Amazon, including participatory dialogues with citizens	Action Plans (#)	0	2022	Action plan reports	P	0	0	2	2	P	0	60000	40000	100000	Sustainable Infrastructure	W3A	
						P(a)	0	0	2	2	P(a)	0	60000	40000	100000			
						A	0			0	A	0			0			
2 Development of Ecological Urbanism Strategies and Pilot Projects						Physical Progress				Financial Progress								
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2022	2023	2024	EOP	2022	2023	2024	EOP	Theme	Fund	Flags		
2.1 Prefeasibility Studies undertaken	Technical, economic, environmental, and social feasibility assessments and pre-investment studies developed, including urban design and nature conservation	Studies (#)	0	2022	Projects and assessment reports	P	0	2	2	4	P	0	55000	35000	90000	Sustainable Infrastructure	W3A	
						P(a)	0	2	2	4	P(a)	0	55000	35000	90000			
						A	0			0	A	0			0			
2.2 Pilot interventions designed	Ecological urbanism pilot interventions designed, including resiliency, climate change, gender and diversity	Pilots (#)	0	2022	Report of the Pilot project finalized	P	0	1	1	2	P	0	45000	25000	70000	Sustainable Infrastructure	W3A	
						P(a)	0	1	1	2	P(a)	0	45000	25000	70000			
						A	0			0	A	0			0			
3 Institutional strengthening for Urban Planning and Design under principles of Ecological Urbanism						Physical Progress				Financial Progress								
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2022	2023	2024	EOP	2022	2023	2024	EOP	Theme	Fund	Flags		
3.1 Workshops organized	Workshops aimed at local officials on innovative methodologies for ecological urban design and nature conservation	Workshops (#)	0	2022	Agenda and minutes	P	1	2	2	5	P	10000	15000	10000	35000	Sustainable Cities	W3A	
						P(a)	1	2	2	4	P(a)	10000	15000	10000	25000			
						A	0			0	A	0			0			
3.2 Monographs developed	Publication about Bio-Cities of the Amazon	Monographs (#)	0	2022	Final version of the publication approved by the IDB	P	0	0	1	1	P	0	30000	25000	55000	Sustainable Cities	W3A	
						P(a)	0	0	1	1	P(a)	0	30000	25000	55000			
						A	0			0	A	0			0			

Total Cost

 Standard Output Indicator