




Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	MINISTERIO DE PLANIFICACION DEL DESARROLLO				
Sector:	SOCIAL INVESTMENT-POVERTY ALLEVIATION				
Loan Number(s):	2637/BL-BO	Current Approved Amount:	5.000.000,00	Original IDB:	5.000.000,00
Stage:	Approved	Disbursed Amount to Date:		Current IDB:	5.000.000,00
Operation Type:	INV - Investment	% Disbursed:		Pari-passu:	100,00
Related Operation(s):	BO-T1151, BO-T1176	Balance:	5.000.000,00	Co-Financing/Country:	
Operation Subtype:	ESP - Specific Investment Operation			Original Estimate:	5.000.000,00
				Amortization Period (months):	

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: None	() Was the objective(s) of this project reformulated?	Validated by Division Chief: 18-abr-2012 Validated by Country Representative: 27-abr-2012



Accumulated Progress as of 2011



Outcomes

Outcome:	Sistema de RUB implementado
-----------------	-----------------------------

Indicator	Unit of Measure	Baseline	Baseline Year		2013	End of project
Núcleos familiares identificados como pobres, integrados en el RUB	% Nucleos Familiares		2011	P A	30.00	50,00
Programas sociales del PEEP integrados en el RUB	% de programas		2011	P A	25.00	50,00

Outputs: Annual Physical and Financial Progress 2011

Description	Unit of Measure	Physical				Financial			
		Planned	Actual	Accumulated units	EOP units	Planned	Actual	Accumulated costs	EOP costs
Componente 1. Unificación de los registros existentes.									
1.1 Sistema RUB implementado (mediante unificación de registros existentes)	# Base de datos				1,00				500.000,00
1.2 Personal de programas sociales capacitado	# personas				40,00				211.000,00
Componente 2. Ampliación de la Cobertura del RUB.									
2.1 Censo de potenciales beneficiarios realizado en áreas urbanas priorizadas.	# censos				1,00				3.204.000,00
2.2 Registro por demanda diseñado.	# documentos				1,00				12.000,00
2.3 Diseño complementario para el mantenimiento y actualización del RUB.	# documentos				1,00				12.000,00
Administración y Auditoría									
3.1 Fortalecimiento Institucional(personal PRUB)	# personas				3,00				450.000,00
3.2 Evaluación de procesos	# informes				2,00				50.000,00
3.3 Auditoría financiera	# informes				4,00				32.000,00
Imprevistos									
N/a	n/a								529.000,00
TOTAL									5.000.000,00