



Results Matrix

Outcomes

| | |
|----------|---|
| Outcome: | 1 Increase number of digital platform workers with access to basic social security mechanisms |
|----------|---|

CRF Indicator

Outputs: Annual Physical and Financial Progress

| 1 1. Identification and promotion of social security solutions among digital platform workers | | | | | | Physical Progress | | | Financial Progress | | | Theme | Fund | Flags |
|---|--|-----------------|----------|---------------|---------------------------------------|-------------------|-----|---|--------------------|--------|--------|---------------|------|-------|
| Outputs | Output Description | Unit of Measure | Baseline | Baseline Year | Means of verification | 2022 | EOP | | 2022 | EOP | | | | |
| 1.1 Surveys conducted | Number of surveys with digital platform workers conducted | Surveys (#) | 0 | 2021 | Survey questionnaires | P | 2 | 2 | P | 90000 | 90000 | Labor Markets | CTY | |
| | | | | | | P(a) | 2 | 2 | P(a) | 90000 | 90000 | | | |
| | | | | | | A | | | A | | | | | |
| 2 2. Implementation of social security initiatives among digital platform workers | | | | | | Physical Progress | | | Financial Progress | | | Theme | Fund | Flags |
| Outputs | Output Description | Unit of Measure | Baseline | Baseline Year | Means of verification | 2022 | EOP | | 2022 | EOP | | | | |
| 2.1 Pilot interventions implemented | Pilots implemented to increase social security mechanisms among digital platform workers | Pilots (#) | 0 | 2021 | Reports of pilot intervention results | P | 2 | 2 | P | 210000 | 210000 | Labor Markets | CTY | |
| | | | | | | P(a) | 2 | 2 | P(a) | 210000 | 210000 | | | |
| | | | | | | A | | | A | | | | | |
| 3 3. Knowledge and dissemination | | | | | | Physical Progress | | | Financial Progress | | | Theme | Fund | Flags |
| Outputs | Output Description | Unit of Measure | Baseline | Baseline Year | Means of verification | 2022 | EOP | | 2022 | EOP | | | | |
| 3.1 Monographs developed | Thematic study on the results of the intervention pilots sent for review | Monographs (#) | 0 | 2021 | Final report document | P | 1 | 1 | P | 30000 | 30000 | Labor Markets | CTY | |
| | | | | | | P(a) | 1 | 1 | P(a) | 30000 | 30000 | | | |
| | | | | | | A | | | A | | | | | |
| 3.2 Dissemination documents produced | | Products (#) | | | | P | 1 | 1 | P | 10000 | 10000 | Labor Markets | CTY | |
| | | | | | | P(a) | 1 | 1 | P(a) | 10000 | 10000 | | | |
| | | | | | | A | | | A | | | | | |
| 3.3 Policy dialogue events organized | Event to disseminate information on the project | Events (#) | 0 | 2021 | Attendee list and/or event material | P | 1 | 1 | P | 20000 | 20000 | Labor Markets | CTY | |
| | | | | | | P(a) | 1 | 1 | P(a) | 20000 | 20000 | | | |
| | | | | | | A | | | A | | | | | |

Other Cost

Total Cost

| | 2022 | Total Cost |
|------|--------------|--------------|
| P | \$360,000.00 | \$360,000.00 |
| P(a) | \$360,000.00 | \$360,000.00 |
| A | | |