






Results Matrix

Outcomes

Outcome:	1 Systematize existing knowledge and generate new knowledge on key issues related to the strategic ctor for the five-year period (2020-24).
----------	---

 CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Apoyo a la transformación curricular en educación básica y formación docente.						Physical Progress					Financial Progress									
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	2024	EOP		2021	2022	2023	2024	EOP	Theme	Fund	Flags
1.1 Feasibility study completed	Support for the adaptation of ARISTAS to the new Curriculum Framework.	Studies (#)	0	2021	Consultant report	P	0	0	0	1	1	P	0	0	0	20000	20000	Education	SOC	
						P(a)	0	0	0	1	1	P(a)	0	0	0	20000	20000			
						A						A								
1.2 Institutional development plan designed	Proposal of alternative strategies for the scholarship system for the professionalization of initial training teachers based on the	Plans (#)	0	2021	Consultant report	P	0	0	1	0	1	P	0	0	20000	0	20000	Education	SOC	
						P(a)	0	0	1	0	1	P(a)	0	0	20000	0	20000			
						A						A								
1.3 Institutional development plan implemented	Design of a continuous and in-service training plan for teachers, for the development of skills and competencies for	Plans (#)	0	2021	Consultant report	P	0	0	1	0	1	P	0	0	20000	0	20000	Education	SOC	
						P(a)	0	0	1	0	1	P(a)	0	0	20000	0	20000			
						A						A								
2 Optimización de los procesos administrativos y uso de los recursos asignados a la ANEP.						Physical Progress					Financial Progress									
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	2024	EOP		2021	2022	2023	2024	EOP	Theme	Fund	Flags
2.1 Tools designed/strengthened	Design of a continuous and in-service training plan for teachers, for the development of skills and competencies for	Tools (#)	0	2021	Consultant report	P	0	1	0	0	1	P	0	20000	0	0	20000	Education	SOC	
						P(a)	0	1	0	0	1	P(a)	0	20000	0	0	20000			
						A						A								
2.2 Strategies designed	Support for the design of centralized registration systems for the management of the transition between EMP and EMS in all	Strategies (#)	0	2021	Consultant report	P	0	0	1	0	1	P	0	0	20000	0	20000	Education	SOC	
						P(a)	0	0	1	0	1	P(a)	0	0	20000	0	20000			
						A						A								

Other Cost
------------

Total Cost

	2021	2022	2023	2024	Total Cost
P		\$20,000.00	\$60,000.00	\$20,000.00	\$100,000.00
P(a)		\$20,000.00	\$60,000.00	\$20,000.00	\$100,000.00
A					

 CRF Indicator  Standard Output Indicator