






Results Matrix

Outcomes

Outcome:	1 Labor Ministry capacity for implementing the RD Trabaja system of labor intermediation and training
----------	---



Outputs: Annual Physical and Financial Progress

1 Analyses and design of best practices to promote inclusive access to the Dominican Republic labor market						Physical Progress						Financial Progress								
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2022	2023	2024	2025	EOP	2022	2023	2024	2025	EOP	Theme	Fund	Flags		
1.1 Diagnostics and assessments completed	Reports approved by the Bank	Diagnostics (#)	0	2022	Analysis eports approved by the Bank	P	0	1	0	0	1	P	0	27000	0	0	27000	Labor Markets	W2E	
						P(a)	0	1	0	0	1	P(a)	0	27000	0	0	27000			
						A						A								
1.2 Analysis of innovative practices in promoting formal employment		Reports (#)	0	2022	Analysis reports approved by the Bank	P	0	0	1	0	1	P	0	0	20000	0	20000	Labor Markets	W2E	
						P(a)	0	0	1	0	1	P(a)	0	0	20000	0	20000			
						A						A								
1.3 Methodologies designed/strengthened	Standard methodologies completed	Methodologies (#)	0	2022	Methodological document prepared	P	0	0	1	0	1	P	0	0	40000	0	40000	Labor Markets	W2E	
						P(a)	0	0	0	0	0	P(a)	0	0	40000	0	40000			
						A						A								
2 Technical support to the component for the adaptation and use of information systems and platforms for the RD Trabaja program						Physical Progress						Financial Progress								
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2022	2023	2024	2025	EOP	2022	2023	2024	2025	EOP	Theme	Fund	Flags		
2.1 Operational manuals developed	User manuel approved by the Bank	Manuals (#)	0	2022	User guide approved by the Bank	P	0	0	1	0	1	P	0	0	35000	0	35000	Labor Markets	W2E	
						P(a)	0	0	1	0	1	P(a)	0	0	35000	0	35000			
						A						A								
2.2 Analysis of best practices in training the personnel of the Labor Ministry in using digital systems		Reports (#)	0	2022	Analysis reports approved by the Bank	P	0	0	1	0	1	P	0	0	38000	0	38000	Labor Markets	W2E	
						P(a)	0	0	1	0	1	P(a)	0	0	38000	0	38000			
						A						A								
2.3 Training products developed	Training courses approved by the Bank	Products (#)	0	2022	Courses design reports approved by the Bank	P	0	0	3	0	3	P	0	0	25000	0	25000	Labor Markets	W2E	
						P(a)	0	0	3	0	3	P(a)	0	0	25000	0	25000			
						A						A								
3 Strengthen the institutional capacity of analysis of the Labor Ministry for the development of the RD TRABAJA project with the DR-L1155						Physical Progress						Financial Progress								
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2022	2023	2024	2025	EOP	2022	2023	2024	2025	EOP	Theme	Fund	Flags		
3.1 Diagnostics and assessments completed	Reports approved by the Bank	Diagnostics (#)	0	2022	Analysis reports approved by the Bank	P	0	0	0	1	1	P	0	0	0	50000	50000	Labor Markets	W2E	
						P(a)	0	0	0	1	1	P(a)	0	0	0	50000	50000			
						A						A								

Other Cost
Total Cost

	2022	2023	2024	2025	Total Cost
P		\$27,000.00	\$158,000.00	\$50,000.00	\$235,000.00
P(a)		\$27,000.00	\$158,000.00	\$50,000.00	\$235,000.00
A					