



Outcomes

Operation Number: PE-T1362

1 - Outcome Statement: Strengthen the institutional capacity of the Presidency of the Council of Ministers (PCM)

Outcome	Unit Of Measure	Baseline	Baseline Year		2017	2018	EOP 0
Percentage of completion by PCM of all requirements to start project implementation by January 2018	%	0.00	2016	P	80.00	100.00	100.00
				P(a)			
				A			



Outputs - Physical Progress

Operation Number: PE-T1362

1 - Component: Simplificación y mejora regulatoria para la mejora de servicios

Output Definition	Unit Of Measure		2017	2018	EOP 0
Informes con recomendaciones para la implementación de medidas de simplificación administrativa en instituciones priorizadas para piloto finalizados	Informes	P	2.00	1.00	3.00
		P(a)			0.00
		A			

2 - Component: Servicios digitales e integración

Output Definition	Unit Of Measure		2017	2018	EOP 0
Informe con diagnóstico y recomendaciones, especificaciones técnicas y pliego para la licitación de la nueva plataforma de interoperabilidad del Estado finalizado	Informe	P	1.00	0.00	1.00
		P(a)			0.00
		A			

3 - Component: Apoyo a áreas clave de la PCM que contribuyen a la mejora de servicios

Output Definition	Unit Of Measure		2017	2018	EOP 0
Diagnostics and assessments completed	Diagnostics (#)	P	6.00	2.00	8.00
		P(a)			0.00
		A			
Feasibility study completed	Studies (#)	P	1.00	0.00	1.00
		P(a)			0.00
		A			