





## Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	Direction Nationale de l'Eau Potable et de l'Assainissement				
Sector:	WATER AND SANITATION				
Loan Number(s):	GRT/WS-12277-HA	Current Approved Amount:	35.000.000,00	Original IDB:	35.000.000,00
Stage:	Approved	Disbursed Amount to Date:	6.831.047,20	Current IDB:	35.000.000,00
Operation Type:	SFW - SFW	% Disbursed:	19,52	Pari-passu:	100,00
Related Operation(s):	HA-T1103, HA-L1044, HA-L1062	Balance:	28.168.952,80	Co-Financing/Country:	
Operation Subtype:	IGR - Investment Loans			Original Estimate:	35.000.000,00
				Amortization Period (months):	

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: B	( ) Was the objective(s) of this project reformulated?	Validated by Division Chief: 19-mar-2013 Validated by Country Representative: 28-mar-2013



**Accumulated Progress as of 2012**





## PROGRESS MONITORING REPORT

HA-X1021 - Port Au Prince Water and Sanitation Project  
2012 2º period closed in (7-May-2013)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness  
Last Update: 13/12/2012

### Outcomes

- No information available

## Outputs: Annual Physical and Financial Progress 2012

- No information available